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November 26, 2003

Honorable Board of Supervisors

County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, California 90012

Dear Supervisors:

AMENDMENT NUMBER THREE TO COUNTY AGREEMENT NUMBER 72190 WITH QUADRAMED
CORPORATION AND THE COMPUCARE COMPANY FOR TURNKEY HEALTHCARE INFORMATION
SYSTEMS (All Districts) (3 Votes)

CIO RECOMMENDATION: APPROVE D<{ APPROVE WITH MODIFICATION [ 1DISAPPROVE [ ]

IT IS RECOMMENDED THAT YOUR BOARD:

Approve and instruct the Director and Chief Medical Officer of Health Services, or his
designee, to sign, following the signatures by authorized representatives of QuadraMed
Corporation (QMDC) and The Compucare Company (Compucare), Amendment Number
Three, substantially similar to Exhibit I, to County Agreement Number 72190 for Harbor-
UCLA Medical Center (HUMC), Olive View-UCLA Medical Center {OVUMC), and Los
Angeles County + University of Southern California Medical Center (LAC+USCMC), to
extend the term of the Agreement through December 31, 2005: to upgrade certain System
Hardware and System Software; to extend existing Communications Network rates through
December 31, 2005; to approve a new subcontractor related to certain System Hardware
and System Software; to add a $50 million limitation on Contractor's liability to County and
exclusions for certain damages; to increase pool dollars for HUMC and LAC + USCMC for
professional services and goods; to continue implementation of certain Application
Software modules; to increase rates for maintenance services and professional services: to
increase the Contract Sum by $8,546,919 to a total of $56,792,686; and to make various
other changes to the Agreement.

PURPOSE OF RECOMMENDED ACTION:

In approving this recommended action, the Board is authorizing the Director of Health Services, or
his designee, to sign this Amendment Number Three to:

1. extend the term of the Agreement through December 31, 2005,
2. upgrade certain System Hardware and System Software,
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3. extend existing Communications Network rates through December 31, 2005,

4, approve a new subcontractor related to certain System Hardware and System
Software,

5. add a $50 million limitation on Contractor's liability to County and exclusions for

certain damages,

6. increase pool dollars for HUMC and LAC+USCMC for professional services and
goods,

7. continue implementation of certain Application Software modules,

8. increase rates for maintenance services and professional services,

9. increase the Contract Sum by $8,546,919 to a total of $56,792,686, and

10. make various other changes to the Agreement.

JUSTIFICATION:

Board approval of this amendment is recommended to ensure uninterrupted, continuous
modifications, upgrades, and maintenance of the Turnkey Healthcare information System (HIS) at
each of HUMC, OVUMC, and LAC+USCMC. This Agreement is slated to expire on December 31,
2003. During the extended term under this amendment, County and QMDC and Compucare intend
to negotiate a new agreement to consolidate this agreement with County Agreement Number
56649.

The County has guidelines for the timely submission of contracts for Board approval. However,
DHS was unable to submit the recommended amendment three weeks in advance of the effective
date, as required under the guidelines, because of the extended negotiations with QMDC on
maintenance of the new System Hardware and cancellation of the December 23, 2003 Board
meeting.

FISCAL IMPACT/FINANCING:

Funding for this agreement is included in the FY 2003-04 Adopted Budget and will be requested by
the Department as a continuing appropriation in future fiscal years. There is no additional increase
in budgeted net County cost.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS:

On August 23, 1989, the Purchasing Agent approved County Agreement Number A51549 with
Compucare for the acquisition and maintenance of a turnkey HIS, including, but not limited to,
clinical modules and hardware, for each of HUMC and OVUMC. This agreement was modified on
20 occasions by amendments. Amendment Number 19, approved by the Board on June 15, 1999,
added QMDC as a contractor under the agreement to be held jointly and severally liable and
responsible for any and all of the obligations, responsibilities and liabilities of Compucare under that
agreement.

On May 7, 1992, the Purchasing Agent approved County Agreement Number A53813 for the
acquisition and maintenance of a turnkey HIS, including but not limited to, clinical modules and
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hardware for LAC+USCMC. This agreement was modified on 11 occasions by amendments.
Amendment Number 11, approved by the Board on June 15, 1999, added QMDC as a contractor
under the agreement to be held jointly and severally liable and responsible for any and all of the
obligations, responsibilities and liabilities of Compucare under that agreement.

On June 29, 1999, the Board approved successor County Agreement Number 72190 with
Compucare and QMDC for the turnkey HIS consolidating the two existing agreements into a single
agreement which includes HUMC and OVUMC and LAC +USCMC. This action is consistent with
the Board's direction to consolidate and reduce the number of agreements with a single vendor,
when possible. This agreement has provided enhanced Compucare Affinity clinical software
modules, hardware and software upgrades, communications network hardware, software and
services, and other professional services, and continued maintenance on the hardware and
software to support ongoing operations of the existing HIS at HUMC, OVUMC, and LAC +USCMC.
On December 4, 2001, the Board approved Amendment Number One to continue the
Communications Network work to support the ongoing operations of HIS currently in use at HUMC, -
OVUMC, and LAC +USCMC, to provide functional requirements for two Application Software
modules, to change certain Third Party Software, to change certain acceptance testing, and to
transfer funds among certain pools for funds for professional services and goods. The amendment
also corrected an oversight in the termination date of the Sigma Pool Dollars used for Sigma
Software maintenance services to be consistent with the termination date (June 30, 2001) of the
subcontract with EXM Inc., which provided such services under a subcontract with Compucare and
QmDC.

On March 26, 2003, the Board approved Amendment Number Two to add standard County
contract language regarding Health Insurance Portability and Accountability Act of 1996 (HIPAA).

The proposed amendment updates the list of System Hardware and System Software, and provides
for the acquisition of new System Hardware and System Software to be maintained by QMDC's
and Compucare's subcontractor, Software Information Systems, Inc. (SIS), in partnership with 1BM
Corporation, which manufactures most of the new System Hardware and new System Software.
This will ensure continuous maintenance, upgrades, and modifications of the HIS. The amendment
also limits the liability of QMDC to $50 million and limits the liability for certain damages, including
loss of use of data or loss of data that are caused by a failure of the new System Hardware or new
System Software. The remaining value of this agreement for the extension period is significantly
less than the liability limit, and QMDC and Compucare have successfully provided DHS with a
turnkey HIS since1989. Additionally, in respect of the new System Hardware and new System
Software to be installed under the proposed amendment, DHS will not accept such hardware and
software nor make any payment to QMDC and Compucare until such hardware and software
successfully complete DHS' system reliability tests, thus the likelihood for hidden defects capable
of causing major failure is decreased. For these reasons, DHS finds these limitations on
Contractor's liability and for certain damages to be acceptable.

Certain older hardware, however, is not being replaced under the proposed amendment. DHS
continues to use older mission critical software originally provided by Compucare known as Sigma
software, that can only run on hardware that is past its normal life cycle. The Sigma software is
no longer covered by this agreement and is being maintained under a separate agreement by
another contractor. HUMC uses Sigma software for Pharmacy, Laboratory and Blood Gas systems,
and OVUMC uses Sigma software for Pharmacy and Surgery Scheduling systems. Although
QMDC's subcontractor, EMC Corporation {(EMC), will use commercially reasonable efforts to repair
and replace defective parts to the Sigma hardware, it will not obligate itself to replace complete
units of hardware that fail. Additionally, QMDC will assume no obligation for maintenance of the
Sigma hardware beyond what is covered directly by EMC. Given the age of the hardware, DHS
believes QMDC and EMC have not been unreasonable. QMDC and EMC have the experience to
maintain the Sigma hardware and ensure that the interfaces between the older and newer QMDC
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software are maintained while DHS migrates these older Sigma systems to replacement systems as
part of its enterprise information systems strategy.

Applicable new standard County contract language has been added in this proposed Amendment
Number Three.

The County CAO' Risk Manager has approved the indemnification, insurance, warranties, and
limitation on liabilities provisions of the amendment and the subcontracts attached.

The County's Chief Information Officer concurs with the Department's recommendation.

Sidley Austin Brown & Wood, LLP {contract counsel) has reviewed the attached amendment
{Exhibit 1) and recommends Board approval. The amendment has also been reviewed and approved
as to form by County Counsel. Also, the County’s Internal Services Department, Purchasing and
Central Services, has reviewed and approved the amendment.

Attachment A provides additional information.
CONTRACTING PROCESS:

DHS did not advertise this proposed Amendment Number Three on the Office of Small Business'
Countywide Web Site as a contracting opportunity, because it is for the continued provision of
technical services for which the current contractor is uniquely qualified to perform. To select a
new contractor at this time would be extremely costly to the County.

IMPACT ON CURRENT SERVICES (OR PROJECTS):

The Board's approval of the recommended amendment will continue the ongoing operations of the
HIS currently in use at each of HUMC, OVUMC, and LAC +USCMC.

When approved, this Department requires three signed copies of the Board’s action.
Respectful submitted, Reviewed by:

%M}é ?4/

Thomas arthwalte M.D., ohn W. Fullinwider
Director and Chief Medical Officer hief Information Officer
Department of Health Services (See attached Analysis)

TLG:lg (GATTON\BOARD LETTER 72190.WPD)
Attachments

c: Chief Administrative Officer
Chief Information Office, Los Angeles County
County Counsel
Executive Officer, Board of Supervisors
Director of Internal Services
Auditor-Controller



ATTACHMENT A

SUMMARY OF AMENDMENT

TYPE OF SERVICE:

Under the agreement amendment, The QuadraMed Corporation and Compucare Company will
continue to provide a turnkey Healthcare Information System (HIS) at each of Harbor-UCLA Medical
Center {(HUMC), Olive View-UCLA Medical Center (OVUMC), and Los Angeles County + University
of Southern California Medical Center (LAC + USCMC).

AGENCY ADDRESS AND CONTACT PERSON:

The Compucare Company, A QuadraMed Company
7555 lrvine Center Drive, Suite 200

Irvine, California 92618

Attention: Sandra K. Williams, Vice President
Telephone: {949) 754-6000

TERM:

The amendment will be effective as of the earlier of the date of approval hereof by County's Board
of Supervisors or January 1, 2004, except that: (a) the rates for maintenance services and labor
rates set forth in this Amendment, including the attachments hereto, shall be effective as of
January 1, 2004; (b) Subparagraph 10.11 of the body of this Agreement shall be effective as of
January 1, 2004, as such subparagraph applies to Exhibits I-A, |-B, and 1-C, attached hereto as
Attachments 10, 11, and 12, respectively; and (c) Subparagraph 10.12 of the body of this
Agreement shall be effective as of January 1, 2004. The amendment will remain in full force and
effect during the extended term of the agreement through December 31, 2005.

FINANCIAL INFORMATION:

Funding for this agreement is included in the FY 2003-04 Adopted Budget and will be requested by
the Department as a continuing appropriation in future fiscal years. There is no additional increase
in budgeted net County cost.

FACILITIES TO BE SERVED:

HUMC, OVUMC, and LAC +USCMC.

DESIGNATED ACCOUNTABLE FOR PROGRAM EVALUATION:

Kathy Shibata, Enterprise Project Director

APPROVALS:

Information Systems Branch: Lawrence Gatton, Office of the Chief Information
Officer

County Chief Information Officer: Jon W. Fullinwider, Ch’ief Information Officer

Contracts and Grants Division: Riley Austin, Acting Chief

County Counsel (approval as to form): James Kashian, Principal Deputy County Counsel

(GATTON\BOARD LETTER 72190.WPD)



CIO ANALYSIS

AMENDMENT NUMBER THREE TO AGREEMENT 72190 WITH QUADRAMED
CORPORATION FOR HOSPITAL INFORMATION SYSTEMS (HIS)

CIO RECOMMENDATION: [X] APPROVE [ ] APPROVE WITH MODIFICATION
[ ] DISAPPROVE
Contract Type: ‘ ‘
New Contract [Z Contract Amendment D Contract Extension

[ ] Sole Source Contract

New/Revised Contract Term: Base Term: 2 Yrs # of Option Yrs

Contract Components:
X] Software X] Hardware [X] Telecommunications
[X] Professional Services - ‘

Project Executive Sponsor: Kathy Shibata, Enterprise Project Director -

Budget Information :

Y-T-D Contract Amount $ 48,245,767

Requested Contract Amount | $ 8,546,919

Aggregate Contract Amount | $ 56,792,686

Project Background:
Yes No ' Question
[ ] | DX | Is this project legislatively mandated?

[ ] [ DX]| Is this project subvented? If yes, what percentage is offset?

Strategic Alignment:

Yes No

X L]

Question
Is this project in alignment with the County of Los Angeles Strategic Plan?

Is this project consistent with the currently approved Department Business
Automation Plan?

Does the project’s technology solution comply with County of Los Angeles IT

Does the project technology solution comply with preferred County of Los Angeles
IT Standards?

X
X

[]
[ ]| Directions Document?
[]
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Project/Contract Description:

The Department of Health Services (DHS) is requesting your Board delegate authority to the
Director and Chief Medical Officer of Health Services, or his designee, to sign an Amendment
Number Three to Agreement 72190 with QuadraMed Corporation (QMDC) and the Compucare
Company (Compucare) to extend the term of this agreement for two years through
December 31, 2005 and provide upgrades, enhancements, and maintenance to the Hospital
Information System (HIS) at Harbor-UCLA Medical Center (HUMC), Olive View-UCLA Medical
Center (OVUMC) and Los Angeles County + University of Southern California Medical Center
(LAC+USCMC). This amendment will also increase the contract sum by $8,546,919 to a total
of $56,792,686.

Background:

The HIS is the core system at these facilities that maintains patient information and supports
administrative/business and clinical care management. HUMC and OVUMC acquired the HIS,
including clinical modules, hardware, and professional services via a Board authorized
agreement on August 23, 1989. LAC+USCMC, in a separate agreement, acquired the HIS,
including clinical modules, hardware, and professional services on May 7, 1992. These two
existing agreements were consolidated into a single agreement (the underlying agreement
72190 for this amendment) for all three facilities and was approved by your Board on June 29,
1999. : ~

Your Board has approved two amendments to this agreement:

e Amendment Number One - Approved on December 4, 2001, supporting the
communications network upgrade at these facilities, providing functional requirements for
two Application Software modules, changing certain Third Party Software and acceptance -
testing, and transferring funds among certain pools for funds for professional services and
goods. It also corrected an oversight in the termination date of the Sigma Pool Dollars used
for Sigma Software maintenance services.

+ Amendment Number Two — Approved on March 26, 2003, adding standard County
contract language regarding Health Insurance Portability and Accountability Act of 1996
(HIPAA).

The proposed amendment, if authorized by your Board, would provide the following:
» Purchase and installation of new system hardware and software. Certain existing
Data General system hardware and software, which is obsolete and no longer supported,

would be upgraded with new IBM hardware and software.

+ Extend existing communication network rates. Labor rates for communication network
upgrades were extended through December 31, 2005.
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« Add a new subcontractor to support new system hardware and software. Software
Information Systems, Inc. (SIS), would be added to support this new hardware and
software.

o Increase professional services pool dollars and labor rates. Pool dollars would be
increased by-$3,871,340 to fund contract staff at HUMC and LAC+USCMC to support their
HIS, and labor rates for these services have been amended for these to reflect cost-of-
living adjustments.

« Limitations on liability. There are two primary limitations on Contractor’s liability:

1) An overall $50 million cap on the Contractor’s liability to the County. DHS has agreed to
these limitations because QMDC has proven to be a reliable vendor partner and has
successfully implemented and supported the HIS at these facilities since 1989.
Additionally, the remaining Agreement value for the extension period is significantly less
than the limit.

2) Exclusions for certain damages to the Contractor and applicable subcontractors for

- work performed in maintaining certain hardware and any problems caused by upgrade
of the new system hardware and software. DHS believes their risk here is mitigated
with respect to the new hardware and software by contract language requiring that
acceptance and payment be contingent on successful completion of system reliability
tests, thus reducing the likelihood for hidden defects capable of causing major failure.

Outside counsel has participated in negotiating and developing this amendment and
believes the limit on liability is consistent with, if not higher than, the general marketplace,
and is reasonable.

e Support the continued implementation of certain software modules. This would
support ongoing implementations of administrative and clinical software modules at HUMC,
OVMC, and LAC+USCMC.

Project Justification/Benefits:

Board approval of this amendment will ensure critical maintenance and enhancements to the
core HIS, which maintains patient information and supports clinical care management, at each
of these facilities. During the term of this Agreement Amendment, DHS intends to negotiate
with Compucare and QMDC a new agreement to consolidate this agreement with County
Agreement Number 56649, which supports the HIS at High Desert Health System (HDHS),
Rancho Los Amigos National Rehabilitation Center (RLANRC), and Martin Luther King,
Jr./Drew Medical Center (K/DMC).

Pfoject Metrics

The HIS at these facilities have been successfully implemented and are largely in maintenance
mode. Success is being measured by the successful maintenance and operation of the HIS
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and successful implementation of hardware and software upgrades identified in the
Amendment.

Impact If Proposal Is Not Approved

If the Amendment is not approved, DHS will be operating the HIS at these facilities without
maintenance, and the hardware and software will not be upgraded to stay current with the

Vendor's product. This would seriously jeopardize patient care and could result in liability
issues for the County.

Alternatives Considered:

No alternative was considered. The alternative, operating the HIS with Vendor support or
procuring a replacement HIS does not appear feasible at this tlme

Project Risks:

There are two primary risks identified in the Amendment that deal with Contractor limitation of
liability.

1) The limitation on Contractor liability for maintenance of antiquated Data General (DG) in the
DHS’ environment. Under this amendment, the Contractor is only obligated to
“commercially reasonable” efforts with respect to the DG hardware and can cease
providing maintenance on any item of hardware on 120 days notice. Moreover, the
Contractors obligations are further limited with respect to DG hardware running Sigma
software. The Contractor will provide no guarantees or warranty on maintenance services
on this hardware and has declined to obligate itself to replace complete units of hardware,
but has agreed to try to locate replacement hardware when necessary.

2) The exclusion for certain damages (loss of use of data and loss of data) that may be

caused by a failure of the new system hardware and software that would be added, as
describe previously.

Risk Mitigation Measures:

To mitigate the risk of unsupported hardware described above, DHS has developed a plan with
the Contractor that calls for the replacement of this obsolete DG hardware — expect hardware
support Sigma applications — prior to any possible termination of maintenance services (within
120 days of the effective date of the Amendment or May 2004) of the hardware and software.
However, the primary concern here is the DG hardware running the Sigma software, which is
used to manage pharmacy, laboratory, and blood gas systems at HUMC, and the pharmacy
and surgery scheduling systems at OVMC. Sigma, which is no longer vendor supported and is
planned for replacement by DHS, is only designed to operate on older DG hardware. The
Contractor is only obligated to commercially reasonable efforts to maintain this hardware, and
DHS efforts to migrate Sigma software are either underway or planned.
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With respect to new system hardware and software, DHS is mitigating this risk by the
contractual requirement that acceptance and payment of the hardware and software be
contingent on successful completion of system reliability tests, thus reducing the likelihood for
hidden defects capable of causing major failure.

Financial Analysis:

This amendment, if authorized by your Board, will increase the Contract sum by $8,546,919 to
a total of $56,792,686. The Department indicates they have available appropriation to pay the
annual cost of this amendment.

CIO Concerns:

None.

CIO Recommendations:

We recommend your Board delegate authority to the Director and Chief Medical Officer. of
Health Services, or his designee, to sign this amendment.

ClO APPROVAL

Date Received: 1) /’A\ /05/,

/ [
Prepared by: /Q/(\z( /V%L,axa

Date: e /20 /03
Approved: %ﬁi&%/j‘%
Date: C} /t/z.é/sz

; 77

P:\Drafts\DHSquadrameda72190mendment#5.doc
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AMENDMENT NUMBER THREE TO
COUNTY AGREEMENT NUMBER 72190
BY AND AMONG
THE COUNTY OF LOS ANGELES
AND
QUADRAMED CORPORATION
AND
THE COMPUCARE COMPANY
FOR
UPGRADE TO
TURNKEY HEALTHCARE INFORMATION SYSTEMS (HIS)
FOR
HARBOR-UCLA MEDICAL CENTER,
OLIVE VIEW-UCLA MEDICAL CENTER
AND
LOS ANGELES COUNTY + UNIVERSITY OF

SOUTHERN CALIFORNIA MEDICAL CENTER

DECEMBER 2003



AMENDMENT NUMBER THREE TO
AGREEMENT FOR TURNKEY HEALTHCARE INFORMATION SYSTEMS
[COUNTY AGREEMENT NUMBER 72190}

This Amendment Number Three is entered into by and among the County of Los Angeles
(hereafter "COUNTY") and The Compucare Company (hereafter sometimes “CC”), a
Delaware corporation, and QuadraMed Corporation (hereafter sometimes “QMDC”), a
Delaware corporation (hereafter CC and QMDC collectively referred to as
“CONTRACTOR”), and amends that certain County Agreement Number 72190, dated June
29, 1999, and captioned “Agreement By and Among the County of Los Angeles and
QuadraMed Corporation and The Compucare Company for Upgrade to Turnkey Healthcare
Information Systems (HIS) for Harbor-UCLA Medical Center, Olive View-UCLA Medical
Center and Los Angeles County + University of Southern California Medical Center,”
including Amendment Number One, dated December 4, 2001, and Amendment Number Two,
dated March 26, 2003, (hereafter collectively “Agreement”).

WHEREAS, CONTRACTOR has been installing, developing identified modifications
for, and maintaining a Turnkey Healthcare Information System (hereafter "System") for each
of COUNTY’s Harbor-UCLA Medical Center, Olive View-UCLA Medical Center and Los
Angeles County + University of Southern California Medical Center under the Agreement;

WHEREAS, CONTRACTOR and COUNTY desire to amend the Agreement to extend
the term of the Agreement through December 31, 2005; to upgrade certain System Hardware
and System Software; to extend existing Communications Network rates set forth in
Attachment A-1 (Communications Network at HUMC, at OVUMC, and at LAC+USCMC) of
Exhibit A (Statement of Work) through December 31, 2005; to approve a new Subcontractor
related to certain System Hardware and System Software; to add a $50 million limitation on
Contractor's liability to County and exclusions for certain damages; to increase rates for
maintenance services and for professional services; to increase pool dollars for Harbor-UCLA
Medical Center and Los Angeles County + University of Southern California Medical Center;
to increase the Contract Sum; and to make various other changes; and

WHEREAS, during such extended term of this Agreement, CONTRACTOR and
COUNTY intend to negotiate a new agreement to succeed this Agreement.

NOW, THEREFORE, pursuant to Paragraph 6 (Change Notices and Amendments) of
the Agreement, CONTRACTOR and COUNTY hereby agree to amend the Agreement as
follows:

1. Subparagraph 1.1 (Interpretation) of the body of the Agreement is amended to read:
“1.1 Interpretation:



Exhibits A, B, C, D, E, F, I, I-A, I-B, I-C, I-D, ], K, O and P are attached to
and form a part of this Agreement. Exhibits L and N are incorporated herein by
reference. In the event of any conflict or inconsistency in the definition or
interpretation of any word, responsibility, schedule, or the contents or
description of any task, subtask, deliverable, goods, service, or other work, or
otherwise, between the body of this Agreement and the Exhibits, or between
Exhibits, such conflict or inconsistency shall be resolved by giving precedence
first to the body of this Agreement, and then to the Exhibits according to the
following priority:

1.

whwbe

WA

[ G S
— O

12.

13.

14.

15.

16.

17.
18.

19.
20.

Exhibit A -
Exhibit B -
Exhibit C -
Exhibit D -
Exhibit E -

Exhibit F -
Exhibit G -
Exhibit H -
ExhibitJ -
Exhibit I -
Exhibit I-A -
Exhibit I-B -
Exhibit I-C -
Exhibit I-D -
Exhibit K -

Exhibit L -

Exhibit N -
Exhibit O -

Exhibit P -
Exhibit M -

Statement of Work

Schedule of Payments

Project Schedule

Schedule of Maintenance

CONTRACTOR Employee Acknowledgment and
Confidentiality Agreement

CONTRACTOR's EEO Certification
[INTENTIONALLY OMITTED]

[INTENTIONALLY OMITTED]

System Software License

Required Subcontract Provisions

Subcontract Between CONTRACTOR and

EMC Corporation

Subcontract Between CONTRACTOR and

L Tech Network Services, Inc.

Subcontract Between CONTRACTOR and InterSystems
Corporation

Subcontract Between CONTRACTOR and Software
Information Systems, Inc.

Optional Hardware/Optional Software/

Optional Professional Services

COUNTY Agreement Number A51549 by and between
County of Los Angeles and The Compucare Company for
a Turnkey Hospital Information System (Harbor-UCLA
Medical Center and Olive View-UCLA Medical Center)
and COUNTY Agreement Number A53813 by and
between County of Los Angeles and The Compucare
Company for a Turnkey Hospital Information System
(LAC+USC Medical Center)'

CONTRACTOR's Affinity Version 6.0 Reference Guides
Los Angeles County Code Chapter 2.202 (Determinations
of Contractor Non-Responsibility and Contractor
Debarment)

Certain County Provisions

[INTENTIONALLY OMITTED}”
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2. Subparagraph 1.3.29 (HDH) of the body of the Agreement is amended to read:

“1.3.29 HDH:
As used herein, the term “HDH” shall mean COUNTY's High Desert Health
System (formerly known as High Desert Hospital) and its then current remote
satellite clinics, whether operated by COUNTY or by COUNTY's
contractors.”

3. Subparagraph 2.1.1 of the body of the Agreement is amended to read:

“2.1.1 COUNTY's Project Directors for this Agreement shall be the following
persons or their respective designees:

For Harbor-UCLA Medical Center:

Ms. Mary Morgan

Chief Information Officer

Harbor-UCLA Medical Center

1000 West Carson Street, Box 503
Torrance, California 90509

Internet Address: mmorgan@dhs.co.la.ca.us

For Olive View-UCLA Medical Center:

Mr. Melvin Brewster

Chief Information Officer

Olive View-UCLA Medical Center

14445 Olive View Drive, Room 1D132
Sylmar, California 91342

Internet Address: mbrewster@dhs.co.la.ca.us

For Los Angeles County + University of Southern California Medical Center:
Oscar N. Autelli

Chief Information Officer

LAC+USC Healthcare Network

1200 North State Street, Trailer 1

Los Angeles, California 90033

Internet Address: oautelli@lacusc.org”

4, Subparagraph 2.2.1 of the body of the Agreement is amended to read:

«2.2.1 COUNTY's Project Managers for this Agreement shall be the following
persons or their respective designees:



For Harbor-UCLA Medical Center:

Ms. Karen Hostetler

Director of Information Services
Harbor-UCLA Medical Center

1000 West Carson Street, Box 503
Torrance, California 90509

Internet Address: khostetler@dhs.co.la.ca.us

For Olive View-UCLA Medical Center:

Ms. Rose Mayfield

Information Management Services

Olive View-UCLA Medical Center

14445 Olive View Drive, Room 1D132
Sylmar, California 91342

Internet Address: rmayfield@dhs.co.la.ca.us

For Los Angeles County +University of Southern California Medical Center:
Ms. Adrina Moreno

Information Management Services

LAC+USC Healthcare Network

1200 North State Street, Trailer 1

Los Angeles, California 90033

Internet Address: amoreno@lacusc.org”

5. Subparagraph 2.3.1 of the body of the Agreement is amended to read:

“2.3.1 COUNTY's Enterprise Project Director for this Agreement shall be the
following person or her designee:

Kathy Shibata

Director of Special Projects

Enterprise Project Director

Department of Health Services

313 North Figueroa Street, Room 317

Los Angeles, California 90012

Internet Address: kshibata@dhs.co.la.ca.us”

6. Subparagraph 2.5 (Approval of Work) of the body of the Agreement is amended to
read: -

“2.5 Approval of Work:
All tasks, subtasks, deliverables, goods, services, and other work provided by
CONTRACTOR must have the written approval of COUNTY's Project

-5-



Director. In no event shall COUNTY be liable or responsible for any
payment prior to such written approval. If System Software Support or
Standard Maintenance Services are being provided in accordance with Exhibit
D (Schedule of Maintenance), then CONTRACTOR shall be compensated for
such services in accordance with the terms and conditions of this Agreement
upon presentation of invoices for Monthly System Software Maintenance
Support Fees or for Monthly System Hardware Maintenance Support Fees in
the amounts set forth in Exhibit D (Schedule of Maintenance), which invoices
must conform with Subparagraph 8.1 (General) of this Agreement.”

7. Subparagraph 3.2.1 of the body of the Agreement is amended to read:

“3.2.1 CONTRACTOR's Project Managers shall be the following persons who shall
be full-time employees of CONTRACTOR:

For Harbor-UCLA Medical Center:

Mr. Dan Campos

The Compucare Company, A QuadraMed Company
7555 Irvine Center Drive, Suite 200

Irvine, California 92618

Internet Address: dcampos@quadramed.com

For Olive View-UCLA Medical Center:

Mr. Dan Campos

The Compucare Company, A QuadraMed Company
7555 Irvine Center Drive, Suite 200

Irvine, California 92618

Internet Address: dcampos@quadramed.com

For Los Angeles County +University of Southern California Medical Center:
Mr. Dan Campos

The Compucare Company, A QuadraMed Company

7555 Irvine Center Drive, Suite 200

Irvine, California 92618

Internet Address: dcampos@quadramed.com”

8. Subparagraph 3.3.7 of the body of the Agreement is amended to read:

“3.3.7 COUNTY's Project Director may request that a CONTRACTOR employee be
removed for "cause" as reasonably determined by COUNTY's Project
Director, which shall include: (i) gross negligence, (ii) inattention to or
substandard performance of the duties and responsibilities of employment, (iii)
excessive unexcused absences from work, (iv) insubordination, (v) violation of
COUNTY''s established policies and procedures, and/or (vi) conduct
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amounting to fraud or dishonesty. When COUNTY's Project Director
requests that a CONTRACTOR employee be removed for cause, COUNTY's
Project Director shall specify in writing the acts or conduct constituting such
cause. Any CONTRACTOR employee so requested to be removed shall be
replaced by CONTRACTOR as soon as possible by another employee of
CONTRACTOR having comparable skills, training, and experience.”

9. Subparagraph 4.1 (General) of the body of the Agreement is amended to read:

“4.1

General:

Pursuant to the provisions of this Agreement, CONTRACTOR shall fully
provide, complete, and deliver on time all tasks, subtasks, deliverables, goods,
services, and other work as set forth in this Agreement. To the extent that (a)
CONTRACTOR's obligations under the foregoing sentence are dependent
upon any tasks or responsibilities assigned to COUNTY under this
Agreement, and (b) COUNTY fails to perform or delays performance of such
COUNTY tasks or responsibilities, then if CONTRACTOR has complied with
Paragraph 36 (Notice of Delays), CONTRACTOR shall be relieved of its
obligations under the foregoing sentence solely to the extent that, and for the
duration that, CONTRACTOR is unable to provide, complete and deliver such
tasks, subtasks, deliverables, goods, services, and other work due to
COUNTY's non-performance or delay. '

COUNTY shall have the following general responsibilities: (i) COUNTY shall
endeavor reasonably to provide all requested approvals/denials,
acceptances/rejections and notices in a timely manner, (ii) COUNTY shall
endeavor reasonably to make its personnel reasonably available to
CONTRACTOR for the resolution of issues arising under this Agreement in a
timely manner, and (iii) COUNTY shall endeavor reasonably to provide
CONTRACTOR with all information reasonably requested by
CONTRACTOR in a timely manner.

Nothing in this Subparagraph 4.1 shall limit CONTRACTOR's obligation to
provide COUNTY a notice of delay pursuant to Paragraph 36 (Notice of
Delays) or alter the dispute resolution procedure set forth in Paragraph 51
(Dispute Resolution Procedure).”

10.  Subparagraph 4.2 (Unapproved Work) of the body of the Agreement is amended to

read:

“4.2

Unapproved Work:
If CONTRACTOR provides any tasks, subtasks, deliverables, goods, services
or other work to COUNTY other than those specified in this Agreement, the




same shall be deemed to be a gratuitous effort on the part of CONTRACTOR
and CONTRACTOR shall have no claim whatsoever against COUNTY
therefor, unless or until such work is approved by COUNTY''s Project
Director in accordance with this Agreement. Notwithstanding the preceding
sentence, if CONTRACTOR delivers or provides to COUNTY an item of
hardware, or other tangible good, that is not required or requested by
COUNTY under this Agreement, COUNTY will return such good to
CONTRACTOR or to CONTRACTOR’s designee, at CONTRACTOR's cost
and expense.”

11.  Paragraph 5 (Term) of the body of the Agreement is amended to read:

“5.

TERM:

The term of this Agreement shall commence on the Effective Date, and shall
continue through December 31, 2005, unless sooner terminated, in whole or
in part, as provided in this Agreement.

Notwithstanding any other provision of this Agreement, the term of the license
granted by CONTRACTOR to COUNTY regarding the System Software shall
be as provided in Exhibit J (System Software License).”

12.  Subparagraph 7.1 (General) of the body of the Agreement is amended to read:

“7.1

General:

The Contract Sum under this Agreement shall be the total monetary amount
payable by COUNTY to CONTRACTOR for supplying all the tasks, subtasks,
deliverables, goods, services, and other work specified under this Agreement.
All work completed by CONTRACTOR must be approved in writing by
COUNTY. If COUNTY does not approve work in writing, no payment shall
be due to CONTRACTOR for that work. The Contract Sum for this
Agreement, including all applicable taxes and transportation charges,
authorized by COUNTY hereunder shall not exceed Fifty-Six Million, Seven
Hundred Ninety-Two Thousand, Six Hundred Eighty-Six Dollars
($56,792,686). Notwithstanding such limitation of funds, CONTRACTOR
shall satisfactorily perform and complete all work specified in this
Agreement.”

13.  Subparagraph 7.3 (County's Obligation in Future Fiscal Years) is added to the body of
the Agreement to read:

“1.3

COUNTY's Obligation in Future Fiscal Years:
Notwithstanding any other provision of this Agreement, COUNTY shall not be
obligated for CONTRACTOR's performance hereunder or by any provision of




this Agreement during any of COUNTY's future fiscal years unless and until
COUNTY's Board of Supervisors appropriates funds for this Agreement in
COUNTY's Budget for each such future fiscal year. In the event that funds are
not appropriated for this Agreement, then this Agreement shall terminate as of
June 30 of the last fiscal year for which funds were appropriated, which
termination shall be considered a termination for convenience by COUNTY
pursuant to Paragraph 33 (Termination for Convenience). COUNTY shall notify
CONTRACTOR in writing of any such non-appropriation of funds at the earliest
possible date, which notice shall include a stop work order.”

14.  Subparagraph 8.1 (General) of the body of the Agreement is amended to read:

“8.1

General:

CONTRACTOR shall invoice COUNTY for all tasks, subtasks, deliverables,
goods, services, and other work which are specified in Exhibits A (Statement of
Work), B (Schedule of Payments), and D (Schedule of Maintenance) and which
have been provided by CONTRACTOR and approved in writing by COUNTY.
All invoices shall be subject to written approval of COUNTY's Project Director
pursuant to Subparagraph 2.6 (Approval of Invoices). CONTRACTOR shall
prepare invoices which shall include the charges owed to CONTRACTOR by
COUNTY under the terms of this Agreement. CONTRACTOR's payments shall
be as provided in Exhibits B (Schedule of Payments) and D (Schedule of
Maintenance). All invoices under this Agreement shall be submitted to the
following addresses as applicable:

For Harbor-UCLA Medical Center:
Karen Hostetler

Director Information Services
Harbor-UCLA Medical Center
1000 West Carson Street, Box 503
Torrance, California 90509

For Olive View-UCLA Medical Center:
Ms. Rose Mayfield

Information Management Services
Olive View-UCLA Medical Center
14445 Olive View Drive, Room 1D132
Sylmar, California 91342

For Los Angeles County + University of Southern California Medical Center:
Adrina Moreno

Information Management Services

LAC+USC Medical Center

General Hospital

1200 North State Street, Room 1112

Los Angeles, California 90033




Each invoice submitted by CONTRACTOR shall indicate:

A.

F.
G.
H

The tasks, subtasks, deliverables, goods, services, or other work as described in
Exhibits A (Statement of Work), B (Schedule of Payments), and D (Schedule of
Maintenance) for which payment is claimed.

The amount of any applicable transportation and insurance charges to be
reimbursed by COUNTY pursuant to Subparagraph 8.2 (Transportation Charges).
The amount of any applicable sales/use tax to be reimbursed by COUNTY
pursuant to Subparagraph 8.3 (Sales/Use Tax).

The date of written approval of the tasks, subtasks, deliverables, goods, services,
or other work by COUNTY's Project Director.

Out-of-Pocket Expenses, if any, the related deliverable and/or task, and the date
of written approval by COUNTY's Project Director.

Indication of any applicable withhold amount for payments claimed.

Indication of any applicable credits due to COUNTY.

Any other information as required by COUNTY's Auditor-Controller that applies
to all data processing contracts.”

15.  Subparagraph 8.4 (COUNTY's Right to Withhold Payment) of the body of the Agreement
is amended to read:

“8.4

COUNTY's Right to Withhold Payment:

Notwithstanding any other provision of this Agreement, COUNTY may upon
written notice to CONTRACTOR withhold payment for any Deliverable
applicable to a particular COUNTY Facility while CONTRACTOR is in default
hereunder with respect to such COUNTY Facility. COUNTY''s right to withhold
payment shall not be deemed to impair any claims that CONTRACTOR may have
against COUNTY or CONTRACTOR's rights to assert such claims pursuant to
Paragraph 51 (Dispute Resolution Procedure).”

16.  Subparagraph 10.1(C) of the body of the Agreement is amended to read:

“10.1C For LAC-USCMC, for each such component of System Hardware listed in

Section I (System Hardware) and each such component of Operating Software
listed in Subsection B (Operating Software) of Section II (System Software) of
Attachment B (Schedule of System Hardware, System Software, Services and
Other Third Party Software) to Exhibit A (Statement of Work), CONTRACTOR's
warranty shall commence upon COUNTY's written approval of Deliverable 3.2
(Certification of Diagnostic Testing of System Hardware) of Exhibit A (Statement
of Work) or Deliverable 24.2 (Certification of Diagnostic Testing of New System
Hardware), as applicable, of Exhibit A (Statement of Work) and shall continue for
twelve (12) months thereafter.”

17.  Subparagraph 10.1(D) of the body of the Agreement is amended to read:

“10.1D For HUMC and OVUMC, for each such component of System Hardware listed in
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Section I (System Hardware) and each such component of Operating Software
(other than Enterprise User Cache) listed in Subsection B (Operating Software) of
Section II (System Software) of Attachment B (Schedule of System Hardware,
System Software, Services and Other Third Party Software) to Exhibit A
(Statement of Work), CONTRACTOR's warranty shall commence upon
COUNTY's written approval of Deliverable 3.2 (Certification of Diagnostic
Testing of System Hardware) of Exhibit A (Statement of Work) or Deliverable
24.2 (Certification of Diagnostic Testing of New System Hardware), as
applicable, of Exhibit A (Statement of Work) and shall continue for twelve (12)
months thereafter.”

18.  Subparagraph 10.1(F) of the body of the Agreement is amended to read:

“10.1F For each such component of Third Party Software listed in Subsection C (Third
Party Software) of Section II (System Software) of Attachment B (Schedule of
System Hardware, System Software, Services and Other Third Party Software) to
Exhibit A (Statement of Work), CONTRACTOR's warranty shall commence and
shall continue as provided in the manufacturer's warranty, which CONTRACTOR
shall assign and pass through to COUNTY without further responsibility, as
provided in Paragraph 48 (Warranty Pass-Through).”

19.  The paragraphs following Subparagraph 10.1(G) of the body of the Agreement are
amended to read:

“The warranty periods for Application Software modules, Enabling Tools, System
Hardware components, Operating Software components and Third Party Software
components procured under this Agreement and described in this Paragraph 10
shall hereafter be referred to collectively as "Warranty Period(s)".

The Application Software modules, Enabling Tools, Operating Software
components, System Hardware components, and Interfaces shall perform as an
integrated whole and in each part in accordance with the Specifications.

Each Communications Network hardware component and Communications
Network software component shall carry and be subject to the manufacturer's
warranty and license (if applicable) which CONTRACTOR shall assign and pass
through to COUNTY, as provided in Paragraph 48 (Warranty Pass-Through),
without further responsibility.

Each Other Third Party Software component shall carry and be subject to the
manufacturer's warranty which shall be issued directly from the manufacturer to
COUNTY, or which, if issued to CONTRACTOR, CONTRACTOR shall assign
and pass through to COUNTY, as provided in Paragraph 48 (Warranty Pass-
Through), without further responsibility.”

20.  Subparagraph 10.3(E) of the body of the Agreement is amended to read:
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21.

22.

“10.3E All hardware and software procured under this Agreement (excluding
Third Party Software other than Fantasia and Softek Grafsman) shall
perform according to the requirements set forth in Exhibit A
(Statement of Work). Without limitation of the foregoing, all System
Software (excluding Third Party Software other than Fantasia and
Softek Grafsman) procured under this Agreement shall operate and
conform to all performance capabilities, Specifications, functions and
industry standards applicable to professional software design
operations, and shall be free from all Deficiencies, as initially
determined by COUNTY but subject to Paragraph 51 (Dispute
Resolution Procedure).”

Subparagraph 10.3(H) of the body of the Agreement is amended to read:

“10.3H CONTRACTOR represents and shall ensure that the functioning of the System

Software (excluding Third Party Software) shall not be adversely affected by the
date change of January 1, 2000.”

Subparagraph 10.4(B) of the body of the Agreement is amended to read:

“10.4B During the Warranty Period, all System Software, excluding Third Party

Software, procured under this Agreement shall operate and conform to all
Specifications. Further, during the Warranty Period, all such System Software,
excluding Third Party Software, procured under this Agreement shall be free from
all significant programming errors and defects in workmanship and materials, as
initially determined by COUNTY but subject to Paragraph 51 (Dispute Resolution
Procedure). During the Warranty Period, all Third Party Software which is (a)
recommended by CONTRACTOR for the use in the System, and (b) procured
under this Agreement after the effective date of Amendment Number Three, shall
be “Compatible” with both: (i) the then-current installed, including installed in a
production use or test environment, version of the System; and (ii) any
Enhancements (as described in Exhibit D (Schedule of Maintenance)) that are
scheduled to be installed, or are installed in a production use or test environment,
at the time Third Party Software is procured (for purposes of this Subparagraph
10.4B, the “Scheduled Enhancements”). CONTRACTOR shall remedy, at no
cost to COUNTY, any failure of the Third Party Software to achieve or maintain
Compatibility with the System and Scheduled Enhancements. As used in this
Subparagraph 10.4B, “Compatible” or “Compatibility” means that the applicable
Third Party Software is capable of supporting, operating, integrating and
otherwise performing all such Third Party Software anticipated functions, as
mutually agreed upon by the parties, when used in conjunction with, or as a
component of, such versions of the System or Scheduled Enhancements, and when
installed and used in accordance with the Specifications applicable to such Third
Party Software. Notwithstanding the foregoing provisions of this Subparagraph
10.4B, no Third Party Software shall be deemed not “Compatible” if: (1) the
functional failure of the Third Party Software exists independent of its use in
conjunction with, or as a component of, the System, and (2) such functional
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failure was not capable of being known to CONTRACTOR prior to installation of
such Third Party Software by CONTRACTOR's exercise of reasonable
diligence.”

23.  Subparagraph 10.5 of the body of the Agreement is amended to read:

“10.5

In the event of any System Software, excluding Third Party Software, or System
Hardware Deficiency, as determined by COUNTY's Project Manager,
COUNTY''s Project Manager will notify CONTRACTOR of the problem(s)
within three (3) working days, but failure by COUNTY to notify CONTRACTOR
within such time period shall not affect CONTRACTOR's warranty obligations
under this Agreement. CONTRACTOR shall undertake corrective action under
Subparagraph 10.6 within the applicable time specified in Subparagraph 10.2. If
such notice to CONTRACTOR is given orally, COUNTY shall also provide
written confirmation of such warranty service request to CONTRACTOR within
ten (10) days of such oral notification. CONTRACTOR's response time shall not
be stayed pending receipt of COUNTY's written confirmation.”

24.  Subparagraph 10.6 of the body of the Agreement is amended to read:

“10.6

CONTRACTOR further warrants that during the Warranty Period,
CONTRACTOR shall at no cost to COUNTY:

A. Repair or de-install and replace the System Hardware procured under this

Agreement, or any part thereof, which fails to function according to
Specifications as initially determined by COUNTY but subject to Paragraph
51 (Dispute Resolution Procedure).

B. Correct any and all Deficiencies in the System Software, excluding Third

Party Software, procured under this Agreement, as initially determined by
COUNTY but subject to Paragraph 51 (Dispute Resolution Procedure),
including, but not limited to, supplying COUNTY with corrective codes and
making such additions, modifications, or adjustments to the System
Software, excluding Third Party Software, as may be necessary to keep it
operating in conformance with Specifications.

C. Correct any and all Deficiencies in any services provided hereunder as

initially determined by COUNTY but subject to Paragraph 51 (Dispute
Resolution Procedure).”

25.  Subparagraph 10.10 of the body of the Agreement is amended to read:

“10.10 THE WARRANTIES SET FORTH IN THIS AGREEMENT ARE IN LIEU OF,

AND CONTRACTOR HEREBY DISCLAIMS, ALL OTHER WARRANTIES,
EXPRESS OR IMPLIED, REGARDING THE PRODUCTS AND SERVICES
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26.

217.

28.

PROVIDED HEREUNDER, INCLUDING, BUT NOT LIMITED TO, ALL
IMPLIED WARRANTIES OF: (a) MERCHANTABILITY; (b) FITNESS FOR A
PARTICULAR PURPOSE; (c) TITLE; AND (d) NON-INFRINGEMENT.”

Subparagraph 10.11 is added to the body of the Agreement to read:

“10.11 NOTWITHSTANDING ANY OTHER PROVISION OF THIS AGREEMENT, IN
NO EVENT WILL CONTRACTOR HAVE, WITH REGARD TO ANY
BREACH(ES) BY CONTRACTOR OR ITS SUBCONTRACTORS, OTHER
THAN SUBCONTRACTORS COVERED BY SUBPARAGRAPH 16.14, OF
ANY OBLIGATIONS WHICH ARE SUBCONTRACTED BY CONTRACTOR
TO ANY SUBCONTRACTOR(S) IN ACCORDANCE WITH THIS
AGREEMENT, ANY LIABILITY OF ANY KIND OR NATURE TO COUNTY
UNDER THIS AGREEMENT OR UNDER ANY SUCH SUBCONTRACTOR
AGREEMENT IN EXCESS OF THE LIABILITY WHICH COUNTY
SUBCONTRACTORS HAVE TO COUNTY UNDER THEIR RESPECTIVE
SUBCONTRACT AGREEMENTS, WHICH LIABILITY LIMITATION SHALL
INCLUDE, WITHOUT LIMITATION, ANY SUBCONTRACTOR
LIMITATIONS OR EXCLUSIONS FOR CONSEQUENTIAL, INCIDENTAL,
INDIRECT, SPECIAL OR PUNITIVE DAMAGES, AS WELL AS ANY
MONETARY OR OTHER CAPS OR LIMITATIONS ON LIABILITY.”

Subparagraph 10.12 is added to the body of the Agreement to read:

“10.12 EXCEPT IN CONNECTION WITH CONTRACTOR'S BREACH OF ITS
CONFIDENTIALITY OBLIGATIONS UNDER THIS AGREEMENT, IN NO
EVENT WILL CONTRACTOR'S AGGREGATE LIABILITY TO COUNTY
FOR ANY DAMAGES ARISING OUT OF OR RELATED TO
CONTRACTOR'S PERFORMANCE OR NONPERFORMANCE OF ITS
OBLIGATIONS UNDER THIS AGREEMENT EXCEED THE SUM OF FIFTY
MILLION DOLLARS ($50,000,000).”

Subparagraph 11.1 (System Hardware) of the body of the Agreement is amended to read:

“11.1 System Hardware:
COUNTY shall own all System Hardware as installed at COUNTY Facilities in
accordance with Exhibit A (Statement of Work). Title to each component of the
System Hardware shall automatically transfer from CONTRACTOR to COUNTY
upon COUNTY's written approval of, and COUNTY's full payment of, the invoice
under Deliverable 10.1 (Successfully Complete System Reliability Test (Reliability
Test)) or Deliverable 25.1 (Successfully Complete System Reliability Test
(Reliability Test) for New System Hardware), as applicable, of Exhibit A
(Statement of Work) covering the particular System Hardware component.
CONTRACTOR warrants to COUNTY that each component of System Hardware
to be provided to COUNTY hereunder shall be owned by CONTRACTOR and,
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upon date of title transfer to COUNTY, such System Hardware component shall be
free and clear of all liens and encumbrances. CONTRACTOR further warrants to
COUNTY that upon full payment by COUNTY for any component of System
Hardware, such System Hardware component shall be owned by COUNTY.
Nothing contained herein shall preclude COUNTY from making a collateral pledge
of, or directing CONTRACTOR to transfer legal title to, one or more items of
System Hardware to Los Angeles County Capital Assets Leasing, if required by the
terms of any existing agreement binding on COUNTY.”

29.  Subparagraph 16.1 of the body of the Agreement is amended to read:

“16.1 No performance of this Agreement, or any portion thereof, shall be subcontracted
by CONTRACTOR without the prior written consent of COUNTY as provided in
this Paragraph 16. Any attempt by CONTRACTOR to subcontract any
performance, obligation, or responsibility under this Agreement, without the prior
written consent of COUNTY, shall be null and void and shall constitute a material
breach of this Agreement. In the event of any such breach by CONTRACTOR, this
Agreement may be terminated immediately by COUNTY. COUNTY hereby
consents to the proposed subcontract between CONTRACTOR and EMC
Corporation in the form set forth in Exhibit I-A (Subcontract Between
CONTRACTOR and EMC Corporation). COUNTY hereby consents to the
proposed subcontract between CONTRACTOR and L Tech Network Services, Inc.,
in the form set forth in Exhibit I-B (Subcontract Between CONTRACTOR and L
Tech Network Services, Inc.). COUNTY hereby consents to the proposed
subcontract between CONTRACTOR and InterSystems Corporation in the form set
forth in Exhibit I-C (Subcontract Between CONTRACTOR and InterSystems
Corporation). COUNTY hereby consents to the proposed subcontract between
CONTRACTOR and Software Information Systems, Inc., in the form set forth in
Exhibit I-D (Subcontract Between CONTRACTOR and Software Information
Systems, Inc.).”

30.  Subparagraph 16.2 of the body of the Agreement is amended to read:

“16.2 If CONTRACTOR desires to subcontract any portion of its performance,
obligations, or responsibilities under this Agreement, CONTRACTOR shall make a
written request to COUNTY for written approval to enter into the particular
subcontract. CONTRACTOR's request to COUNTY shall include:

A. The reason(s) for the particular subcontract.

B. A detailed description of the work to be performed by the proposed
Subcontractor.

C. Identification of the proposed Subcontractor and an explanation of why and
how the proposed Subcontractor was selected.
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D. A draft copy of the proposed subcontract which shall contain, at a minimum,
the provisions set forth in Exhibit I (Required Subcontract Provisions),
~including Exhibits 1, 2, 3, 4, and 5 thereto. The provisions of Exhibit I
(Required Subcontract Provisions) may be changed only with the prior

written approval of the Director.

E. A Certificate of Insurance and Performance Bond from the proposed
Subcontractor which establishes that the Subcontractor maintains all the
programs of insurance and performance bond required by Exhibit I
(Required Subcontract Provisions).

F. Any other information and/or certifications requested by COUNTY.”
31.  Subparagraph 16.4 of the body of the Agreement is amended to read:

“16.4 CONTRACTOR shall indemnify, defend, and hold harmless COUNTY, its
officers, employees, and agents, from and against any and all claims, demands,
liabilities, damages, costs, and expenses, including, but not limited to, defense costs
and legal, accounting or other expert consulting or professional fees in any way
arising from or related to CONTRACTOR's use of any Subcontractor, including
any officers, employees, or agents of any Subcontractor, to provide goods or
services to COUNTY under this Agreement, in the same manner as required for
CONTRACTOR, its officers, employees, and agents, under this Agreement.”

32.  Subparagraph 16.7 of the body of the Agreement is amended to read:

“16.7 In the event that COUNTY consents to any subcontracting, such consent shall be
subject to COUNTY 's right to terminate, in whole or in part, any subcontract at any
time, when such action is deemed by COUNTY to be in its best interest.
Termination of a particular subcontract, or any goods, services or other work
hereunder, shall be effected by delivery to CONTRACTOR of a notice of
termination specifying the extent to which performance of goods, services or other
work is terminated and the date upon which such termination becomes effective.
The date upon which such termination becomes effective shall be set forth in the
notice of termination. Such effective date of termination shall be no sooner than (i)
notwithstanding clause (ii) or (iii) below, the end of the notice period to which the
relevant Subcontractor is entitled prior to any termination for convenience under the
terms and conditions of the relevant subcontract with such Subcontractor, provided
COUNTY has consented to such Subcontractor, (ii) ninety (90) days after the date
of such notice, if for termination of Standard Maintenance Services or System
Software Support, or (iii) thirty (30) days after the date of such notice if (a) for
termination of other than Standard Maintenance Services or System Software
Support, or (b) for termination of goods, services or other work resulting from the
closure of a COUNTY Facility. Notwithstanding anything herein to the contrary, if
COUNTY terminates this Agreement in its entirety, the date upon which a
termination of any subcontract is effective shall be coterminous with the termination
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of this Agreement. COUNTY shall not be liable or responsible in any way to
CONTRACTOR, to any Subcontractor, or to any officers, employees, or agents of
CONTRACTOR or any Subcontractor, for any liability, damages, costs, or
expenses arising from or related to COUNTY''s exercise of such right.”

33.  Subparagraph 16.14 is added to the body of the Agreement to read:

“16.14 Notwithstanding any other provision of this Paragraph 16, the provisions of
Subparagraphs 16.1, 16.2, 16.3, 16.7, 16.8, 16.9, 16.12, and 16.13, shall not
apply to any Subcontractor who meets all four of the following criteria with respect
to all services and goods provided by such Subcontractor in connection with this
Agreement: (i) the Subcontractor does not fill a position of any key personnel (as
determined in the sole judgment of COUNTY's Project Director); (ii) under the
particular Subcontract, the Subcontractor does not provide more than Fifty
Thousand Dollars ($50,000) in aggregate goods and services per twelve (12) month
period; (iii) the Subcontractor has been advised by CONTRACTOR of
Subcontractor's obligation to comply with COUNTY's requirements and guidelines
regarding the provisions set forth in Exhibit P (Certain County Provisions); and
(iv) the Subcontractor has been provided by CONTRACTOR with a document
setting forth the text set forth in Exhibit P (Certain County Provisions) which
document shall be executed by such Subcontractor and provided by
CONTRACTOR to COUNTY's Project Director.

In addition, in the case of any such Subcontractor whose personnel may be present
on any COUNTY premises, COUNTY shall have the right, in its sole discretion, to
disapprove any and all such Subcontractor personnel. CONTRACTOR shall assure
that: (i) any Subcontractor personnel disapproved by COUNTY is immediately
removed from COUNTY premises and is thereafter excluded from returning to any
COUNTY premises in furtherance of this Agreement; and (ii) any other action
reasonably requested by COUNTY with respect to such Subcontractor personnel is
taken. COUNTY shall not be liable or responsible in any way to CONTRACTOR,
to any Subcontractor, or to any officers, employees, or agents of CONTRACTOR
or any Subcontractor, for any claims, demands, damages, liabilities, losses, costs,
or expenses, including, but not limited to, defense costs and legal, accounting and
other expert, consulting or professional fees, in any way arising from or related to
COUNTY's exercise of such rights.”

34.  Subparagraph 17.1 (Indemnification) of the body of the Agreement is amended to read:

“17.1 Indemnification:
CONTRACTOR shall indemnify, defend, and hold harmless COUNTY and its
elected and appointed officers, employees, and agents (hereafter for purposes of this
Paragraph 17 "COUNTY") from and against any and all claims, demands,
damages, liabilities, losses, costs, and expenses, including, but not limited to,
defense costs and legal, accounting and other expert, consulting or professional
fees, in any way arising from or related to third party claims and lawsuits for
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damages of any nature whatsoever, including, but not limited, to bodily injury,
death, personal injury, or property damage arising from or related to
CONTRACTOR, CONTRACTOR's agents', employees' or Subcontractors' acts or
omissions in the performance of services or provision of products hereunder,
including any workers' compensation suits, liability, or expense, arising from or
connected with services performed by any person on behalf of CONTRACTOR,
CONTRACTOR's agents, employees or Subcontractors pursuant to this Agreement.
COUNTY acknowledges that CONTRACTOR is not a professional healthcare
provider, but is rather providing information processing services and related goods
to COUNTY in connection with the COUNTY's provision of professional
healthcare services.” ~

35.  Subparagraph 17.2.1(C) is added to the body of the Agreement to read:

“17.2.1C Intellectual property insurance covering any actual or alleged infringement of
any copyright, or other rights of third party, and any actual or alleged trade
secret disclosure or misappropriation. Insurance coverage limit will be at least
$1 million per occurrence. If this insurance is written on a claims made form,
CONTRACTOR shall either (a) maintain such insurance through the period
ending two years following the expiration or termination of this Agreement or
(b) obtain an endorsement on such insurance that provides an extended reporting
period of not less than two years following the termination or expiration of this
Agreement or insurance policy, which ever is longer or (c) replace such claims
made insurance coverage with equivalent coverage of the per occurrence form
that covers the entire term of the Agreement.”

36.  Subparagraph 20.2 of the body of the Agreement is amended to read:

“20.2 Upon request of COUNTY, CONTRACTOR shall execute all documents requested
by COUNTY and shall perform all other acts requested by COUNTY to assign and
transfer to, and vest in, COUNTY, all CONTRACTOR's right, title, and interest in
and to the Materials developed under this Agreement, including, but not limited to,
all copyrights, patents, and trade secret rights. COUNTY shall have the right to
register all copyrights and patents in the name of the County of Los Angeles.
Further, COUNTY shall have the right to assign, license, or otherwise transfer any
and all of COUNTY's right, title and interest, including but not limited to,
copyrights and patents, in and to the Materials developed under this Agreement.”

37.  Subparagraph 20.7 of the body of the Agreement is amended to read:
“20.7 COUNTY will use reasonable means to ensure that CONTRACTOR's proprietary
and confidential Materials and software are safeguarded and held in confidence.

COUNTY agrees not to reproduce, distribute, or disclose to non-COUNTY entities
(other than outside counsel or consultants acting solely in a consulting capacity and
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38.

39.

40.

subject to non-disclosure agreements restricting the use of such disclosures to use
for the benefit of COUNTY) any such Materials or software without the prior
written permission of CONTRACTOR or as required by law or pursuant to
Paragraph 51 (Dispute Resolution Procedure).”

Subparagraph 20.11 of the body of the Agreement is amended to read:

“20.11 The provisions of Subparagraphs 20.7, 20.8, 20.9, and 20.10 shall survive the

expiration or termination of this Agreement.”

Paragraph 21 (Patent, Copyright and Trade Secret Indemnification) of the body of the
Agreement is amended to read:

“21.

PATENT, COPYRIGHT AND TRADE SECRET INDEMNIFICATION:
CONTRACTOR shall indemnify, defend, and hold harmless COUNTY, its
officers, employees, and agents from and against any and all claims, demands,
damages, liabilities, losses, costs, and expenses, including, but not limited to,
defense costs and legal, accounting and other expert, consulting or professional
fees, arising from or related to any third party claims or demands for or by reason
of any actual or alleged infringement of any United States patent or United States
copyright, or any actual or alleged trade secret disclosure or misappropriation,
arising from or related to the System Software (excluding Third Party Software
other than Fantasia and Softek Grafsman) or the operation and utilization of
CONTRACTOR's work as permitted under this Agreement. Any legal defense
pursuant to CONTRACTOR's indemnification obligations under this Paragraph 21
shall be conducted by CONTRACTOR and performed by counsel selected by
CONTRACTOR and approved by COUNTY (which approval shall not be
unreasonably withheld) in writing. Notwithstanding the preceding sentence,
COUNTY shall have the right to participate in any such defense at its sole cost and
expense, except that in the event CONTRACTOR fails to provide COUNTY with a
full and adequate defense, as required by law and this Agreement, COUNTY shall
be entitled to reimbursement for all such costs and expenses.

Without limiting the foregoing, if so requested by COUNTY, CONTRACTOR
shall, at no cost to COUNTY, either: (1) obtain a license for COUNTY to use all
elements of the System from any person or entity found to have been damaged by
any such infringement, disclosure, or misappropriation or (2) to the extent it is
unable to obtain such a license, provide to COUNTY products functionally
equivalent, in COUNTY's reasonable determination, to such elements.

Upon COUNTY 's receipt of any functionally equivalent products under subsection
(2) of the preceding paragraph, COUNTY shall immediately cease all use of such
infringing elements.”

Paragraph 27 (Waiver) of the body of the Agreement is amended to read:
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“27. WAIVER:
No waiver by either party of any breach of any provision of this Agreement shall
constitute a waiver of any other breach or of such provision. Failure of either party
to enforce at any time, or from time to time, any provision of this Agreement shall
not be construed as a waiver thereof. Except as expressly set forth herein, the
rights and remedies set forth in this Agreement shall not be exclusive and are in
addition to any other rights and remedies provided by law or under this Agreement.

Without limitation of the foregoing, COUNTY may deduct from amounts otherwise
payable to CONTRACTOR hereunder COUNTY's damages for CONTRACTOR's
breach of any provision hereof. The preceding sentence is intended only as a
clarification of COUNTY's remedies in the event of breach, and shall not be
deemed to impair any claims that CONTRACTOR may have against COUNTY or
CONTRACTOR's rights to assert such claims pursuant to Paragraph 51 (Dispute
Resolution Procedure).”

41.  Subparagraph 32.1 of the body of the Agreement is amended to read:

“32.1 COUNTY may, by written notice to CONTRACTOR, terminate this Agreement, or
any goods, services or other work in whole or in part required hereunder, in any
one of the following circumstances:

A. If CONTRACTOR fails to perform or provide any task, subtask, deliverable,
goods, service, or other work within the times specified in this Agreement or
any authorized extensions thereof and does not cure such failure within a period
of thirty (30) days (or such longer period as COUNTY may authorize in
writing) after receipt of written notice from COUNTY specifying such failure;
or

B. If CONTRACTOR fails to perform or comply with any of the other provisions
of this Agreement, or so fails to make progress as to endanger performance of
this Agreement in accordance with its terms and, in either of these two
circumstances, does not cure such failure within a period of thirty (30) days (or
such longer period as COUNTY may authorize in writing) after receipt of
written notice from COUNTY specifying such failure, except that
CONTRACTOR shall not be entitled to any cure period, and COUNTY may
terminate immediately in the event that CONTRACTOR's failure to perform or
comply is not reasonably capable of being cured. If, pursuant to the preceding
sentence, COUNTY has terminated this Agreement without providing a cure
period, and subsequently a final and binding determination is made that the
default was capable of being cured, then the rights and obligations of the parties
shall be the same as if the notice of termination had been issued pursuant to
Paragraph 33 (Termination for Convenience). For purposes of this
Subparagraph 32.1, late performances shall be deemed cured if full performance
is rendered during the cure period described above.”
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42.  Subparagraph 32.3 of the body of the Agreement is amended to read:

“32.3 Except with respect to defaults of any Subcontractor(s), CONTRACTOR shall not
be liable for any damages to the extent and for the period that its failure to perform
this Agreement arises out of causes beyond the reasonable control and without any
fault or negligence of CONTRACTOR. Such causes may include, but are not
limited to: acts of God or of the public enemy, acts of terrorism, acts of COUNTY
in its sovereign or contractual capacity, acts of Federal or State Governments in
their sovereign capacities, fires, floods, epidemics, quarantine restrictions, strikes,
freight embargoes, and unusually severe weather; but in every case, the failure to
perform must be beyond the reasonable control and without any fault or negligence
of CONTRACTOR. If the failure to perform is caused by the default of a
Subcontractor, and if such default arises out of causes beyond the reasonable control
of both CONTRACTOR and Subcontractor, and without any fault or negligence of
either of them, CONTRACTOR shall not be liable for any damages for failure to
perform, unless the goods or services to be furnished by the Subcontractor were
obtainable from other sources in sufficient time to permit CONTRACTOR to meet
the required performance schedule. CONTRACTOR agrees to use all reasonable
commercial efforts to obtain such goods or services from other sources. As used in
this Subparagraph 32.3, the terms "Subcontractor” and "Subcontractors” mean
Subcontractor(s) at any tier. Notwithstanding the foregoing provisions of this
Subparagraph 32.3, CONTRACTOR shall not be liable for any defaults of L Tech
Network Services, Inc. (Exhibit I-C).”

43.  Subparagraph 33.1 of the body of the Agreement is amended to read:

“33.1 This Agreement, or any goods, services or other work in whole or in part required
hereunder, may be terminated from time to time, when such action is deemed by
COUNTY to be in its best interest. Termination of this Agreement, or any goods,
services or other work hereunder, shall be effected by delivery to CONTRACTOR
of a notice of termination specifying the extent to which performance of goods,
services or other work is terminated and the date upon which such termination
becomes effective. The date upon which such termination becomes effective shall
be set forth in the notice of termination. Such effective date of termination shall be
no sooner than (i) notwithstanding clause (ii) or (iii) below, the end of the notice
period to which the Subcontractor providing such goods, services or other work is
entitled prior to any termination for convenience under the terms and conditions of
the relevant subcontract with such Subcontractor, provided COUNTY has agreed to
such Subcontractor, (ii) ninety (90) days after the date of such notice, if for
termination of Standard Maintenance Services or System Software Support, or (iii)
thirty (30) days after the date of such notice if (a) for termination of other than
Standard Maintenance Services or System Software Support, or (b) for termination
of goods, services or other work resulting from the closure of a COUNTY Facility.
Notwithstanding anything else in this Subparagraph 33.1, in the event COUNTY
has purported to terminate this Agreement for default by notice pursuant to
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44.

45.

Paragraph 32 (Termination for Default) and it has later been determined that
CONTRACTOR was not in default, no additional notice shall be required upon
such determination, but COUNTY shall be obligated to pay CONTRACTOR at the
then current contract rate for all Standard Maintenance Services and System
Software Support during the notice period to which CONTRACTOR should have
been entitled under the other provisions of this Subparagraph 33.1.”

Subparagraph 33.2 of the body of the Agreement is amended to read:

“33.2 After receipt of a notice of termination, and except as otherwise directed by
COUNTY, CONTRACTOR shall:
A. Subject to CONTRACTOR 's duty to mitigate pursuant to Subparagraph
33.2.E, stop work under this Agreement on the effective date of such notice of
termination to the extent specified in such notice;

B. Transfer title to all System Hardware and Communications Network hardware
to COUNTY pursuant to the terms of this Agreement;

C. Transfer title and deliver to COUNTY all other completed work and work in
process not including title to System Software;

D. Complete performance of such part of the work as shall not have been
terminated by such notice; and

E. Except with respect to Standard Maintenance Services or System Software
Support, use reasonable efforts to mitigate, including, without limitation,
through reassignment of personnel, cancellation of purchase orders, and
distribution to other parties of other goods, the costs and reimbursable Out-of-
Pocket Expenses from work covered by such notice that has already commenced
as well as any potential expenses incurred between the date of a notice of
termination pursuant to Subparagraph 33.1 and the date upon which such
termination becomes effective.”

Subparagraph 33.5 is added to the body of the Agreement to read:

“33.5 In the event that COUNTY terminates any System Software Support or Standard
Maintenance Services as provided in Subparagraph 33.1, COUNTY may not
subsequently request the terminated services on a time and materials basis as other
professional services under Paragraph IV (Pools) of Exhibit B (Schedule of
Payments Supplemental/Supporting Information) or Time and Materials
Maintenance Services under Paragraph IV (Hardware Time and Materials
Maintenance Services) of Exhibit D (Schedule of Maintenance). Notwithstanding
the foregoing, if COUNTY terminates System Software Support for a particular
COUNTY Facility because of a closure of or cessation of operations at such
COUNTY Facility, then following the effective date of such termination, COUNTY
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is entitled to request maintenance services in respect of the System Software used at
such COUNTY Facility (e.g. if COUNTY continues to operate a portion of the
System at such COUNTY Facility during a post-closing wind down of operations),
and CONTRACTOR shall provide such maintenance services as other professional
service, at the then current contract hourly rates as set forth in Paragraph IV
(Pools), Subparagraph A.2 of Exhibit B (Schedule of Payments
Supplemental/Supporting Information).”

46.  Subparagraph 33.6 is added to the body of the Agreement to read:

“33.6 In the event that COUNTY terminates this Agreement, or any goods, services, or

other work, in whole or in part, required hereunder, as provided in Subparagraph
33.1, COUNTY agrees that it is responsible for payment for goods, services, or
other work delivered or performed pursuant to this Agreement prior to the effective
date of such termination. Determination of the amount required hereunder will be
subject to Subparagraph 33.2, and will be based upon the pro rata portion of such
goods, services, or other work delivered or performed (in full or in part) hereunder
versus the total amount payable for such goods, services, or other work under this
Agreement, and will be negotiated by the parties in good faith pursuant to
Paragraph 51 (Dispute Resolution Procedure).”

47.  Paragraph 41 (Notices) of the body of the Agreement is amended to read:

“41.

NOTICES:

All notices or demands required or permitted to be given or made under this
Agreement, unless otherwise specified, shall be in writing and shall be addressed to
the parties at the following addresses and delivered: (1) by hand with signed
receipt, (2) by first-class registered or certified mail, postage prepaid, or (3) by
facsimile or electronic mail transmission followed within twenty-four (24) hours by
a confirmation copy mailed by first-class registered or certified mail, postage
prepaid. Notices shall be deemed given at the time of signed receipt in the case of
hand delivery, three (3) days after deposit in the United States mail as set forth
above, or on the date of facsimile or electronic mail transmission if followed by
timely confirmation mailing. Addresses may be changed by either party giving ten
(10) days prior written notice thereof to the other party.

Director shall have the authority to issue all notices or demands which are required
or permitted by COUNTY under this Agreement.

If to COUNTY:
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Department of Health Services

313 North Figueroa Street, Room 903

Los Angeles, California 90012

Atin:  Fred Leaf, Chief Operating Officer
Fax: (213) 482-1026

E-mail; fleaf@dhs.co.la.ca.us

Department of Health Services

Contracts and Grants Division

313 North Figueroa Street, 6th Floor-East
Los Angeles, California 90012

Attn:  Acting Division Chief

Fax: (213)250-2958

E-mail: dsayler@dhs.co.la.ca.us

Department of Health Services

Information Systems Branch

313 North Figueroa Street, Room 317

Los Angeles, California 90012

Attn: Kathy Shibata, Director of Special Projects
Enterprise Project Director

Fax: (213) 240-7920

E-mail: kshibata@dhs.co.la.ca.us

If to CONTRACTOR:

4)

S

(6)

The Compucare Company, A QuadraMed Company
7555 Irvine Center Drive, Suite 200

Irvine, California 92618

Attn: Sandra K. Williams, Vice President

Fax: (949) 585-0038

E-mail: swilliams@quadramed.com

The Compucare Company, A QuadraMed Company
7555 Irvine Center Drive, Suite 200

Irvine, California 92618

Attn:  Geoffrey J. Groves, Client Manager

Fax: (949) 585-0038

E-mail: ggroves@quadramed.com

QuadraMed Corporation

12110 Sunset Hills Road, Suite 600

Reston, VA 20190-3224

Attn: Lawrence P. English, Chief Executive Officer
Fax: (703) 709-2495

E-mail: lenglish@quadramed.com
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48.

49.

@) QuadraMed Corporation
12110 Sunset Hills Road, Suite 600
Reston, VA 20190-3224
Attn: General Counsel
Fax:  (703) 709-2495
E-mail: jkoch@quadramed.com

In addition to any of the above named individuals, a copy of any such notices or demands
shall be sent to:

® Internal Services Department/Purchasing
and Central Services
1100 North Eastern Avenue, Room G115
Los Angeles, California 90063
Attn: Technology Acquisition Section - Team 3
Fax: (323) 415-8664
E-mail: HLofton@co.la.ca.us”

Paragraph 48 (Warranty Pass-Through) of the body of the Agreement is amended to read:

“48.

WARRANTY PASS-THROUGH:

CONTRACTOR shall assign to COUNTY to the fullest extent permitted by law or
by agreement any applicable warranty or indemnity offered by any manufacturer of
System Hardware, System Software or Communications Network hardware and
software provided hereunder, and CONTRACTOR shall further provide reasonable
assistance to COUNTY to enable COUNTY to exercise and enjoy fully the
COUNTY s rights under any such warranty and indemnity.”

Paragraph 60 (COUNTY's Quality Assurance Plan) of the body of the Agreement is
amended to read:

“60.

COUNTY's QUALITY ASSURANCE PLAN:

COUNTY or its agent will evaluate CONTRACTOR’s performance under this
Agreement on no less than an annual basis. Such evaluation will include assessing
CONTRACTOR’s compliance with all Agreement terms and performance
standards. CONTRACTOR deficiencies which COUNTY determines are severe or
continuing and that may place performance of the Agreement in jeopardy if not
corrected will be reported to COUNTY's Board of Supervisors. The report will
include improvement/corrective action measures taken by COUNTY and
CONTRACTOR. If improvement does not occur consistent with the corrective
action measures, and the CONTRACTOR deficiencies are material and reflect
non-compliance by CONTRACTOR with Agreement terms and performance
standards, then COUNTY may terminate this Agreement as specified in this
Agreement or collect other damages as specified in the Agreement.”
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50.  Paragraph 72 (Compliance with Jury Service Program) is added to the body of the
Agreement to read:

“72. COMPLIANCE WITH JURY SERVICE PROGRAM:

A.

Jury Service Program: This Agreement is subject to the provisions of the

COUNTY’s ordinance entitled Contractor Employee Jury Service ("Jury
Service Program") as codified in Sections 2.203.010 through 2.203.090
of the Los Angeles County Code. A copy of the Jury Service Program is
available on the Internet at ordlink.com/codes/lacounty for printing
purposes.

Written Employee Jury Service Policy:

D

2)

Unless CONTRACTOR has demonstrated to COUNTY’s
satisfaction either that CONTRACTOR is not a "CONTRACTOR"
as defined under the Jury Service Program (Section 2.203.020 of
the County Code) or that CONTRACTOR qualifies for an
exception to the Jury Service Program (Section 2.203.070 of the
County Code), CONTRACTOR shall have and adhere to a written
policy that provides that its employees shall receive from
CONTRACTOR, on an annual basis, no less than five (5) days of
regular pay for actual jury service served. CONTRACTOR’s
policy may further provide that employees deposit any fees
received for such jury service with CONTRACTOR or that
CONTRACTOR deduct from the employee’s regular pay the fees
received for jury service.

For the purposes of this Paragraph 72, and as set forth in the Jury
Service Program provision of the County Code as described
hereinabove: "CONTRACTOR" shall mean a person, partnership,
corporation, or other entity, that has a subcontract with a
COUNTY contractor, and has received, or will receive, an
aggregate sum of Fifty Thousand Dollars ($50,000) or more in
any twelve (12) month period under one (1) or more COUNTY
contracts or subcontracts; "employee" shall mean any California
resident who is a full-time employee of CONTRACTOR; and
"full-time" shall mean forty (40) hours or more worked per week,
or a lesser number of hours, if: 1) the lesser number is a
recognized industry standard as determined by the COUNTY, or
2) CONTRACTOR has a long-standing practice that defines the
lesser number of hours as full-time.

Full-time employees providing short-term temporary services of
ninety (90) days or less within a twelve (12) month period are not
considered full-time for purposes of the Jury Service Program. If
CONTRACTOR uses any subcontractor to perform services for
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51.

52.

©)

“)

COUNTY under this Agreement, the subcontractor shall also be
subject to the provisions of this Paragraph 72. The provisions of
this Paragraph 72 shall be inserted into any such subcontract
agreement and a copy of the Jury Service Program shall be
attached to the agreement.

If CONTRACTOR is not required to comply with the Jury Service
Program on the effective date of this Agreement, CONTRACTOR
shall have a continuing obligation to review the applicability of its
"exception status" from the Jury Service Program, and
CONTRACTOR shall immediately notify COUNTY if
CONTRACTOR at any time either comes within the Jury Service
Program’s definition of “CONTRACTOR,” or if CONTRACTOR
no longer qualifies for an exception to the Jury Service Program.
In either event, CONTRACTOR shall immediately implement a
written policy consistent with the Jury Service Program.
COUNTY may also require, at any time during this Agreement
term, and at its sole discretion, that CONTRACTOR demonstrate
to COUNTY s satisfaction that CONTRACTOR either continues
to remain outside of the Jury Service Program’s definition of
"CONTRACTOR" and/or that CONTRACTOR continues to
qualify for an exception to the Jury Service Program.

CONTRACTOR’s violation of this Paragraph 72 may constitute a
material breach of this Agreement. In the event of such breach,
COUNTY may, in its sole discretion, terminate this Agreement
and/or bar CONTRACTOR from the award of future COUNTY
contracts for a period of time consistent with the seriousness of the
breach.”

Paragraph 73 (Recycled-Content Bond Paper) is added to the body of the Agreement to

read:

“T3.

RECYCLED-CONTENT BOND PAPER:

Consistent with the Board of Supervisors' policy to reduce the amount of solid
waste deposited at County landfills, CONTRACTOR, agrees to use recycled-content
paper to the maximum extent possible in connection with the services to be
performed by CONTRACTOR under this Agreement.”

Paragraph 74 (Notice to Employees Regarding the Safely Surrendered Baby Law) is added
to the body of the Agreement to read:

“74.

NOTICE TO EMPLOYEES REGARDING THE SAFELY SURRENDERED

BABY LAW:
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53.

54.

55.

56.

CONTRACTOR shall notify and provide to its employees, and shall require each
subcontractor to notify and provide to its employees, a fact sheet regarding the
Safely Surrendered Baby Law, its implementation in Los Angeles County, and
where and how to safely surrender a baby. The fact sheet is available on the

Internet at www.babysafela.org for printing purposes.”

Paragraph 75 (CONTRACTOR's Acknowledgment of COUNTY's Commitment to the
Safely Surrendered Baby Law) is added to the body of the Agreement to read:

“T5.

CONTRACTOR’S ACKNOWLEDGMENT OF COUNTY’S COMMITMENT TO
THE SAFELY SURRENDERED BABY LAW:

CONTRACTOR acknowledges that COUNTY places a high priority on the
implementation of the Safely Surrendered Baby Law. CONTRACTOR understands
that it is COUNTY’s policy to encourage all COUNTY contractors to voluntarily
post COUNTY’s “Safely Surrendered Baby Law” poster in a prominent position at
the contractor's place of business. CONTRACTOR will also encourage its
subcontractors, if any, to post this poster in a prominent position in the
subcontractor's place of business. COUNTY’s Department of Children and Family
Services will supply CONTRACTOR with the poster to be used.”

Paragraph 76 (Contractor to Notify County When it has Reached 75% of Total Contract
Sum (Under Contract Sum Provision) is added to the body of the Agreement to read:

“76.

[INTENTIONALLY OMITTED]”

Paragraph 77 (No Payment for Services Provided Following Expiration/Termination of
Agreement) is added to the body of the Agreement to read:

“T7.

NO PAYMENT FOR SERVICES PROVIDED FOLLOWING
EXPIRATION/TERMINATION OF AGREEMENT:

CONTRACTOR shall have no claim against COUNTY under this Agreement for
payment of any money or reimbursement, of any kind whatsoever, for any services
provided by CONTRACTOR after the expiration or other termination of this
Agreement. Should CONTRACTOR receive any such payment, it shall immediately
notify COUNTY and shall immediately repay all such funds to COUNTY. Payment
by COUNTY for services rendered after expiration/termination of this Agreement
shall not constitute a waiver of COUNTY's right to recover such payment from
CONTRACTOR. This provision shall survive the expiration or other termination of
this Agreement.”

Paragraph 78 (Survival) is added to the body of the Agreement to read:
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“78. SURVIVAL:
The following provisions of this Agreement shall survive its expiration or
termination for any reason:

The following Subparagraphs and Paragraphs of the body of this Agreement:

8.4
10.1

11
17.1
17.2
17.3
18
19
20

21
23
27
28
29
31.3
32
35
41
48
51
52
59
61
71

78

COUNTY's Right to Withhold Payment

(C) and (D) (but only for the duration of the respective Warranty
Periods as set forth therein)

Ownership of System

Indemnification

Insurance (but only for the duration set forth therein)
Performance Bond (but only for the duration set forth therein)
Records and Audits (but only for the duration set forth therein)
Disclosure of Information

Proprietary Considerations (but with respect to the inspection rights
under 20.1 and the security obligations under 20.4, only for the
respective durations set forth therein)

Patent, Copyright and Trade Secret Indemnification

Fair Labor Standards (but only with respect to indemnification)
Waiver

Governing Law, Jurisdiction and Venue

Severability

Termination for Insolvency

Termination for Default

COUNTY Audit Settlements

Notices

Warranty Pass-Through

Dispute Resolution Procedure

No Third Party Beneficiaries

Arm's Length Negotiations

Confidentiality

No Payment for Services Provided Following Expiration/Termination
of Agreement

Survival

In addition to the foregoing, CONTRACTOR’s obligation to provide System Software
Support and Standard Maintenance Services under Exhibit D (Schedule of Maintenance)
shall survive for the period for which COUNTY has prepaid maintenance for particular
System Hardware and System Software as indicated on Schedule II (Maintenance Fee
Schedule) of Exhibit D (Schedule of Maintenance). The preceding sentence shall not limit
any of COUNTY’s rights or remedies under this Agreement or at law or in equity in
respect of CONTRACTOR’s breach of this Agreement.”
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57.

58.

59.

60.

61.

62.

Exhibit A (Statement of Work) is amended by replacing Pages xi, A-8, A-26, A-27, and
A-85, with correspondingly numbered pages, and by adding Pages A-86 through A-94,
which are attached hereto as Attachment 1 and incorporated herein by reference. These
replacement pages are each designated at the bottom as “Revised Under Amendment
Number Three of Agreement.” These additional pages are each designated at the bottom
as “Added Under Amendment Number Three of Agreement.”

Attachment A (Baseline Application Software, Existing County Modifications and Custom
Programming Modifications) to Exhibit A (Statement of Work) is amended by replacing
Pages A-Al and A-A4, with correspondingly numbered pages, which are attached hereto
as Attachment 2 and incorporated herein by reference. These replacement pages are each
designated at the bottom as “Revised Under Amendment Number Three of Agreement.”

Attachment A-1 (Communications Network at HUMC, at OVUMC, and LAC+USCMC)
to Exhibit A (Statement of Work) is deleted in its entirety and replaced by revised
Attachment A-1 (Communications Network at HUMC, at OVUMC, and at
LAC+USCMCO) to Exhibit A (Statement of Work), which is attached hereto as Attachment
3 and incorporated herein by reference. The pages of revised Attachment A-1
(Communications Network at HUMC, at OVUMC, and LAC+USCMC) to Exhibit A
(Statement of Work) are each designated at the bottom as “Revised Under Amendment
Number Three of Agreement.”

Attachment B (Schedule of System Hardware, System Software, Services and Other Third
Party Software) to Exhibit A (Statement of Work) is deleted in its entirety and replaced by
revised Attachment B (Schedule of System Hardware, System Software, Services and
Other Third Party Software) to Exhibit A (Statement of Work), which is attached hereto as
Attachment 4 and incorporated herein by reference. The pages of revised Attachment B
(Schedule of System Hardware, System Software, Services and Other Third Party
Software) are each designated at the bottom as “Revised Under Amendment Number Three
of Agreement.”

Attachment E (Operations Personnel Training) to Exhibit A (Statement of Work) is deleted
in its entirety and replaced by revised Attachment E (Operations Personnel Training) to
Exhibit A (Statement of Work), which is attached hereto as Attachment 5 and incorporated
herein by reference. The pages of revised Attachment E (Operations Personnel Training)
are each designated at the bottom as “Revised Under Amendment Number Three of
Agreement.”

Exhibit B (Schedule of Payments) is amended by replacing Pages B-1, B-2 through B-35,
B-36 through B-38, B-40, B-49, B-50, and B-54, with correspondingly numbered pages,
which are attached hereto as Attachment 6 and incorporated herein by reference. These
replacement pages are each designated at the bottom as “Revised Under Amendment
Number Three of Agreement.”
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63.

64.

65.

66.

67.

68.

69.

Exhibit D (Schedule of Maintenance) is amended by replacing Pages D-1, D-3, D-5, D-6
through D-9, with correspondingly numbered pages, and by adding Pages D-5.1, D-5.2,
D-9.1 and D-9.2, which are attached hereto as Attachment 7 and incorporated herein by
reference. These replacement pages are each designated at the bottom as “Revised Under
Amendment Number Three of Agreement.” These additional pages are each designated at
the bottom as “Added Under Amendment Number Three of Agreement.”

Schedule I (Maintenance Fee Schedule) to Exhibit D (Schedule of Maintenance) is deleted
in its entirety and replaced by revised Schedule II (Maintenance Fee Schedule) to Exhibit D
(Schedule of Maintenance), which is attached hereto as Attachment 8 and incorporated
herein by reference. The pages of revised Schedule II (Maintenance Fee Schedule) to
Exhibit D (Schedule of Maintenance) are each designated at the bottom as “Revised Under
Amendment Number Three of Agreement.”

Exhibit I (Required Subcontract Provisions) is deleted in its entirety and replaced by
revised Exhibit I (Required Subcontract Provisions), which is attached hereto as
Attachment 9 and incorporated herein by reference. The pages of revised Exhibit I
(Required Subcontract Provisions) are each designated at the bottom as “Revised Under
Amendment Number Three of Agreement.”

Pursuant to Paragraph 9 (Amendments) of Exhibit I-A (Subcontract Agreement By and
Between The Compucare Company, a QuadraMed Company, and EMC Corporation),
COUNTY hereby consents to proposed Amendment Number Two to the Subcontract
between CONTRACTOR and EMC Corporation, in the form set forth in Attachment 10,
attached hereto and incorporated herein by reference.

Pursuant to Paragraph 9 (Amendments) of Exhibit I-B (Subcontract Agreement By and
Between The Compucare Company, a QuadraMed Company, and L Tech Network
Services, Inc.), COUNTY hereby consents to proposed Amendment Number Two to the
Subcontract between CONTRACTOR and LTech Network Services, Inc., in the form set
forth in Attachment 11, attached hereto and incorporated herein by reference.

Pursuant to Paragraph 9 (Amendments) of Exhibit I-C (Subcontract Agreement By and
Between The Compucare Company, 2 QuadraMed Company, and InterSystems
Corporation), COUNTY hereby consents to proposed Amendment Number Two to the
Subcontract between CONTRACTOR and InterSystems Corporation in the form set forth
in Attachment 12, attached hereto and incorporated herein by reference.

Exhibit I-D (Subcontract Agreement By and Between The Compucare Company, a
QuadraMed Company, and Software Information Systems, Inc.) is added to the Agreement
and is attached hereto as Attachment 13 and incorporated herein by reference. The pages of
added Exhibit I-D (Subcontract Agreement By and Between The Compucare Company, a
QuadraMed Company and Software Information Systems, Inc.) are each designated at the
bottom as “Added Under Amendment Number Three of Agreement.”
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70.

71.

72.

73.

74.

Exhibit J (System Software License) is deleted in its entirety and replaced by revised
Exhibit J (System Software License), which is attached hereto as Attachment 14 and
incorporated herein by reference. The pages of revised Exhibit J (System Software
License) are each designated at the bottom as “Revised Under Amendment Number Three
of Agreement.”

Exhibit K (Optional Hardware/Optional Software/Optional Professional Services) is
amended by replacing Pages K-3, K-4, K-5, K-7, and K-8, with correspondingly
numbered pages, which are attached hereto as Attachment 15 and incorporated herein by
reference. These replacement pages are each designated at the bottom as “Revised Under
Amendment Number Three of Agreement.”

Exhibit P (Certain County Provisions) is added to the Agreement and is attached hereto as
Attachment 16 and incorporated herein by reference. The pages of added Exhibit P
(Certain County Provisions) are each designated at the bottom as “Added Under
Amendment Number Three of Agreement.”

This Amendment Number Three shall be effective as of the earlier of the date of approval
hereof by COUNTY's Board of Supervisors or January 1, 2004, except that: (a) the rates
for maintenance services and labor rates set forth in this Amendment, including the
attachments hereto, shall be effective as of January 1, 2004; (b) Subparagraph 10.11 of the
body of this Agreement shall be effective as of January 1, 2004, as such subparagraph
applies to Exhibits I-A, I-B, and I-C, attached hereto as Attachments 10, 11, and 12,
respectively; and (c) Subparagraph 10.12 of the body of this Agreement shall be effective
as of January 1, 2004.

Except as provided in this Amendment, all other terms and conditions of the Agreement
shall remain in full force and effect.
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AMENDMENT NUMBER THREE TO
AGREEMENT FOR TURNKEY HEALTHCARE INFORMATION SYSTEMS
[COUNTY AGREEMENT NUMBER 72190]

IN WITNESS WHEREOF, the Board of Supervisors of the County of Los Angeles has
caused this Amendment to be subscribed by COUNTY’s Director of Health Services, and The
Compucare Company and QuadraMed Corporation have each caused this Amendment to be

subscribed on their behalf by their respective duly authorized officers, this day of
, 2003.
COUNTY CONTRACTOR
COUNTY OF LOS ANGELES THE COMPUCARE COMPANY
By By
Thomas L. Garthwaite, M.D.
Director of Health Services
and Chief Medical Officer
Name
Title

APPROVED AS TO FORM:
LLOYD W. PELLMAN
County Counsel

By

James Kashian
Principal Deputy County Counsel

APPROVED AS TO CONTRACT
ADMINISTRATION:

Department of Health Services

By

Acting Chief, Contracts and Grants Division

(AFFIX CORPORATE SEAL HERE)

CONTRACTOR
QUADRAMED CORPORATION

By

Name

Title
(AFFIX CORPORATE SEAL HERE)




AMENDMENT NUMBER THREE TO
COUNTY AGREEMENT NUMBER 72190

ATTACHMENT 1

Exhibit A (Statement of Work) -
(Replacement Pages xi, A-8, A-26 through A-27, and A-83, and
Additional Pages A-86 through A-94 under Amendment Number Three of Agreement)




22.2 DELIVERABLE 22 - CERTAIN ENABLING TOOLS DELIVERY, INSTALLATION

23.

24.

25.

AND INTEGRATION . . ... e e A-84

TASK 23 - DELIVER AND INSTALL AFFINITY EVENT MANAGER AND
AFFINITY HL7 LIBRARY FOR STC DATAGATE USING INTERFACE ENGINE
TECHNOLOGY . ..o e e e A-84
23.2 DELIVERABLE 23 - DELIVER AND INSTALL AFFINITY EVENT
MANAGER AND AFFINITY HL7 LIBRARY FOR STC DATAGATE USING

INTERFACE ENGINE TECHNOLOGY . ... ... ... ... A-85
TASK 24 - ESTABLISH OPERATIONS ENVIRONMENT FOR NEW SYSTEM
HARDWARE . . o o e e e e e e e e e e e e e e e e e e e A-85
24.1 Subtask 24.1 - Delivery and Installation of New System Hardware and New
Operating Software . . . . . o o o ot e e e e e e e e e e e e e e . A-85
24.2 DELIVERABLE 24.1 - DELIVERY AND INSTALILLATION OF NEW
SYSTEM HARDWARE AND NEW OPERATING SOFTWARE: .. ... A-86
24.3  Subtask 24.2 - Perform and Certify Diagnostic Testing of New System
Hardware . . . . o e e e e e e e e e e e e e e e e e e e a4 e e A-87
24.4 DELIVERABLE 24.2 - CERTIFICATION OF DIAGNOSTIC TESTING OF
NEW SYSTEM HARDWARE . . .. ...ttt eeeeeen. A-88
24.5 Subtask 24.3 - Provide Operations Personnel Training for New System
Hardware . . . . o o e e e e e e e e e e e e e e e e e e e e A-89
24.6 DELIVERABLE 24.3 - COMPLETE OPERATIONS PERSONNEL
TRAINING FOR NEW SYSTEM HARDWARE . . ... ... ... . .... A-89
TASK 25 - CONDUCT SYSTEM ACCEPTANCE TESTING FOR NEW SYSTEM
HARDWARE . . . . o e e e e e e e e e e e e e e e A-90
25.1 Subtask 25.1 - Conduct System Reliability Test (Reliability Test)
for New System Hardware . . . . . .. .. . . v it e, A-90

25.2 DELIVERABLE 25 - SUCCESSFULLY COMPLETE SYSTEM

RELIABILITY TEST (RELIABILITY TEST) FOR NEW SYSTEM
HARDWARE . ... ... ...ttt A-94

(Revised Under Amendment Number Three of Agreement)
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- Task 11
- Task 12

- Task 13
- Task 14
- Task 15

- Task 16

- Task 17
« Task 18
- Task 19

- Task 20
- Task 21
- Task 22
- Task 23

- Task 24
- Task 25

Provide On-Site Implementation Support

Provide Post-Production Use Custom Programming
Modifications, Post-Production Use Interfaces and Post-
Production Use Automated Conversions

Provide Long-Term On-Site Support Staff
Post-Implementation Review by CONTRACTOR

Other Hardware, Software and Professional Services Using
Standard Pool Dollars

Sigma Software Modifications, Interfaces and Other Professional
Services Using Sigma Pool Dollars

Conduct System Hardware Capacity and Throughput Analysis
Conduct Product Development Meetings

Develop Operating Software Migration Plan and Provide,
Deliver, and Install Certain Operating Software

Delivery of Additional Enterprisé Caché Operating Software
Provide, Deliver and Install Third Party Software

Provide, Deliver and Install Certain Enabling Tools

Deliver and Install Affinity Event Manager and Affinity HL7
Library for STC DataGate Using Interface Engine Technology
Establish Operations Environment for New System Hardware

Conduct System Acceptance Testing for New System Hardware

Following COUNTY's approval of the Work Plans, any subsequent changes to the
Work Plans shall be mutually approved by CONTRACTOR's Project Director and
COUNTY's Project Director.

(Exh_A/version 4 (11/16/03)

(Revised Under Amendment Number Three of Agreement)
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3.5

for each System component, including any Deficiencies noted during this process and

CONTRACTOR's action plan to correct any such Deficiencies.

CONTRACTOR shall notify COUNTY's Project Director in writing of the correction
of any Deficiencies noted and shall certify, in writing, that such System Hardware
installation is complete. COUNTY shall approve or disapprove in writing that such
System Hardware has passed all published manufacturers' standard System Hardware

diagnostics.

In the event that COUNTY does not accept CONTRACTOR's certification and
documentation of such diagnostic testing, CONTRACTOR will be given written notice
by COUNTY, within ten (10) working days of receipt of such certification and
documentation, containing a detailed explanation of each System Hardware Deficiency
noted by COUNTY. CONTRACTOR shall promptly correct any and all Deficiencies
at no cost to COUNTY. |

COUNTY's Project Manager, will approve or disapprove in writing, within five (5)
working days of receipt from CONTRACTOR, CONTRACTOR's certification and

documentation of such diagnostic testing.

Subtask 3.3 - Provide Operations Personnel Training:
For each COUNTY Facility, if requested in writing by COUNTY's Project Director,

for each course applicable to this Subtask 3.3 as specified in Attachment E (Operations
Personnel Training) to this Exhibit A, CONTRACTOR shall provide, or arrange for
the provision of, standard operations training from System vendors, to COUNTY

personnel the number of days of standard training as specified in Attachment E

(Revised Under Amendment Number Three of Agreement)
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3.6

(Operations Personnel Training) to this Exhibit A. As promptly as practicable
following the Effective Date, CONTRACTOR shall provide COUNTY's Project
Director a syllabus for such training in order to assure COUNTY of the efficacy of

such training.

For each COUNTY Facility, CONTRACTOR shall provide, or arrange for System
vendors to provide, one (1) copy per COUNTY attendee of training materials for
training specified in this Subparagraph 3.5 (Subtask 3.3 - Provide Operations Personnel
Training) and Attachment E (Operations Personnel Training) to this Exhibit A.

DELIVERABLE 3.3 - COMPLETE OPERATIONS PERSONNEL TRAINING:
For each COUNTY Facility, if requested in writing by COUNTY"'s Project Director

pursuant to Subparagraph 3.5 (Subtask 3.3 - Provide Operations Personnel Training),
CONTRACTOR shall successfully provide, or arrange for System vendors to provide,
to COUNTY personnel all standard training pursuant to Subparagraph 3.5 (Subtask 3.3
- Provide Operations Personnel Training), as specified in Attachment E (Operations
Personnel Training) to this Exhibit A, and associated training materials as

subdeliverables as follows:

331 - Operations Training - Data General UNIX User Course

332 - Operations Training - Data General UNIX System Administration
333 - Migrating to Caché

334 - Report Server

335 - SQL Connect

336 - X12 835 Health Care Claim Payment/Advice (EDI 835)

3.3.7 - X12 270/271 Eligibility and Benefits (EDI 270/271)

(Revised Under Amendment Number Three of Agreement)
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24.

24.1

TASK 24 - ESTABLISH OPERATIONS ENVIRONMENT FOR NEW SYSTEM
HARDWARE:

Subtask 24.1 - Delivery and Installation of New System Hardware and New Operating

Software:
For each COUNTY Facility, if requested in writing by COUNTY's Project
Director:

A. CONTRACTOR shall deliver to COUNTY Facility pursuant to
Subparagraph 8.2 (Transportation Charges) of the body of this Agreement, all
new System Hardware and new Operating Software provided by
CONTRACTOR under Amendment Number Three, or such portion of such new
System Hardware and such new Operating Software as mutually agreed to by
CONTRACTOR’s Project Director and COUNTY’s Project Director, as
specified in Attachment B (Schedule of System Hardware, System Software,
Services and Other Third Party Software) to this Exhibit A. COUNTY will
notify CONTRACTOR in writing of the delivefy location prior to new System
Hardware shipping date.

B. CONTRACTOR shall provide the particular COUNTY Facility with the
environmental specifications required for installation of such new System
Hardware in accordance with the approved Work Plan. COUNTY will prepare
the COUNTY-designated site for the particular COUNTY Facility in accordance
with such environmental specifications. CONTRACTOR shall perform a site
visit to verify COUNTY compliance with such environmental specifications and
notify COUNTY's Project Manager of any site defects, and COUNTY will

correct same.

C. CONTRACTOR shall furnish and install such new System Hardware and such

new Operating Software as specified in Attachment B (Schedule of System

(Revised Under Amendment Number Three of Agreement)
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Hardware, System Software, Services and Other Third Party Software) to this
Exhibit A necessary to support the System for the particular COUNTY Facility

in accordance with the approved Work Plan.

CONTRACTOR shall provide two (2) copies of documentation and all
subsequent updates for such new System Hardware and such new Operating
Software listed in Attachment B (Schedule of System Hardware, System
Software, Services and Other Third Party Software) to this Exhibit A on
CD-ROM, if available, or else in a hard copy format.

24.2 DELIVERABLE 24.1 - DELIVERY AND INSTALLATION OF NEW SYSTEM

HARDWARE AND NEW OPERATING SOFTWARE:

For each COUNTY Facility, if requested in writing by COUNTY's Project Director

pursuant to Subparagraph 24.1 (Subtask 24.1 - Delivery and Installation of new System

Hardware and new Operating Software:

A.

CONTRACTOR shall deliver to COUNTY Facility pursuant to

Subparagraph 8.2 (Transportation Charges) of the body of this Agreement, all
new System Hardware and new Operating Software provided by
CONTRACTOR under Amendment Number Three, or such portion of such new
System Hardware and such new Operating Software as mutually agreed to by
CONTRACTOR’s Project Director and COUNTY’s Project Director, as
specified in Attachment B (Schedule of System Hardware, System Software,
Services and Other Third Party Software) to this Exhibit A. COUNTY will
notify CONTRACTOR in writing of the delivery location prior to new System
Hardware shipping date.

CONTRACTOR shall provide the particular COUNTY Facility with the

environmental specifications required for installation of such new System

(Added Under Amendment Number Three of Agreement)
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24.3

Hardware in accordance with the approved Work Plan. COUNTY will prepare
the COUNTY-designated site for the particular COUNTY Facility in accordance
with such environmental specifications. CONTRACTOR shall perform a site
visit to verify COUNTY compliance with such environmental specifications and
notify COUNTY 's Project Manager of any site defects, and COUNTY will

correct same.

CONTRACTOR shall furnish and install such new System Hardware and such
new Operating Software as specified in Attachment B (Schedule of System
Hardware, System Software, Services and Other Third Party Software) to this
Exhibit A necessary to support the System for the particular COUNTY Facility

in accordance with the approved Work Plan.

CONTRACTOR shall provide two (2) copies of documentation and all
subsequent updates for such new System Hardware and such new Operating
Software listed in Attachment B (Schedule of System Hardware, System
Software, Services and Other Third Party Software) to this Exhibit A on
CD-ROM, if available, or else in a hard copy format.

Subtask 24.2 - Perform and Certify Diagnostic Testing of New System Hardware:
For each COUNTY PFacility, if requested in writing by COUNTY's Project Director,

CONTRACTOR shall provide to COUNTY an advance copy of manufacturers'
published standard diagnostic testing documentation, perform manufacturers' published
standard diagnostic testing of all new System Hardware procured under this Agreement,
and fully document results of the diagnostic testing for each System component,
including any Deficiencies noted during this process and CONTRACTOR's action plan

to correct any such Deficiencies.

(Added Under Amendment Number Three of Agreement)
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24.4

CONTRACTOR shall notify COUNTY's Project Director in writing of the correction
of any Deficiencies noted, with copies of the notification sent to the applicable

COUNTY's Project Manager.

CONTRACTOR shall notify COUNTY 's Project Manager in writing of the correction
of all Deficiencies. At the sole discretion of COUNTY's Project Manager, COUNTY
may require CONTRACTOR to repeat any and all diagnostic testing elements.

DELIVERABLE 24.2 - CERTIFICATION OF DIAGNOSTIC TESTING OF NEW
SYSTEM HARDWARE:

For each COUNTY Facility, if requested in writing by COUNTY's Project Director
pursuant to Subparagraph 24.3 (Subtask 24.2 - Perform and Certify Diagnostic Testing
of new System Hardware), CONTRACTOR shall provide to COUNTY an advance
copy of manufacturers' published standard diagnostic testing documentation, perform
manufacturers' published standard diagnostic testing of all new System Hardware
procured under this Agreement, and fully document results of the diagnostic testing for
each System component, including any Deficiencies noted during this process and

CONTRACTOR's action plan to correct any such Deficiencies.

CONTRACTOR shall notify COUNTY's Project Director in writing of the correction
of any Deficiencies noted and shall certify, in writing, that such new System Hardware
installation is complete. COUNTY shall approve or disapprove in writing that such
new System Hardware has passed all published manufacturers' standard System

Hardware diagnostics.

In the event that COUNTY does not accept CONTRACTOR's certification and
documentation of such diagnostic testing, CONTRACTOR will be given written notice

by COUNTY, within ten (10) working days of receipt of such certification and

(Added Under Amendment Number Three of Agreement)
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documentation, containing a detailed explanation of each new System Hardware
Deficiency noted by COUNTY. CONTRACTOR shall promptly correct any and all
Deficiencies at no cost to COUNTY.

COUNTY's Project Manager, will approve or disapprove in writing, within five (5)
working days of receipt from CONTRACTOR, CONTRACTOR's certification and

documentation of such diagnostic testing.

24.5 Subtask 24.3 - Provide Operations Personnel Training for New System Hardware:
For each COUNTY PFacility, if requested in writing by COUNTY's Project Director,

for each course applicable to this Subtask 24.3 as specified in Attachment E (Operations
Personnel Training) to this Exhibit A, CONTRACTOR shall provide, or arrange for
the provision of, standard operations training from System vendors, to COUNTY
personnel the number of days of standard training as specified in Attachment E
(Operations Personnel Training) to this Exhibit A. As‘promptly as practicable
following the Effective Date, CONTRACTOR shall provide COUNTY's Project
Director a syllabus for such training in order to assure COUNTY of the efficacy of

such training.

For each COUNTY Facility, CONTRACTOR shall provide, or arrange for System
vendors to provide, one (1) copy per COUNTY attendee of training materials for
training specified in this Subparagraph 24.5 (Subtask 24.3 Provide Operations
Personnel Training for New System Hardware) and Attachment E (Operations

Personnel Training) to this Exhibit A.

24.6 DELIVERABLE 24.3 - COMPLETE OPERATIONS PERSONNEL TRAINING FOR
NEW SYSTEM HARDWARE:
For each COUNTY PFacility, if requested in writing by COUNTY's Project Director

(Added Under Amendment Number Three of Agreement)
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25.

25.1

pursuant to Subparagraph 24.5 (Subtask 24.3 - Provide Operations Personnel Training
for New System Hardware), CONTRACTOR shall successfully provide, or arrange for
System vendors to provide, to COUNTY personnel all standard training pursuant to
Subparagraph 24.5 (Subtask 24.3 - Provide Operations Personnel Training for New
System Hardware), as specified in Attachment E (Operations Personnel Training) to
this Exhibit A, and associated training materials as subdeliverables as follows:

24.3.1 - Operations Training - IBM AIX User Course

24.3.2 - Operations Training - IBM AIX System Administration

TASK 25 - CONDUCT SYSTEM ACCEPTANCE TESTING FOR NEW SYSTEM
HARDWARE:
Subtask 25.1 - Conduct System Reliability Test (Reliability Test) for New System

Hardware: ‘

For each COUNTY Facility, the System Reliability Test shall be a test performed on all
new System Hardware provided by CONTRACTOR under Amendment Number Three
as shown in Attachment B (Schedule of System Hardware, System Software, Services
and Other Third Party Software) to this Exhibit A to verify that the new System
Hardware; (1) meets availability requirements, and (2) performs in accordance with
applicable Specifications. All applicable Operating Software required for new System
Hardware shall be installed and operational. The general process for performing the
System Reliability Test shall be the same as set forth in Subparagraph 10.2 (General

Acceptance Testing Process).

For each COUNTY Facility, the following defines the process and acceptance criteria

for the System Reliability Test: '

A. The new System Hardware, or such portion thereof as mutually agreed to in
writing by CONTRACTOR's Project Director and COUNTY's Project

Director, must attain a standard of performance specified herein.

(Added Under Amendment Number Three of Agreement)
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The System Reliability Test shall be conducted separately for each COUNTY
Facility's new System Hardware when all new System Hardware, or such
portion thereof as mutually agreed to in writing by CONTRACTOR's Project
Director and COUNTY's Project Director, and all applicable Operating

Software have been installed on that new System Hardware.

CONTRACTOR shall perform the System Reliability Test. COUNTY, with the
assistance from CONTRACTOR, will record all test results.

The performance test period shall begin no later than one (1) working day after
CONTRACTOR notifies COUNTY in writing that the particular COUNTY
Facility's new System Hardware is ready for System Reliability Testing. The
test shall end when the new System Hardware, or portion thereof as mutually
agreed to in writing by CONTRACTOR's Project Director and COUNTY's
Project Director, has operated for a period of thirty (30) consecutive days at a
reliability percentage of at least ninety-nine percent (99 %), performs in
accordance with applicable Specifications, and demonstrates Year 2000
compliance. The reliability percentage is defined in Subparagraph 25.1(F)

below.

When the new System Hardware meets the standard of performance as stated in
Subparagraph 25.1(C), COUNTY will notify CONTRACTOR in writing within
five (5) working days of successful completion of the particular System

Reliability Test.

In the event the new System Hardware fails to meet such standard of
performance during the initial thirty (30) consecutive days, such test shall

continue until the standard of performance has been met for a total of thirty (30)

(Added Under Amendment Number Three of Agreement)
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consecutive days. If the new System Hardware fails to meet the standard of
performance after ninety (90) calendar days, as calculated from the first date
such testing was begun on the new System Hardware, COUNTY may, at the
sole option of COUNTY''s Project Director: (1) require that CONTRACTOR
provide and install replacement(s) of any failed component(s) of the new System
Hardware and/or fix applicable Operating Software, as required, at no cost to
COUNTY, and CONTRACTOR shall promptly provide and install same and

complete the test or (2) extend the performance test period.

The reliability percentage shall be calculated by the following method:

1. Maximum Operational Use Time shall be established by
subtracting seven and two-tenths (7.2) hours of interruption from
seven hundred and twenty (720) hours (the total number of hours
in a thirty (30) day period). In the event that System Hardware
components are tested separatelyA in a retest situation, the total
number of hours of any interruption shall be calculated
separately.

2. Total Downtime shall be computed by adding up the total number
of minutes in the day that the new System Hardware is
unavailable for use. The cumulative daily total Downtime shall
be rounded to the nearest hour.

3. The reliability percentage shall be calculated by adding up the
total number of Downtime hours which occur during the thirty
(30) day test period and subtracting that amount from the
Maximum Operational Use Time (712.8 hours; 100%
availability). The resulting number shall then be divided by the
100% availability hour amount (712.8 hours) to determine the

overall percentage of availability. For example:

(Added Under Amendment Number Three of Agreement)
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Maximum Operational Use Time minus Total Downtime =  Reliability

Maximum Operational Use Time Percentage

4. Downtime for each incident shall accrue on a twenty-four (24)
hour per day, seven (7) days per week basis until all Deficiencies
have been corrected by CONTRACTOR.

5. Downtime shall be calculated from the time COUNTY contacts
CONTRACTOR, orally or in writing, and gives CONTRACTOR
notice of a Deficiency. CONTRACTOR shall notify COUNTY
when a Deficiency is corrected. Downtime shall end upon
COUNTY's verification that the Deficiency has been corrected as
described below. Upon verification by COUNTY, which will
take place within thirty (30) minutes or as otherwise mutually
agreed to in writing by CONTRACTOR's Project Director and
COUNTY's Project Director, COUNTY will consider the
Deficiency corrected. If verification by COUNTY indicates that
the Deficiency was not corrected, COUNTY will notify
CONTRACTOR within thirty (30) minutes, or as otherwise
mutually agreed to in writing by CONTRACTOR's Project
Director and COUNTY's Project Director, of Deficiencies
remaining, and the beginning of the Downtime period shall revert
to the time the Deficiency was originally reported and shall not
end until all Deficiencies have been corrected by CONTRACTOR
and verified by COUNTY.

G. During the Downtime period, COUNTY may use the System, as available,
when such use does not interfere with CONTRACTOR resolving a
Deficiency of the System. If COUNTY does not make available to

(Added Under Amendment Number Three of Agreement)
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25.2

CONTRACTOR such components of the System for which Downtime is
being accrued, Downtime calculations shall be suspended and the applicable
components shall be considered operational for that entire period COUNTY

refuses to make such components available to CONTRACTOR.

DELIVERABLE 25 - SUCCESSFULLY COMPLETE SYSTEM RELIABILITY

TEST (RELIABILITY TEST) FOR NEW SYSTEM HARDWARE:
For each COUNTY Facility, CONTRACTOR, with assistance from COUNTY,

shall perform and successfully complete the System Reliability Test described in

Task 25 (Conduct System Acceptance Testing for New System Hardware).

(Added Under Amendment Number Three of Agreement)
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AMENDMENT NUMBER THREE TO
COUNTY AGREEMENT NUMBER 72190

ATTACHMENT 2
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Modifications and Custom Programming Modifications) to Exhibit A (Statement of Work) -
(Replacement Pages A-Al and A-A4 under Amendment Number Three of Agreement)




ATTACHMENT A

BASELINE APPLICATION SOFTWARE, EXISTING COUNTY MODIFICATIONS

AND CUSTOM PROGRAMMING MODIFICATIONS

Section L.

Attachment A (Baseline Application Software, Existing COUNTY Modifications and Custom
Programming Modifications) as contained in COUNTY Agreement Number 56649 (HDH,
RLAMC and KDMC), dated January 27, 1997, including Amendment Number Two, dated
December 7, 1999, Amendment Number Three, dated December 4, 2001, and Amendment
Number Four, dated March 26, 2003, between COUNTY and CONTRACTOR (hereafter
“Existing Attachment A”), is hereby incorporated herein by reference and shall constitute
Section I of Attachment A of this Agreement subject to the following:

I.

All “Requirements” and other items shown on Existing Attachment A shall be applicable
to all COUNTY Facilities.

Each “Requirement” shown on Existing Attachment A as “Common” shall be applicable
to all COUNTY Facilities.

Each “Requirement” shown on Existing Attachment A as “Additional” shall be deemed
shown as “Common” and shall be applicable to all COUNTY Facilities.

The definition “Priority” and the column marked “Priority” as shown on Existing
Attachment A shall be deemed deleted.

All references to High Desert Hospital (HDH), Rancho Los Amigos National
Rehabilitation Center (RLAMC) and/or Martin Luther King, Jr/Drew Medical Center
(KDMC) as shown on Existing Attachment A shall be deemed to refer to all COUNTY
Facilities.

Changes to specific Requirements shown on Existing Attachment A, for purposes of
Attachment A of this Agreement, are set forth below.

(Revised Under Amendment Number Three of Agreement)
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Section II.

1. Account Workflow (Unreleased Affinity Product):

Multi-sort of Patient lists by Patient Service Rep.
Patient Demographic View.

Patient Insurance View.

Primary Guarantor Information View.

Access to Admit Procedures in Registration.
Access to Insurance Verification procedures.
Access to Patient Edit procedures.

2. Chart View:

Automatic generation of patient lists via the user’s patient assignment or unit
census.

Multi-select capability from the patient list.

Ability to view and update sections of the patient’s chart (available in phases):
vital signs, intake and output, weight, charting and assessment notations, clinical
conditions, face sheet and visit history information, cumulative results, and
transcribed reports. Supporting Affinity applications to provide the information is
required. '

Ability to chart activities as performed with automatic branching to associated
Affinity charting applications.

3. Multi-Campus/Multi-Facility (Unreleased Affinity Product):

The ability to support, in a single database, the following definitions:

Facility or Entity - A business undertaking identified by the characteristics of
having a Balance Sheet and a unique Federal Tax ID. The terms Facility or Entity
are used interchangeably.

Campus - a grouping of business activities within a Facility. Typically grouped
by physical location within a unique address. A Facility may have multiple
associated campuses.

Department - A functional/responsible area within a Campus or Facility. The
Department typically has characteristics of Revenue and Expense reporting with a
unique Department Number in the G/L Chart of Accounts.

Location - Where the test or service is performed. The physical location within a
Department of a Campus or Facility. The most finite level of definition.

Ongoing enhancements to improve single database usage for multiple facilities will be
accomplished through a phased approach over several release cycles.

(Revised Under Amendment Number Three of Agreement)
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AMENDMENT NUMBER THREE TO
COUNTY AGREEMENT NUMBER 72190

ATTACHMENT 3

Attachment A-1 (Communications Network at HUMC, at OVUMC,

and at LAC+USCMO) to Exhibit A (Statement of Work) -
(Replacement by revised Attachment A-1
under Amendment Number Three of Agreement)
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AMENDMENT NUMBER THREE TO
COUNTY AGREEMENT NUMBER 72190

ATTACHMENT 4

Attachment B (Schedule of System Hardware,
System Software, Services and Other Third Party Software) to Exhibit A
(Statement of Work) - (Replacement by revised Attachment B
under Amendment Number Three of Agreement)




SYSTEM HARDWARE (3)(8)

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

ITEM : FIXED TOTAL
NO. DESCRIPTION UNIT COST QUANITY TOTAL COST
AFFINITY (item Nos. 1 - 41 and 54 - 62)

1 Data General AViiON 9500-16 128MB, CD ROM, VME Chassis 1) 1 (O]

2 Universal Memory Mother Board (MMB) Option - Model #7038 1) 1 (1)
3 D1400i Green Terminal - Model #G6693G-XA (1) 4 )

4 525 MB 5.25" QIC Tape Add-in for AV8500 - Model #G6677-L (O} 1 {1)
5 /O Channel Controller for Universal Processor - Model #7434 (1) 1 (1)
6 2-SC8I Daughter Card SE/Diff SCSI Universal - Model #7435 (1) 4 (1)
7 Rackmount 16 slot VME Chassis with 8 slot interface - Model #7438A (1) 1 (1)
8 2nd VME Channel for 16 Slot Chassis - Model #7439 ) 1 {1)
9 Dual Channel SCSI - 2 HBA - Model #7430L M) 5 (1)
10 VDA/255 Distributed Adapter - Model #7418-L (O] 2 (1)
1 VME Ethernet LAN Controller - Model #7429-W ) 2 (W)
12 VME Termcontroller for UNIX - Madet #7425-L Q) 8 (1)
13 VCLi LAN Controller - Model #7429-1. (1) 2 (1)
14 Eight Port IEEE 802.3 Transceiver - Model #4619 &) 3 ‘ (1)
15 Ethernet Concentrator - Model #4619 Q)] 4 1)
16 CLARIION Rackmount Chassis, Wide SP, SPS - Model #79100R-E 1) 3 W)
17 CLARIION 2 GB Disk - Model #78003-H 1) 60 (1)
18 CLARION Phoenix Drive (2 GB) (5) 10 (5)
19 AV CLARIiiON Rackmount Tape Array - Model #7931R-E (W] 2 )
20 CPU Cabinet - Model #G1126-G7 1) 1 (1)
21 128 MB Memory Board - Model #R7305 Q)] 1 (1)
22 128 MB Daughter Card for Universal MMBI (1) 9 (1)
23 2-SCSI Daughter Card, SE/Diff SCSI Universal Processor - Model #7434 (&) 4 (1)
24 5 Meter Drop Cable, DB 15 to DB 15 - Model #15274 E005 4] 12 (1
25 20" Wide Differential SCS! Cable - Model #15418 E020 Q)] 8 (1)
(Revised Under Amendment Number Three of Agreement) AB1 ATT B(HUMC) V3 11/25/03



ITEM FIXED TOTAL

NO. DESCRIPTION UNIT COST QUANITY TOTAL COST
26 10" Narrow Universal SCSI Cable - Model #15396 E010 (1) 1 (1)
27 Peripheral Cabinet 72" x 34" - Model #G111322-G7 (1) 2 1)
28 CLARIiON SP, 32 MB Cache #79158, BBU bundle consists of (1) 7915W, (1) 3 (1)

(1) 79155, (1) 79152
29 4 MM DAT (DDS2) Tape Add-in for Tape Array - Model #G6885-Q (1) 4 1)
30 20" Universal SCS! Cable - Model #15396 E020 (1) 6 1)
31 5 Meter Ethernet Drop Cable - Model #15274 E005 (1) 5 (O]
32 VME [EEE 802.3 Controller - Model #7405 () 3 (O}
33 Genicom Printer - Model #58417-C 1) 3 (1)
34 9 Track BPI Reel Tape - Model G6588-A (1) 1 [
35 Termanager Platform (1) 1 (1)
36 Termserver 2100 RS 232 1) 14 (1)
37 LANNET Let=36 HUB M 1 M
38 LANNET 10 BaseT Module {1) 3 (1)
39 LANNET B/U Power Supply ) 1 1)
40 10BaseT UTP Micro 0 14 (1
41 10BaseT/T + UTP Trans (1) 6 M
SIGMA (Item Nos. 42 - 53)

42 Tape Drive Reel (1 2 1)
43 3480 Compatible Cartridge Tape Drive - Mode! #5583ST ) 1 (1)
44 Cartridge Tape Drive (1) 1 M
45 IAC/8 for use with TCA/8 - Model #4369 (1) 6 M
46 CPU-MV/15000 MOD - Model #8962-A ) 2 (1)
47 Add-on Disk Drive - Model #£6581-A (1) 2 )
48 Disk Drive - Model #6582 1) 4 )
49 Disk Drive - Model #6631-A (1) 2 )
50 Disk Drive - Model #£6582 ) 2 1)
{Revised Under Amendment Number Three of Agreement) A-B2 ATT B(HUMC) V3 11/25/03
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SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER




.
ITEM
NO.
51
52
53
53a
53b
53¢
53d
53e
53f
53g
54
54a
54b
54¢

54d

54f
54¢g
54h
54i
54j
54k
541
54m
54n

540

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND QTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM HARDWARE (3)(8)

Tape Drive - Model #6299
CPU-MV/15000 MOD 20 - Model #8962«;¢\
Gandalf Starmaster

Starmaster Upgrade/Expansion

Data Switch

Data Switch Gandalf Comm

GCM-2091 Module

1DM-409 Modem - Model #270121

11O Bus

3 Slot Netserver Backplane

Processor Chassis

AV3700R 500MHZ/2MB, QUAD, 128MB, CD (Part #70919-XE)

1GB ECC EDO DIMM (4X256MB, 50NS) (Part #7150)

REPLACE 128MB WITH 1GB ECC EDO DIMM (Part #R73111)

AV3700/R EMULEX LP6502-T1 FC ADAPTER (Part #7487-M)

FIXED TOTAL
DESCRIPTION UNIT COST QUANITY TOTAL COST
(1 1 N
n 1 (nm
b 1 Lot M
(1) 1 M
(1) 1 1)
m 1 1M
M 1 O]
(1) 1 1)
) 1 M
(1) 2 "
164,794.00 1 Lot 164,794.00
@ 1
74 3
@ 1
2
@

REPLACE 10/100 LAN W/SELF-CONFIG 4CHN (Part #R73113)

73" DEEPRACK CABINET (Part #14002-G7)

AC MODULE, LOW VOLT, 5-15 NEMA (Part #14200-G7)

HOT PLUG N+1 POWER SUPPLY FOR AV3700R (Part #7655R-E)

9GB 10K RPM,LVD,SCA LP DISK TYPE 7 (Part #61035-SJL)

2.5/5GB QIC TAPE FOR AV3700/R (Part #61017-SJl)

12GB SE 4MM TAPE ADD IN:AV3700/3700R (Part #61085-SJL)

ADAPTEC AHA3944 AUWD DIFF SCSI ADAPTR (Part #7469)

PCI TELNET CONTROLLER (Part #7449-B)

SVC PREM 7X24X4 HOUR - MEDIUM CPU'S (Part #81CPU-MED1)

MONITOR/ KYB IN 3U DRAW (22U OFF FLR) (Part #5513U-AE)

(Revised Under Amendment Number Three of Agreement) AB3

ATT B(HUMC) V3 11/25/03



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM HARDWARE (3)(8)

ITEM
NO. DESCRIPTION
54p SVC MANAGED 5X8XNBD PART XCH-L.G DSPL (Part #82DSP-LG8)
Navisphere Management Station

54q AV VS3100 P11400, 64MB, 4MB (Part #92775-A)

54r REPLACE 64MB SDRAM DIMM W/128MB (Part #R2552)

545 9.1GB LVD2 USCSI/USCSI2 7200RPM HDD (Part #26140)

54t 40X ATAPI CD-ROM DRIVE (BEIGE) (Part #261458)

544 PCI-SCSI 2940UW SINGLE ENDED ADAPTER (Part #24034)

54v 56K FAXMODEM FOR DG/VHSION PCS (Part #26133)

54w SVC SHARED 5X8XNBD PART EXC-PC'S (Part #81PC-4)

54x DG 17" SVGA MPRII COLOR MONITOR, GRAY (Part #26113)

54y SVC MANAGED 5X8XNBD PART XCH - SM DSPL (Part #82DSP-5M8)
55 Disk

55a DPE READ CACHE, 1024MB, FC 5500 (Part # 79555)

55b DPE MIRRORED WRITE CACHE,512MB,FC5500 (Part #79559)

55¢ 18GB FC 10K RPM DISK, FOR FC ARRAYS (Part #78020-HFL)

55d CL 5500 DPE, HA RACKMOUNT DG/UX (Part #79501R-E)

55e CLARIION 5000 10 BAY DAE, HA, RM (Part #79511R-E)

55f CLARIION 5000 DUAL STANDBY PS, RM (Part #79568R-E)

559 FC COPPER CABLE 3M, 9.84' DB9-DB9 (Part #15485E010)

55h SVC PREM 7X24X4 HR-DAE 10SLOT FIBR CL (Part #87CLFDAE-1)
55i SVC PREM 7X24X4 HR-DPE 10SLOT FIBR CL (Part #87CLFDPE-1)
56 Tape

56a CSS3 RM SCSI 5.25"CHASS WIDE DIF,10HH (Part #G6840R-E)

56b 35/70 GB DLT 7000 INT DRIVE FOR CSS3 (Part #570070-Q)

56¢ 5 FT. .8MM SCS1 TO 68 PIN HD W (Part #15459E005)

56d SVC PREM 7X24X4 HOUR - SMALL STORAGE (Part #83STR-SM1)
(Revised Under Amendment Number Three of Agreement) A-B4

)

2

FIXED TOTAL
UNIT COST QUANITY TOTAL COST

1

220,444.00 1 Lot 220,444.00

72,047.00 1 Lot 72,047.00

ATT B(HUMC) V3 11/25/03



ITEM
NO.

56e

56f

57

57a

57b

57¢c

58

59

59a

59b

59¢

59d

59e

59f

599

58h

59i

59

59k

591

59m

59n

590

60

60a

60b

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM HARDWARE (3)(8)

DESCRIPTION
DLT 20/40GB Media Cartridge (Part #5400DTC)

DLT Cleaning Cartridge (Part #5400CTC)

Communication

USRobotics 56K External Modem (Part #12669E-56)

10’ DB25M to DB9F MODEM CABLE (Part #15437E010)

10BaseT UTP Cable - 15M (Part #40114C)

intentionally Qmitted

REPORT SERVER HARDWARE (ltem Nos. 59 - 61)

Processor Chassis

AV3T00R 500MHZ/1MB, DUAL, 128MB, CD (Part #70913-XE)

REPLACE 128MB WITH 1GB ECC EDO DIMM (Part #R73111)

AV3700/R EMULEX LP6502-T1 FC ADAPTER (Part #7487-M)

REPLACE 10/100 LAN W/SELF-CONFIG 4CHN (Part #R73113)

73" DEEPRACK CABINET (Part #14002-G7)

AC MODULE, LOW VOLT, 5-15 NEMA (Part #14200-G7)

HOT PLUG N+1 POWER SUPPLY FOR AV3700R (Part #7655R-E)

9GB 10K RPM,LVD,SCA,LP DISK TYPE 7 (Part #61035-SJL)

2.5/5GB QIC TAPE FOR AV3700/R (Part #61017-SJL)

12GB SE 4MM TAPE ADD IN:AV3700/3700R (Part #61085-SJL)

ADAPTEC AHA3944 AUWD DIFF SCSI ADAPTR (Part #7469)

PCI TELNET CONTROLLER, SHORT CARD (Part #7449-B)

SVC PREM 7X24X4 HOUR - MEDIUM CPU'S (Part #81CPU-MED1)

MONITOR/ KYB IN 3U DRAW (22U OFF FLR) (Part #5513U-AE)

SVC MANAGED 5X8XNBD PART XCH-LG DSPL (Part #82DSP-1.G8)

Disk

DPE READ CACHE, 1024MB, FC 5500 (Part #79555)

DPE MIRRORED WRITE CACHE,512MB,FC5500 (Part #79559)

(Revised Under Amendment Number Three of Agreement) ABS

@

@

@

FIXED TOTAL
UNIT COST QUANITY TOTAL COST
100
8
655.00 1 Lot 655.00
2
2
4
57,523.00 1 Lot 57,523.00
1
1
2
1
1
1
1
1
1
1
1
1
1
1
1
157.460.00 1lot 157,460.00

ATT B(HUMC) V3 11/25/03



ITEM
NO.

60c

60d

60e

60f

60g

60h

60i

61

61a

62

63

64

65

65a

65b

65¢

65d

65e

65f

65g

65h

65i

85

65k

65

(Revised Under Amendment Number Three of Agreement)

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM HARDWARE (3)(8)

DESCRIPTION

18GB FC 10K RPM DISK, FOR FC ARRAYS (Part #79020-HFL)
CL 5500 DPE, HA RACKMOUNT DG/UX (Part #79501R-E)
CLARIION 5000 10 BAY DAE, HA, RM (Part #79511R-E)
CLARION 5000 DUAL STANDBY PS, RM (Part #79568R-E)
FC COPPER CABLE 3M, 9.84' DB9-DB9 (Part #15495E010)
SVC PREM 7X24X4 HR-DAE 10SLOT FIBR CL (Part #87CLFDAE-1)
SVC PREM 7X24X4 HR-DPE 10SLOT FIBR CL (Part #87CLFDPE-1)
Communication
10BaseT UTP Cable - 15M (Part #40114C)
Intentionally Omitted
Shipping and Insurance
Installation

EXISTING SYSTEM HARDWARE SUB-TOTAL
Affinity Server and Report Server
pSeries 650 Model 6M2 CEC (Part # 7038-6M2 0000)
Authorized Assembler Billing Adjustment Indicator (Part # 7038-6M2 0005)
Light Mfg Order indicator - Do Not Build (Part # 7038-6M2 0009)
4.7 GB SCSI-2 Auto-docking DVD-RAM Drive (Part # 7038-6M2 2629)
POWER GXT135P Graphics Accelerator (Part # 7038-6M2 2848)

128-Port Async Adapter (PCI) (Part # 7038-6M2 2944)

146.8 GB 10,000 RPM Ultra320 SCSI Disk Drive Assembly (Part # 7038-6M2 3275)

Backplane For Auto-Docking Media Drives (Part # 7038-6M2 4251)

Internal Cable, Integrated Controller To SCSI Backplane (Part # 7038-6M2 4255)

FIXED
UNIT COST

TOTAL
QUANITY

TOTAL COST

(2)

1t

80.00

(4)

(4)

$138,909.00

Internal Cable, Media Backplane Ultra SCSI Backplane(4-pack) (Part # 7038-6M2 4261)

4096MB (4x1024MB) SDRAM DIMM Memory (Part # 7038-6M2 4453)

Rack Indicator, Rack #1 (Part # 7038-6M2 4651)

AB6

20

1 Lot

1 Lot

1 Lot

80.00

4)

4)

$673,003.00

$277,818.00

ATT B(HUMC) V3 11/25/03



ITEM
NO.

65m

65n

650

65p

65q

65r

65s

65t

65u

65v

65w

65x

65y

65z

65aa

65ab

65ac

65ad

65ae

65af

65ag

66

66a

66b

66¢

66d

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM HARDWARE (3)(8)

FIXED TOTAL

DESCRIPTION UNIT COST QUANITY TOTAL COST
Processor Card Backplane For 4-Way Configuration (Part # 7038-6M2 5120) 2
1BM 10/10/1000 éase~TX Ethernet PCI-X Adapter (Part # 7038-6M2 5701) 4
20/40 GB 4mm Internal Auto-docking Tape Drive (Part # 7038-6M2 6185) 2
2 Gigabit Fibre Channel PCI-X Adapter (Part # 7038-6M2 6239) 4
AC Power Supply, 1100 W (Part # 7038-6M2 6287) 4
RIO-2 Remote /O Loop Adapter, Primary (Part # 7038-6M2 6415) 2
Ultra3 SCSI Backplane for Hot-swap Disks(4-pack) (Part # 7038-6M2 6578) 2
AAP Software Preinstall (RS) (Part # 7038-6M2 7305) 2
2-Way 1.45 GHz POWER4+ Processor Card, Express Config (Part # 7038-6M2 8051) 4
4096MB {4x1024MB) SDRAM DIMM Memory,Express Config (Part # 7038-6M2 8052) 4
Entitlement Feature For Express Configuration - pSeries 650 (Part # 7038-6M2 8057) 2
Async Cont Cable/128-Port, 4.5Meter (Part # 7038-6M2 8131) 2
Enhanced Remote Async Node 16-P EIA-232 (Part # 7038-6M2 8137) 2
Power Specify for AC (Part # 7038-6M2 9172) 2
Language Group: US English (Part # 7038-6M2 9300) 2
CUoD Smart Card Indicator,ISU Only (Part # 7038-6M2 9580) 2
RIO-2 Enablement Indicator (Part # 7038-6M2 9581) 2
Power Cord Specify - US/Canada (Part # 7038-6M2 9800) 2
POWER CORD SPECIFY 4M - ALL (Part # 7038-6M2 9911) 2
SIS Integration 2
3 YEAR PREPAID HW/OS SERVICESUITE (Part # 7031-6M2-M) $ 33,577.00 2 $67,154.00
Storage Affinity and Storage Report
FASTT600 STORAGE SERVER (Part # 1722-60U 0000} $102,941.00 2 $205,882.00
(24P8215) FASIT600 Turbo Feature (Part #1722-60U 2000) 2
SHORT WAVE SFP GBIC (Part # 1722-60U 2210) 12
2GB FC,73.4GB/15K DRIVE MOD. (Part # 1722-60U 5213) 16

(Revised Under Amendment Number Three of Agreement) AB7

ATT BHUMC) V3 11/25/03



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM HARDWARE (3)(8)

ITEM
NO. DESCRIPTION
66e 5M LC-LC FIBRE OPTIC CABLE (Part # 1722-60U 5605)
66f (24P8219) FAStT600 Flash/VolumeCopy Activation (Part # 1722-60U 7354)
66g FASTTB00 AIX HOST KIT (Part # 1722-60U 7711)
66h SAN JOSE ROUTING FEATURE (Part # 1722-60U 9202)
66i Factory Install FAStT Storage Manager (Part # 1722-60U 9641)
66j Hardware Integration
66k TOTALSTORAGE FASTT EXP700 (Part # 1740-1RU 0000)
661 SHORT WAVE SFP (Part # 1740-1RU 2210)
66m 73.4 GB/15K DISK MODULE (Part # 1740-1RU 5213)
66n 5M LC/LC 50U FIBER OPTIC CABLE (Part # 1740-1RU 5605)
660 ATTACH TO FASTTS00 (Part # 1740-1RU 9009)
66p SAN JOSE ROUTING FEATURE (Part # 1740-1RU 9202)
66qg EPac 3yr onsite 24x7x4 (FAStT 600) (Part # 1722-60U-M-A)
67 CISCO STRG SWITCH MDS 9120 (Part # 2061-020 0000)
67a FC PORT SW SFP TRANSCEIVER (Part # 2061-020 5230)
67b 5 M LC/LC FIBER CABLE (Part # 2061-020 5605)
67¢ 25 M LC/LC FIBER CABLE (Part # 2061-020 5625)
67d AC POWER CORD, NORTH AMERICA (Part # 2061-020 9241)
67e CISCO POST WAR 3YR 8X5 NBD HW (Part # 2061-020 7102)
68 TSM Server
68a x345, Intel Xeon 3.06GHz/533MHz, 512KB, 512MB, Ultra320 (Part # 867071X)
68b 3.06GHz/533Mhz, 512KB Upgrade with Intet Xeon Processor (Part # 02R1988)
68¢c 1GB PC2100 CL2.5 ECC DDR SDRAM RDIMM (Part # 33L5039)
68d IBM 36.4GB 10K-rpm Uitra320 SCSI Hot-Swap SL HDD (Part # 32P0726)
68e IBM 146.8GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD (Part # 32P0728)
68f IBM Total Storage FAStT FC2-133 Host Bus Adapter (Part # 24P0960)
{Revised Under Amendment Number Three of Agreement) ABS

FIXED
UNIT COST

TOTAL

QUANITY TOTAL COST

$50,577.00

$6,356.00

$30,124.00

$3,510.00

$22,342.00

40

12

$101,154.00

$12,712.00

$60,248.00

$7,020.00

$22,342.00

ATT BHUMC) V3 11/25/03



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM HARDWARE (3)(8)

ITEM FIXED TOTAL
NO. DESCRIPTION UNIT COST QUANITY TOTAL COST
68g IBM ServeRAID-6i SCSI Controller (Part # 71P8595) 1
68h NetXtreme 1000 T Dual Port Ethernet Adapter (Part # 31P6401) 1
68i Remote Supervisor Adapter |l (Part # 50P2984) 1
68j xSeries 514W Hot Swap Redundant Power Supply (Part # 74P4965) 1
68k Hardware Integration ‘ 1
68l EPac 3yr onsite 24x7x4 (x345) (Part # 21P2093) $936.00 1 $936.00
69 ULTRIUM TAPE LIBRARY (Part # 3582-1.23 0000) $25,248.00 1 $25,248.00
69a RMU/SPECIALIST (Part # 3582-1.23 1660) 1
68b 25m LC-LC Fibre cable (Part # 3582-L23 6025) 2
69¢ RACK MOUNT KIT (Part # 3582-1.23 7003) 1
69d 1 CLEANING CARTRIDGE (Part # 3582-L.23 8002) 2
6%e LTO ULTRIUM 2 FIBRE DRIVE (Part # 3582-L.23 8105) 2
69f 20-PACK ULTRIUM 2 DATA CART (Part # 3582-0.23 8110) 3
69g ATTACHED TO WINDOWS SYSTEM (Part # 3582-1.23 9212) 1
69h 2.7M POWER CORD 125V US/CANADA (Part # 3582-1.23 9800) 1
69i RACK POWER CORD - SINGLE (Part # 3582-L.23 9860) 1
69j Ultrium 3 yr maintenance (Part # 35682-1.23-M-U) $2,990.00 1 $2,990.00
70 Rack
70a 7014-T42 : Rack 1:1BM RS/6000 Rack Model T42 (Part # 7014-T42 0000) $9,581.00 1 $9,581.00
70b Rack Content Specify: 7038/6M2 - 8U (Part # 7014-T42 0195) 2
70¢c Rack Content: 7316-TF2/ 1EIA (Part # 7014-T42 0216) 1
70d Front door (Black) for 2.0M(High Perforation) racks. (Part # 7014-T42 6069) 1
70e Power Cord: Device/Dwr to Rack PDU (Part # 7014-T42 6095) 8
70f Side panel (black) for 1.8M or 2M racks (Part # 7014-T42 6098) 2
70g Power Distribution Unit - Side Mount, Single Phase, L6-30 Connector (Part #7014-T42 7176) 2
70h Power Distribution Unit Specify - Side Mount, Single Phase, L6-30 Connector (Part # 7014-T42 9176} 1
(Revised Under Amendment Number Three of Agreement) A-BY ATT B(HUMC) V3 11/25/03



ITEM
NO.

70i
70j
70k
71
71a
71b
71c
71d
72
72a

72b

ATTACHMENT B

SCHEDULE QF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM HARDWARE (3)(8)

FIXED TOTAL
DESCRIPTION UNIT COST QUANITY TOTAL COST

Language Group: US English (Part # 7014-T42 9300) 1
Power Cord Specify - US/Canada (Part # 7014-T42 9800) 1
3 yr maintenance rack (Part # 7014-TF2-M-R) $1,004.00 1 $1,004.00
FLAT PANEL COLOR MONITOR 3,000.00 (Part# 7316-TF2 0000) $4,338.00 1 $4,338.00
CPU TO VGA SW ATTACH. CBL 7FT (Part # 7316-TF2 4243) 3
SPACE SAVER 2 KEYBOARD, US ENG  (Part # 7316-TF2 6050) 1
POWER CORD (4M) - ALL  {Part # 7316-TF2 9911) 1
3 yr maintenance monitor (Part # 7316-TF2-M-M) $570.00 1 $570.00
Cisco Switch (Part # 3750-24TS) $17,947.00 1 $17,947.00
Cybex Autoview 200 KVM Switch 8 Ports (Part # 128104)
P Switch for KVM (Part # SVIP1010-AM)

NEW SYSTEM HARDWARE SUB-TOTAL $816,944.00

SYSTEM HARDWARE MAXIMUM TOTAL $1,489,947.00

Acquired previously under County Agreement A51548 (HUMC and OVUMC).

This item is a "critical component” for purposes of Paragraph IX (Additional Remedies for Failure of System Hardware)
of Exhibit B (Schedule of Payments).

Al part numbers for ltem Numbers 1 through 41 and 54 through 62 are Data General Corporation. All part numbers for ltem
Numbers 65 through 72 are 1BM Corporation.

See Section IV (Services) for related costs.
Purchased under County P.O. #PT40046.
This item is no longer being used or maintained as part of the System.

Hardware maintenance is prepaid for first 3 years. Customer is responsible for renewing
maintenance directly with hardware vendor after first year.

Item Numbers 1 through 41 and 54 through 62 will be replaced in their entirety by Item Numbers 65 through 72
upon County's written approval of Deliverable 25 (Successfully Complete System Reliability Test (Reliability Test)
for New System Hardware) of Exhibit A (Statement of Work).

(Revised Under Amendment Number Three of Agreement) A-B 10 ATT B(HUMC) V3 11/25/03



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM SOFTWARE

APPLICATION SOFTWARE

ITEM
NO. APPLICATION SOFTWARE MODULE
1. EXISTING COUNTY APPLICATION SOFTWARE
1 Admitting/Discharge/Transfer/Registration/Med Records Index (ADTR/MRI)
2 Patient Accounting (PA)
3 Patient Scheduling (PS)
4 Medical Records
- Medical Records Abstracting (MRA)
- Medical Records Control (MRC)
- DRG/Case Mix (DRG)
5 Utilization Management (UM)
6 Quality Management (QM)
7 Order Entry/Results Reporting (OE/RR)
8 Department Management (DM)
9 Clinical Documentation
- Vital Signs & Intake/Output (VS & /O)
- Charting and Assessment (CHASS)
- Activity Charting (AC)
10 Plan of Care (POC)
11 Acuity and Staffing Requirements (ASR)
12 Medication Charting (MC)
13 Chart View (CV) - unlimited users
14 Health Notes (HN)
15 Clinician Access (CA) - 1-10 concurrent users
16 General Ledger (GL)
17 Accounts Payable (AP)
18 Contract Management (CM)
19 Ambulatory Abstracting (AA)
20 Account Workflow (10 concurrent users) (AF)
21 Multi-Campus/Mutti-Facility (MC/MF)
(Revised Under Amendment Number Three of Agreement) A-B 11

(10)
(1011)
(10)

(10)

(19
(10(12)

(10)(13)

(10)(13)
{(10)(13)

(10)(15)

)

(4)(5)

FIXED ONE-TIME
LICENSE FEE

)
218,750.00
(1)

M

56,100.00

56,100.00

M

m

1

N

M

250,000.00
96,600.00
60,000.00
99,200.00
68,000.00
80,000.00
15,000.00
45,000.00

(9)

(8

FIXED
INSTALL COST

M

M

M

36,720.00

36,720.00

M

0

&)

M

m
30,000.00
100,000.00
40,000.00
25,000.00
45,000.00
45,000.00
50,000.00
4,000.00

20,000.00

9
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

SYSTEM SOFTWARE

A.  APPLICATION SOFTWARE

HARBOR-UCLA MEDICAL CENTER

ITEM
NO. APPLICATION SOFTWARE MODULE
22 Archive Management
EXISTING COUNTY APPLICATION SOFTWARE MAXIMUM TOTAL
2. ENABLING TOOLS

1 Affinity Report Writer
2 Affinity System Management
3 Affinity Event Manager
4 Affinity HL7 & Library for STC Datagate
5 SQL Connect (SC) - 1-16 concurrent users
6 GUI 32 - unlimited users
7 Report Server
8 X12 835 Health Care Claim Payment/Advice (EDI-835)
9 X12 270/271 Eligibility and Benefits (EDI-270/271)

10 PM-Cost Profit Analyzer

ENABLING TOOLS MAXIMUM TOTAL

(10

{6)

)8

@

(1)  Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).

{(2) Payor electronic remittances must be ANSI 835 version 4010.

(3) Requires use of a third party “intermediary” (switch) to communicate with Payers for the X12 270/271 transction set.

(4) Requires NT Server: 200+ MHhz Pentium PC, 128+ MB RAM, MS Win Nt 4.0 (or higher). Remotely Possible/32

(Version 3.2 or higher), Net Charts.

(5) Requires Affinity Version 7.0.

(6) Includes Third Party Software - Atlas Utilities.

(7) Purchased under County Agreement Number A56649 (HDH, RLAMC and KDMC).

FIXED ONE-TIME
LICENSE FEE
(1)

45,000.00

M
M
M
M
49,000.00
M
75,000.00
22,500.00
(17
(18)

146,500.00

FIXED
INSTALL COST

1)

432,440.00

M
m
)]
M
20,000.00
15,000.00
15,000.00
M
a7
18)

50,000.00

(8) Fixed One Time License Fee waived if OVUMC and LAC+USCMC purchase license to Patient Accounting by December 31, 1999.

(9) The prices for this Application Software module shall be made pursuant to Subparagraph 6.8 of the body

(Revised Under Amendment Number Three of Agreement)

A-B12
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM SOFTWARE

A.  APPLICATION SOFTWARE

ITEM FIXED ONE-TIME FIXED
NO. APPLICATION SOFTWARE MODULE LICENSE FEE INSTALL COST

of this Agreement.

(10) System Software subject to Response Time Warranty. An increase in capacity of System Hardware as listed above
may result in a change in the item of System Software being subject to Response Time Warranty.

(11) Includes module previously known as Case Management.
(12) This module previously acquired and known as "Radiology” under County Agreement Number A51549 (HUMC and OVUMC).
(13) This module previously acquired and known as "Nursing Management" under County Agreement Number A51549 (HUMC and OVUMC).
(14) Fixed Install Cost paid for as other professional services out of Standard Pool Dollars.
(15) Fixed One Time License Fee previously paid under County Agreement Number A51549 (HUMC and OVUMC).
(16) intentionally Omitted.
(17) County acquired this item under County Purchase Order Number P42273, dated June 30, 200;3, and County made payment for
for this item under such County Purchase Order. Notwistanding any other provision of this Agreement, this item shall
constitute an Enabling Tool under this Agreement.
(18) County acquired this item under County Purchase Order Number P42285, dated June 30, 2003, and County made payment for

for this item under such County Purchase Order. Notwistanding any other provision of this Agreement, this item shall
constitute an Enabling Tool under this Agreement.

(Revised Under Amendment Number Three of Agreement) A-B13 ATT B(HUMC) V3 11/25/03



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM SOFTWARE (5)(9)

OPERATING SOFTWARE

ITEM FIXED TOTAL
NO. DESCRIPTION UNIT COST QUANITY TOTAL COST
1 DG/UX Operating System (1) 1 (1)
2 DG/UX 5SS (1 1 M
3 UX/IRPM 858 (1 1 m
4 RBCS 2.0 A 1 1 &)
5 InterSystems Open M License - 1024 jobs ) 1 (1)
6 Cache Enterprise: Platform independent, 230,400.00 1 230,400.00
Multi Server (512 concurrent users)
{formerly known as InterSystems Enterprise Cache) (10)
7 Cache Enterprise: Platform Irl\dependent, 409,600.00 1 409,600.00
Multi Server (1024 concurrent users) ]
{formerly known as InterSystems Enterprise Cache) (10)
8 DG/UX R4.20 23,500.00 1 Lot 23,500.00
8a DG/UX ENABLE KIT (N/C) (Part #7060-D) 1
8b DG/UX FOR INTEL L/M/D 4-USER (Part #P001AFA1CD) 1
8c DG/UX FOR INTEL UPGRADE TO UNLMTD USR (Part #P001ASASFN) 1
8d DG/UX OP SYSTEM DESIGNATOR (N/C) (Part #DG/UX) 1
UX/RPM PERFORMANCE MONITOR LMD LG SVR (Part
9 #R058AZD1CD) 8 1 )
10 Navisphere Management Station Operating Software (8) (8)
10a DGVIISION - NT WKST 4/5 ENABLE (Part #29661) 1
10b VIISION WIN NT WKST OP SYSTEM DESIG (Part #WIN/NTWS) 1
10¢ NT WORKSTATION, ENGLISH PRELOAD LMD (Part #Q175AB21CD) 1
10d NAVISPHERE MANAGER FOR AVIION LMD (Part #Q257AB21CD) 1
10e NAVISPHERE MGR AGENT/CLI-DG/UX LMD (N/C) (Part #Q258AB21CD) 1
1 intentionally Omitted
12 Software DG/UX for Report Server CPU 19,600.00 1 Lot 19,600.00
12a DG/UX ENABLE KIT (N/C) (Part #7060-D) 1
12b DG/UX FOR INTEL L/M/D 4-USER (Part #°001AFA1CD) 1
(Revised Under Amendment Number Three of Agreement) A-B14

6

6

(2)3)7)

(3)4)7)

FIXED
INSTALL COST

M
(1
M
N
Q)

2,500.00

2,500.00

ATT B(HUMC) V3 11/25/03



H.

ITEM
NO.
12¢
12d
12e
12f
129

13

14
14a
14b
14c
14d
14e
14f
149
14h
14i
14
14k
14l
14m
14n
140
14p

14q

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM SOFTWARE (5)(9)

B.

OPERATING SOFTWARE
FIXED TOTAL FIXED

DESCRIPTION UNIT COST QUANITY TOTAL COST INSTALL COST
DG/UX FOR INTEL UPGRADE TO UNLMTD USR (Part #P001ASASFN) 1
NAVISPHERE MGR AGENT/CLI-DG/UX LMD (N/C) (Part #Q258AB21CD) 1
NAVISPHERE SUPERVISOR LMD (Part #Q269AB21CD) 1
DG/UX OP SYSTEM DESIGNATOR (N/C) (Part #DG/UX) 1
UX/RPM PERFORMANCE MONITOR LMD LG SVR (Part #R058AZD1CD) 1
Intentionally Omitted

EXISTING OPERATING SOFTWARE SUB-TOTAL 683,100.00 5,000.00

AIX 5.1 SPO (Part # 5692-A5L. 0000) $ 65.00 2§ 130.00 $ -
AlX 5L V5.2 BASE (Part # 5692-A5L 0947) 2
AIX 5L V5.2 EXPANSION PACK (Part # 5692-A5L 0949) 2
AIX 5L V5.2 UPDATE CD (Part # 5692-A5L 0965) 2
MEDIA (Part # 5692-A5L 0971) 2
MEDIA PROCESS CHARGE CD ROM (Part # 5692-A5L 1004) 2
ENGLISH (Part # 5692-A5L 2924) 2
MEDIA CD-ROM (Part # 5692-A5L 3410) 2
LOCAL IBM OFFICE EXPEDITE (Part # 5692-A5L 3445) 2
ENGLISH (Part # 5692-A5L. 5924) 2
PREINSTALL (Part # 5692-A5L 7305) 2
ASSET REGISTRATION (Part # 5692-A5L. 8001) 2
AIX 5L FOR POWER V5.2 (Part # 5765-E62 0000) $ - 2 9% - $ -
AlX 5L FOR POWER V5.2 (Part # 5765-E62 0001) 16
SW Custom QuickShip Indicator (Part # 5765-E62 3445) 2
PREINSTALL (Part # 5765-E62 7305) 2
Performance AIDE (Part # 5765-E68 0000) $  827.00 2§ 1,654.00 $ -
Performance AIDE V3.1 Per Proc (Part # 5765-E68 0005) 8

(Revised Under Amendment Number Three of Agreement) A-B 15 ATT B(HUMC) V3 11/25/03



ITEM

NO.

14r

14s

14t

14u

14v

14w

15

15a

15b

15¢

15d

15e

15f

15g

M

(2)

®)

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SYSTEM SOFTWARE (5)(9)
B. OPERATING SOFTWARE
FIXED TOTAL
DESCRIPTION UNIT COST QUANITY TOTAL COST

C FOR AIX V6.0 (Part # 5765-F57 0000) $ 1,404.00 2 5 2,808.00
PER USER (Part # 5765-F57 0001) 2
LOCAL IBM OFFICE EXPEDITE (Part # 5765-F57 3445) 2
CD-ROM MEDIA {(Part # 5765-F57 5809) 2
3 yr 7X24 Maintenance for AIX {Part # 5692-A5L-M-A) $ 13,688.00 2 $ 27,376.00
System Software Install/Migration $ 20,000.00 2% -
MS Windows 2000 Server, 5CAL (Part# C11-00016) $ 999.00 1 8 999.00
{BM Tivoli Storage Manager Extended Edition (for 10 CPU's) (Part# $ 5,824.00 i $§ 5,824.00
IBM Tivoli Storage Manager Extended Edition Media (1) (Part # BJ08 $ 33.00 1 $. 33.00
1BM Tivoli Storage Manager Extended Edition Documentation (3 Cop $ 65.00 3 9 195.00
pcAnywhere v11.0 Host & Remote (Part # 10055294) $ 200.00 13 200.00
McAfee VirusScan Professional 7.0 (5 User) (Part # VSE70EQO5FA $ 300.00 1% 300.00
System Software Install $ 9,300.00 1 8 -
3 yr 7X24 maintenance for TSM (Part # D51MFLL-M-TSM) $ 2,236.00 1§ 2236.00

NEW OPERATING SOFTWARE SUB-TOTAL $ 41,755.00

OPERATING SOFTWARE MAXIMUM TOTAL $ 724,855.00

Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).

Requries trade-in of item Number 5, Open M license - 1024 jobs.

Fixed Unit Cost valid thru December 31, 1999.

This item may be elected by COUNTY pursuant to Task 20 (Delivery of Additional Enterprise Cache Operating Software)

of Exhibit A (Statement of Work).

FIXED
INSTALL COST
$ .
$ 40,000.00
3 .
$ .
$ .
$ "
$ -
$ .
$ 9,300.00
$ .
$ 49,300.00
$ 54,300.00

All part numbers for itern Number 1 through 4 and 8 through 13 are Data General Corporation. All part numbers for ltem Numbers 14
through 15 are IBM Corporation.

Data General Corporation operating software for AViiON 9500 System Hardware.

One concurrent user with Affinity Application Software equals one fareground process plus one background process.

Cost included in item 8.

(Revised Under Amendment Number Three of Agreement) A-B 16
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

i SYSTEM SOFTWARE (5)(9)

B. OPERATING SOFTWARE

ITEM FIXED TOTAL FIXED
NO. DESCRIPTION UNIT COST QUANITY TOTAL COST INSTALL COST

(9) item Numbers 1 through 4 and 8 through 13 will be replaced in their entirety by ltem Numbers 14 through 15 upon County's written approval of Deliverable
25 of Exhibit A (Statement of Work). :

(10) Cache Enterprise: Platform Independent, Multi Server Operating Software is licensed for an aggregate of 3,446 concurrent users for all County Facilities,
HDH, RLAMC, KDMC and County-approved satellite clinics of these facilities.

C. THIRD PARTY SOFTWARE

1 Fantasia (Includes 1 user copy forms designer) (4) (1) 1 (1) 1)
2 Softek Grafsman (1) 1 (1) (1)
- 8 concurrent users UNIX
-DOS
3 JetForms
- Affinity JetForm .
Integration Agent (3) 1 (3 (3)
- JetForm Central
(print engine) 3) 1 (3) 3)
- JetForm Central Pro
(enhanced print engine) 18,000.00 1 18,000.00 0
4 Atlas Utilities (1 user copy)
5 Adobe - Platform Transfer Fee and Media N/A 2 N/A 1,000.00
6 Softek Grafsman - Platform Transfer Fee and Media N/A 2 ' N/A 250.00
THIRD PARTY SOFTWARE MAXIMUM TOTAL 18,000.00 1,250.00

(1) Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).

(2) Included in Fixed Unit Cost for Enabling Tools - SQL Connect.

(3) County acquired and paid for this item under, and Contractor installed this item under, County Purchase Order Number $40534
(HUMC and OVUMC only), dated November 15, 2000. Notwithstanding any other provision of this Agreement,

this item shall constitute Third Party Software undr this Agreement.

(4) This item is no longer being used as part of the System and is no longer maintained under this Agreement.

(Revised Under Amendment Number Three of Agreement) A-B 17 ATT B(HUMC) V3 11/25/03



ITEM
NO.

10
11
12
13
14

15

&)
@)

@3)

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

INTERFACES/CONVERSIONS

A

Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).

INTERFACES (3)

DESCRIPTION
Affinity to Interface Engine (ADTR/MRI)
Affinity to Interface Engine (Order Entry/Resuits Reporting)
Interface Engine to Affinity (Patient Accounting)
Interface Engine to Affinity (Results Reporting)
Point-to-Point {Patient Accounting to HBOC - batch)
Point-to-Point (Acuity & Staffing Requirements to ANSOS)
Point-to-Point {Patient Accounting/MRI to ORSOS - batch)(3)
Point-to-Point (ADTR/MRI to Embosser)
Point-to-Point (ADTR/MRI to MIDAS)
Point-to-Point (ADTR/MRI to Sigma OC)
Point-to-Point (ADTR/MRI to Sigma Pharmacy)
Point-to-Point (OC/RR to Sigma OC/RR)

Point-to-Point {ADTR to Eltrax Swipe Cards)

Interface Engine to Affinity (Department Management - Transcription)

Message Segment - DFT

INTERFACES MAXIMUM TOTAL

CONVERSIONS

None

CONVERSIONS MAXIMUM TOTAL

Intentionally Omitted

FIXED INSTALL
COST

)
7,500.00
7,500.00

7,500.00

Q)
Q)
)
15,000.00

7.500.00

45,000.00

(2)
(2

Other post-Production Use Interfaces may be requested by COUNTY pursuant to Paragraph 12 (Task 12 - Provide Post-Production
Use Custom Programming Modifications, Post-Production Use Interfaces and Post-Production Use Automated Conversions) of
Exhibit A (Statement of Work).

(Revised Under Amendment Number Three of Agreement)
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[\

ITEM

NO.

4a

4b

M

2)
&)

4

V.

ITEM
NO.

1

M

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

HARBOR-UCLA MEDICAL CENTER

SERVICES

DESCRIPTION
Operations Personnel Training
Migration of Application Software and Data
Qut-of-Pocket Expenses
Report Server Installation ltem No. 60
2nd HW Install for Medium AV Server (Part #13INST2-MED)
Fibre for AV Implementation SVC-Base (Part #W244AZG7AN)
Affinity Server Instaliation ltems 55,57, and 58
CLARIION Disk Installation ltems 56 and 61
Shipping and Insurance

SERVICES MAXIMUM TOTAL

See Subtask 3.3 (Provide Operations Personnel Training) and Attachment E (Operations Personnel Training) of Exhibit A

(Statement of Work).

See Subtask 5.2 (Migrate System Software and Data) of Exhibit A (Statement of Work).

See Section VI {Out-of-Pocket Expense Payments) of Exhibit B (Schedule of Payments).

See Section | (System Hardware) ltem No. 65.

See Section | (System Hardware) item No. 64.

QOTHER THIRD PARTY SOFTWARE

DESCRIPTION

Word - 50 concurrent users

OTHER THIRD PARTY SOFTWARE MAXIMUM TOTAL

Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).

(Revised Under Amendment Number Three of Agreement)

()

©)

4)

(4)

4

()

TOTAL
UNIT COST QUANITY TOTAL COST

FIXED

UNIT COST

&)
15,000.00
NIA

6,343.00

17,157.00

3,000.00

9,000.00

0]

MAXIMUM
COST

15,520.00
15,000.00

96,500.00

17,157.00
3,000.00
9,000.00

156,177.00

FIXED
INSTALL COST

_

0

ATT B(HUMC) V3 11/25/03



SYSTEM HARDWARE(3)(5)

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

TOTAL
QUANITY  TOTAL COST

ITEM FIXED
NO. DESCRIPTION UNIT COST
AFFINITY (litem Nos. 1 - 38 and 48 - 56)
1 Data General AViiON 9500-16 128MB, CD ROM, VME Chassis (1)
2 Universal Memory Mother Board (MMB) Option - Model #7038 ()
3 D1400i Green Terminal - Model #G6693G-XA (1
4 525 MB 5.25" QIC Tape Add-in for AV3500 - Model #G6677-L (1)
5 }/O Channel Controller for Universal Processor - Model #7434 (1)
6 2-SCSi Daughter Card SE/Diff SCSI Universal - Model #7435 )
7 Rackmount 16 slot VME Chassis with 8 slot Interface - Model #7438A 1)
8 2nd VME Channel for 16 Slot Chassis - Model #7439 (N
9 Dual Channel SCS! - 2 HBA - Model #7430L (1)
10 VDA/255 Distributed Adapter - Model #7418-L Q)]
1" VME Ethernet LAN Controller - Model #7429-W (1)
12 VME Termcontroller for UNIX - Model #7425-L (1)
13 VCLi LAN Controller - Model #7429-L )
14 Eight Port IEEEB02.3 Tranceiver (#4619) 1)
15 CLARIiiON Rackmount Chassis, Wide SP, SPS - Model #79100R-E )
16 CLARIION 2 GB Disk - Model #79003-H (1)
17 CLARIiiON SP 32MB Cache (#79158) (W]
18 AV CLARIION Rackmount Tape Array - Model #7931R-E (1)
19 4MM DAT tape ADDIN (G6885-Q) (1)
20 Tape Drive (G6588-TA) (1
21 Dist. Cluster (#7419) 1)
22 Genicom Printers ()
23 Termservers 2100 R§232 (1)
24 LANNET LET-36 Hub (#40505) (1
25 LANNET LET 10 Base T Module (#40501) ')
26 LANNET Backup Power Supply (1)
27 AV6240-20 (G70398) Q)]
{Revised Under Amendment of Number Three of Agreement) A-B 20

1 )
1 (1
4 ")
1 (1)
1 (1)
4 )]
1 (1
1 1
2 (1
2 m
2 (1
8 (m
2 ()
2 0
3 )

60 (1)
3 (1)
2 M
4 0
1 ™
2 )
4 (1)

26 (1)
1 )
3 )
1 (1)
1 M

ATT B(OVUMC) v3 11/25/03



ITEM
NO.

28

29

30

31

32

33

34

35

36

37

38

39

40

41

42

43

44

45

46

47

47a

47b

47¢

47d

47e

47f

47g

SYSTEM HARDWARE(3)(5)

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

DESCRIPTION

5.0 High Avail. Disk Subsystem (#7902-WG7)

5.0 GB High Avail. Disk Addon (#7902-A)

SCSI Disk & Tape Controller (#7421-W)

Suppl. Power Supply {(#6709)

2GB 8MM Tape Drive Add-on (#G6758-AE)

2GB 8MM Tape Drive in C8S2 Chassis {(#G6590-G)

150 MB QIC Tape Drive Add-on (#G6577-G)

VLC VME Bus Ethernet LAN Controler (#7405)

H.A.D.A, Expansion Chassis (#7609)

VME Terminal Controller (#7425-W)

4 Port Transceiver (#40225)

SIGMA (ltem Nos. 39 - 47)

CPU-MV/15000 MOD - Model ( #8962-A)

Disk Drive (#6631-A)

Disk Drive (#6582)

Tape Drive (#6299)

Add-on Disk Drive - Model #£6581-A

Cartridge Tape Drive (#3480)

IAC/8 for use with TCA/8 (#4369)

10 Base T UIP Micro (#40064)

Gandalf Starmaster

Gandalf Switch

Remote Upgrades

Data Switch and Upgrades

Data Switch Remote

SMUX 16 Channel RM Dual

GCM-2091 16-Channel Subscriber Mod (#4165A1)

LDM-409 9600 BPS Sychronous Modem (#2701Z1)

(Revised Under Amendment of Number Three of Agreement) A-B 21

FIXED TOTAL
UNITCOST  QUANITY  TOTAL COST
(1 1 (1
(1) 3 ]
m 1 M
(1) 1 M
(1) 1 (1)
m 3 M
m 1 (1)
§)] 1 (1
(1 1 (1
m 6 ]
(M 8 M
(1 2 (1)
(N 2 (1
] 2 (1
n 2 (N
(1) 2 4}
(1 1 4}
m 3 ]
m 20 ]
1) 1 Lot ™
(1 1 M
n 1 M
M 1 M
o) 1 M
M 2 M
(1) 2 M
N 2 m
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ITEM
NO.

48
48a
48b
48c
48d
48e

48f
48¢g
48h
48i
48;
48k
48l
48m
48n
480

48p

48q

48r

48s

48t

48u

48v

48w

48x

48y

SYSTEM HARDWARE(3)(5)

Processor Chassis

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

DESCRIPTION UNIT COST

FIXED

TOTAL
QUANITY TOTAL COST

$164,794.00

AV3700R 500MHZ/2MB, QUAD, 128MB, CD (Part # 70919-XE) 2
1GB ECC EDO DIMM (4X256MB, 50NS) (Part # 7150) 3]
REPLACE 128MB WITH 1GB ECC EDO DIMM (Part #R73111) )

AV3700/R EMULEX LP6502-T1 FC ADAPTER (Part # 7487-M)

REPLACE 10/100 LAN W/SELF-CONFIG 4CHN (Part # R73113) (2)

73" DEEPRACK CABINET (Part # 14002-G7)

AC MODULE, LOW VOLT, 5-15 NEMA (Part # 14200-G7)

HOT PLUG N+1 POWER SUPPLY FOR AV3700R (Part # 7655R-E)

9GB 10K RPM,LVD,SCA,LP DISK TYPE 7 (Part # 61035-SJL)

2.5/5GB QIC TAPE FOR AV3700/R (Part # 61017-SJL)

12GB SE 4MM TAPE ADD IN:AV3700/3700R (Part # 61085-SJL)

ADAPTEC AHA3944 AUWD DIFF SCSI ADAPTR (Part # 7469)

PCI TELNET CONTROLLER (Part # 7449-B)

SVC PREM 7X24X4 HOUR - MEDIUM CPU'S (Part # BICPU-MED1)

MONITOR/ KYB IN 3U DRAW (22U OFF FLR) {Part # 5513U-AE)

SVC MANAGED 5X8XNBD PART XCH-LG DSPL (Part # B2DSP-LG8)

Navisphere Management Station

AV VS3100 PlI400, 64MB, 4MB (Part # 92775-A)

REPLACE 64MB SDRAM DIMM W/128MB (Part # R2652)

9.1GB LVD2 USCSI/USCSI2 7200RPM HDD (Part #26140)

40X ATAPI CD-ROM DRIVE (BEIGE) (Part #26145B)

PCI-SCSI 2940UW SINGLE ENDED ADAPTER (Part # 24034)

56K FAXMODEM FOR DG/VHSION PCS (Part # 26133)

SVC SHARED 5X8XNBD PART EXC-PC'S (Part # B1PC-4)

DG 17" SVGA MPRII COLOR MONITOR, GRAY (Part # 26113)

SVC MANAGED 5X8XNBD PART XCH - SM DSPL (Part # B2DSP-SM8)

(Revised Under Amendment of Number Three of Agreement) A-B 22

1 Lot $164,794.00
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ITEM
NO.
49
49a
49b
49¢
49d
4%e
49f
49g
43h
49i
50
50a
50b
50¢
50d
50e
50f
51
51a
51b
51c

52

53

53a

53b

53c

53d

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

SYSTEM HARDWARE(3)(5)

DESCRIPTION
Disk

DPE READ CACHE, 1024MB, FC 5500 (Part # 79555)

DPE MIRRORED WRITE CACHE,512MB,FC5500 (Part # 79559)

18GB FC 10K RPM DISK, FOR FC ARRAYS (Part # 79020-HFL)

CL 5500 DPE, HA RACKMOUNT DG/UX (Part # 79501R-E)

CLARIION 5000 10 BAY DAE, HA, RM (Part # 79511R-E)

CLARIION 5000 DUAL STANDBY PS, RM (Part # 79568R-E)

FC COPPER CABLE 3M, 9.84' DB9-DBS (Part # 15495E010)

SVC PREM 7X24X4 HR-DAE 10SLOT FIBR CL (Part # B7CLFDAE-1)

SVC PREM 7X24X4 HR-DPE 10SLOT FIBR CL (Part # B7CLFDPE-1)

Tape

CSS3 RM SCSI 5.25"CHASS WIDE DIF,10HH (Part # G6840R-E)

35/70 GB DLT 7000 INT DRIVE FOR CSS3 (Part # 5700TD-Q)

5 FT..8MM SCSI TO 68 PIN HD W (Part # 15459E005)

SVC PREM 7X24X4 HOUR - SMALL STORAGE (Part # B3STR-SM1)

DLT 20/40GB Media Cartridge (Part # 5400DTC)

DLT Cleaning Cartridge (Part # 5400CTC)

Communication

USRobotics 56K External Modem (Part # 12669E-56)

10' DB25M to DBIF MODEM CABLE (Part # 15437E010)

10BaseT UTP Cable - 15M (Part # 40114C)

Intentionally Omitted

REPORT SERVER HARDWARE (Item Nos. 53 - 56)

Processor Chassis

AV3700R 500MHZ/1MB, DUAL, 128MB, CD (Part # 70913-XE)

REPLACE 128MB WITH 1GB ECC EDO DIMM (Part # R73111)

AV3700/R EMULEX LP6502-T1 FC ADAPTER (Part # 7487-M)

REPLACE 10/100 LAN W/SELF-CONFIG 4CHN (Part # R73113)

(Revised Under Amendment of Number Three of Agreement) A-B 23

)

2

e

FIXED TOTAL
UNIT COST QUANITY TOTAL COST
$220,444.00 1Lot $220,444.00

$72,047.00 1 Lot $72,047.00

100

$655.00 1 Lot $655.00

$57,523.00 1 Lot $57,523.00

ATT B(OVUMC) v3 11/25/03



ITEM
NO.

53e

53f

53g

53h

53i

53j

53k

53l

53m

53n

530

54

54a

54b

54¢

54d

54e

54f

54¢g

54h

54i

55

55a

56

57

58

59

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

SYSTEM HARDWARE(3)(5)

FIXED
DESCRIPTION UNIT COST

TOTAL
QUANITY TOTAL COST

73" DEEPRACK CABINET (Part # 14002-G7)

AC MODULE, LOW VOLT, 5-15 NEMA (Part # 14200-G7)

HOT PLUG N+1 POWER SUPPLY FOR AV3700R (Part # 7655R-E)

9GB 10K RPM,LVD,SCA,LP DISK TYPE 7 (Part # 61035-SJL)

2.5/5GB QIC TAPE FOR AV3700/R (Part # 61017-SJL)

12GB SE 4MM TAPE ADD IN:AV3700/3700R (Part # 61085-SJL)

ADAPTEC AHA3844 AUWD DIFF SCSI ADAPTR (Part # 7469)

PCI TELNET CONTROLLER, SHORT CARD (Part # 7449-B)

SVC PREM 7X24X4 HOUR - MEDIUM CPU'S (Part BICPU-MED1)

MONITOR/ KYB IN 3U DRAW (22U OFF FLR) (Part # 5513U-AE)

SVC MANAGED 5X8XNBD PART XCH-LG DSPL (Part # B2DSP-LG8)

Disk $157,460.00
DPE READ CACHE, 1024MB, FC 5500 (Part # 79555)

DPE MIRRORED WRITE CACHE,512MB,FC5500 (Part # 79559)

18GB FC 10K RPM DISK, FOR FC ARRAYS (Part # 79020-HFL)

CL 5500 DPE, HA RACKMOUNT DG/UX (Part # 79501R-E) (2)

CLARHON 5000 10 BAY DAE, HA, RM (Part # 79511R-E) (2)

CLARION 5000 DUAL STANDBY PS, RM (Part # 79568R-E)

FC COPPER CABLE 3M, 9.84' DB9-DBY (Part # 15495E010)

SVC PREM 7X24X4 HR-DAE 10SLOT FIBR CL (Part # B7CLFDAE-1)

SVC PREM 7X24X4 HR-DPE 10SLOT FIBR CL (Part # B7CLFDPE-1)

Communication $80.00
10BaseT UTP Cable - 15M (Part # 40114C)

Intentionally Omitted

Shipping and Insurance (4)
Installation (4)

EXISTING SYSTEM HARDWARE SUB-TOTAL

Affinity Server and Report Server

(Revised Under Amendment of Number Three of Agreement) A-B 24

1

1 Lot $157,460.00

20

|

;

1

4

1

1
1 Lot $80.00

4
1 Lot @)
1 Lot @)

$673,003.00
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ITEM
NO.

59a
59b
59¢
59d
5%
59f
599
5%h
59i
59§
59k
591
59m
59n
5%0
59p
59q
59r
59s
59t
59u
59v
59w
59x
59y
59z

59aa

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

SYSTEM HARDWARE(3)(5)

DESCRIPTION
pSeries 650 Model 6M2 CEC (Part # 7038-6M2 0000)
Authorized Assembler Billing Adjustment Indicator (Part # 7038-6M2 0005)
Light Mfg Order Indicator - Do Not Build (Part # 7038-6M2 0009)
4.7 GB SCSI-2 Auto-docking DVD-RAM Drive {Part # 7038-6M2 2629)
POWER GXT135P Graphics Accelerator (Part # 7038-6M2 2848)
128-Port Async Adapter (PCl) (Part # 7038-6M2 2944)
146.8 GB 10,000 RPM Uitra320 SCSI Disk Drive Assembly (Part # 7038-6M2 3275)
Backplane For Auto-Docking Media Drives (Part # 7038-6M2 4251)
Internal Cable, Integrated Controller To SCSi Backplane (Part # 7038-6M2 4255)
internal Cable, Media Backplane To Ultra SCSI Backplane(4-pack) (Part # 7038-6M2 4261)
4096MB (4x1024MB) SDRAM DIMM Memory (Part # 7038-6M2 4453)
Rack Indicator, Rack #1 (Part # 7038-6M2 4651)
Processor Card Backplane For 4-Way Configuration (Part # 7038-6M2 5120)
1BM 10/10/1000 Base-TX Ethernet PCI-X Adapter (Part # 7038-6M2 5701)
20/40 GB 4mm Internal Auto-docking Tape Drive (Part # 7038-6M2 6185)
2 Gigabit Fibre Channel PCI-X Adapter (Part # 7038-6M2 6239)
AC Power Supply, 1100 W (Part # 7038-6M2 6287)
RIO-2 Remote I/O Loop Adapter, Primary (Part # 7038-6M2 6415)
Uitra3 SCSI Backplane for Hot-swap Disks(4-pack) (Part # 7038-6M2 6578)
AAP Software Preinstall (RS) (Part # 7038-6M2 7305)
2-Way 1.45 GHz POWER4+ Processor Card, Express Config (Part # 7038-6M2 8051)
4096MB (4x1024MB) SDRAM DIMM Memory,Express Config (Part # 7038-6M2 8052)
Entitlement Feature For Express Configuration - pSeries 650 (Part # 7038-6M2 8057)
Async Cont Cable/128-Port, 4.5Meter (Part # 7038-6M2 8131)
Enhanced Remote Async Node 16-P EIA-232 (Part # 7038-6M2 8137)
Power Specify for AC {Part # 7038-6M2 8172)

Language Group: US English (Part # 7038-6M2 9300)

{Revised Under Amendment of Number Three of Agreement) A-B 25

FIXED
UNIT COST

TOTAL

QUANITY TOTAL COST

$138,909.00

2

$277,818.00

ATT B(OVUMC) v3 11/25/03



ITEM
NO.
59ab
58ac
59ad
59ae
59af
59ag
60
60a
60b
60c
60d
60e
60f
60g
60h
60i
60j
60k
61
61a
61b
61c
61d
61e
62
62a
62b

62¢c

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

SYSTEM HARDWARE(3)(5)

FIXED
DESCRIPTION UNIT COST

TOTAL

QUANITY TOTAL COST

CUoD Smart Card Indicator,ISU Only (Part # 7038-6M2 9580)

RIO-2 Enablement Indicator (Part # 7038-6M2 9581)

Power Cord Specify - US/Canada (Part # 7038-6M2 9800)

POWER CORD SPECIFY 4M - ALL (Part # 7038-6M2 9911)

SIS Integration

3 YEAR PREPAID HW/OS SERVICESUITE (Part # 7036-6M2-M-A) $ 33,577.00
Storage Affinity and Storage Report

FASTTB00 STORAGE SERVER (Part # 1722-60U 0000) $102,941.00
(24P8215) FAStT600 Turbo Feature (Part # 1722-60U 2000)

SHORT WAVE SFP GBIC (Part # 1722-60U 2210)

2GB FC,73.4GB/15K DRIVE MOD. (Part # 1722-60U 5213)

5M LC-LC FIBRE OPTIC CABLE (Part # 1722-60U 5605)

(24P8219) FASIT600 Flash/VolumeCopy Activation (Part # 1722-60U 7354)

FASTT600 AIX HOST KIT (Part # 1722-60U 7711)

SAN JOSE ROUTING FEATURE (Part # 1722-60U 9202)

Factory Install FAStT Storage Manager (Part# 1722-60U 9641)

Hardware Integration (Part # )

EPac 3yr onsite 24x7 (FASET 600) (Part # 1722-60U-M-A) $4,874.00
CISCO STRG SWITCH MDS 9120 (Part # 2061-020 0000) $30,124.00
FC PORT SW SFP TRANSCEIVER (Part # 2061-020 5230)

5M LC/LC FIBER CABLE (Part # 2061-020 5605)

25 M LC/LC FIBER CABLE (Part # 2061-020 5625)

AC POWER CORD, NORTH AMERICA (Part # 2061-020 9241)

CISCO POST WAR 3YR 8X5 NBD HW (Part # 2061-020 7102) $3,510.00
TSM Server

%345, Intel Xeon 3.06GHz/533MHz, 512KB, 512MB Ultra320 (Part # 867071X) $22,342.00
3.06GHz/533Mhz, 512KB Upgrade with intel Xeon Processor (Part # 02R1988)

1GB PC2100 CL2.5 ECC DDR SDRAM RDIMM (Part # 33L5039)

(Revised Under Amendment of Number Three of Agreement) A-B 26

2

2

N

12

16

40

16

24

$67,154.00

$205,882.00

$9,748.00

$60,248.00

$7,020.00

$22,342.00
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ITEM
NO.

62d
62e
62f
62g
62h
62i
62j
62k
621
63
63a
63b
63c
63d
63e
63f
63g
63h
63i
63j
64
64a
64b
64c
64d
64e

64f

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

SYSTEM HARDWARE(3)(5)

DESCRIPTION
IBM 36.4GB 10K-rpm Ultra320 SCSI Hot-Swap SL HDD (Part # 32P0726)
IBM 146.8GB 10K-rpm Ultra320 SCS! Hot-Swap SL HDD (Part # 32P0728)
IBM Total Storage FASET FC2-133 Host Bus Adapter (Part # 24P0960)
IBM ServeRAID-6i SCSI Controller (Part # 71P8595)
NetXtreme 1000 T Dual Port Ethernet Adapter (Part # 31P6401)
Remote Supervisor Adapter Il (Part # 59P2984)
xSeries 514W Hot Swap Redundant Power Supply (Part # 74P4965)
Hardware Integration (Part # )
EPac 3yr onsite 24x7(x345) (Part # 21P2093)
ULTRIUM TAPE LIBRARY (Part # 3582-1.23 0000)
RMU/SPECIALIST (Part # 3582-L23 1660)
25m L.C-L.C Fibre cable (Part # 3582-123 6025)
RACK MOUNT KIT (Part # 3582-L23 7003)
1 CLEANING CARTRIDGE (Part # 3582—!.23 8002)
LTO ULTRIUM 2 FIBRE DRIVE (Part # 3582-1.23 8105)
20-PACK ULTRIUM 2 DATA CART (Part # 3582-L23 8110)
ATTACHED TO WINDOWS SYSTEM (Part # 3582-L23 9212)
2.7M POWER CORD 125V US/CANADA (Part # 3582-1.23 9800)
RACK POWER CORD - SINGLE (Part # 3582-L23 9860)
Ultrium 3 yr maintenance (Part # 3582-L23-U)
Rack
7014-T42 : Rack 1:1BM RS/6000 Rack Model T42 (Part # 7014-T42 0000)
Rack Content Specify: 7038/6M2 - 8U (Part # 7014-T42 0195)
Rack Content: 7316-TF2/ 1EIA (Part # 7014-T42 0216)
Front door (Black) for 2.0M(High Perforation) racks. (Part # 7014-T42 6069)
Power Cord: Device/Dwr to Rack PDU (Part # 7014-T42 6095)

Side panel (biack) for 1.8M or 2M racks (Part # 7014-T42 6098)

(Revised Under Amendment of Number Three of Agreement) A-B 27

FIXED
UNIT COST

TOTAL
QUANITY TOTAL COST

$936.00

$45,248.00

$2,990.00

$9,581.00

1 $936.00

1 $45,248.00

1 $2,990.00

1 $9,581.00

ATT B(OVUMC) v3 11/25/03



ITEM

NO.

64g
64h
64i
64
64k
65
65a
65b
65¢
65d
66
66a

66b

(N

3

(4)
(6)

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

SYSTEM HARDWARE(3)(5)

DESCRIPTION

Power Distribution Unit - Side Mount, Single Phase, L8-30 Connector (Part # 7014-T42 7176)

FIXED

UNIT COST

TOTAL
QUANITY TOTAL COST

Power Distribution Unit Specify - Side Mount, Single Phase, L6-30 Connector (Part # 7014-T42 9176)

Language Group: US English (Part # 7014-T42 8300}

Power Cord Specify - US/Canada (Part # 7014-T42 9800)

3 yr maintenance rack {Part # 7014-TF2-M-R)

FLAT PANEL COLOR MONITOR (Part# 7316-TF2 0000)

CPUTO VGA SW ATTACH. CBL. 7FT  (Part# 7316-TF2 4243)

SPACE SAVER 2 KEYBOARD, US ENG (Part # 7316-TF2 6050)

POWER CORD (4M) - ALL (Part # 7316-TF2 9911)

3 yr maintenance monitor (Part # 7316-TF2-M-M)

Cisco Switch (Part # 3750-24TS)

Cybex Autoview 200 KVM Switch 8 Ports (Part # 128104)

IP Switch for KVM (Part # SVIP1010-AM)

NEW SYSTEM HARDWARE SUB-TOTAL
SYSTEM HARDWARE MAXIMUM TOTAL

See Section 1V (Services) for related costs.

(Revised Under Amendment of Number Three of Agreement)

Acquired previously under County Agreement A51549 (HUMC and OVUMC).

A-B28

$1,004.00

$4,338.00

$570.00

$17,947.00

2

This item is a "critical component” for purposes of Paragraph [X (Additional Remedies for Failure of System Hardware)
of Exhibit B (Schedule of Payments).

All part numbers for ltem Numbers 1 through 38 and 48 through 56 are Data General Corporation. All part numbers for
item Numbers 59 through 66 are iBM Corporation.

$1,004.00

$4,338.00

$570.00

$17,947.00

$732,826.00
$1,405,829.00

Item Numbers 1 through 38 and 48 through 56 will be replaced in their entirety by item Numbers 59 through 66 upon County's written
approval of Deliverable 25 (Successfully Complete System Reliability Test (Reliability Test) for New System Hardware) of Exhibit A

ATT B(OVUMC) v3 11/25/03



1.

ITEM
NO.

10

11

12

13

14

15

19

20

(Revised Under Amendment Number Three of Agreement)

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

SYSTEM SOFTWARE

A

APPLICATION SOFTWARE

1. EXISTING COUNTY APPLICATION SOFTWARE

APPLICATION SOFTWARE MODULE

Admitting/Discharge/Transfer/Registration/Med Records index (ADTR/MRI)
Case Management (CM)
Patient Accounting (PA)
Patient Scheduling (PS)
Medical Records
- Medical Records Abstracting (MRA)
- Medical Records Control (MRC)
- DRG/Case Mix (DRG)
Utilization Management (UM)
Quality Management (QM)
Order Entry/Results Reporting (OE/RR)
Department Management (DM}
Clinical Documentation
- Vital Signs & Intake/Qutput (VS & 1/0)
- Charting and Assessment (CHASS)
- Activity Charting (AC)
Plan of Care (POC)
Acuity and Staffing Requirements {ASR)
Medication Charting (MC)
Chart View (CV) - Unlimited Users
Health Notes (HN)
Clinician Access (CA) - 1-10 concurrent users
General Ledger (GL)
Accounts Payable (AP)

Contract Management (CM)

Ambulatory Abstracting (AA)

A-B 29

(10)
(10)
(10(11)
(10)

(10)

(10)

(10)
(10)(12)

(10)(13)

(10)(13)
(10)(13)

(1018)

FIXED ONE-TIME
LICENSE FEE

(1)

M
$218,750.00 (8)

M

Q)

M
$56,100.00

(1

O]

M

)

&)
$0.00
$250,000.00
$96,600.00
$60,000.00
$99,200.00
$68,000.00
$80,000.00

$15,000.00

FIXED

INSTALL COST

M
M
(14)
10!

N

M
$36,720.00

™

M

M

M

0
$30,000.00
$100,000.00
$40,000.00
$25,000.00
$45,000.00
$45,000.00
$50,000.00

$4,000.00

ATT B(OVUMC) v3 11/25/03



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

i SYSTEM SOFTWARE

A.  APPLICATION SOFTWARE

1. EXISTING COUNTY APPLICATION SOFTWARE

ITEM FIXED ONE-TIME FIXED
NO. APPLICATION SOFTWARE MODULE LICENSE FEE INSTALL COST
21 Account Workflow (10 concurrent users) (AF) (4)(5) $45,000.00 $20,000.00
22 Multi-Campus/Multi-Facility (MC/MF) ' 9 (9)
EXISTING COUNTY APPLICATION SOFTWARE MAXIMUM TOTAL $988,650.00 $395,720.00
il SYSTEM SOFTWARE

A.  APPLICATION SOFTWARE

2. ENABLING TOOLS

1 Affinity Report Writer 1) 1)

2 Affinity System Management (10) (M 1

3 Affinity Event Manager : 1) (1)

4 Affinity HL & Library for STC Datagate (1) (1)
5 SQL Connect (SC) - 1-16 concurrent users 6) $49,000.00 $20,000.00
6 GUI/32 - unlimited users 7) $15,000.00
7 Report Server $75,000.00 $15,000.00
8 X12 835 Health Care Claim Payment/Advice (EDI-835) 2) $22,500.00 $4,000.00

9 X12 270/271 Eligibility and Benefits (EDI-270/271) 3) (17) 17)

10 PM-Cost Profit Analyzer 18) (18)
ENABLING TOOLS MAXIMUM TOTAL $146,500.00 $54,000.00

(1) Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).
(2)  Payor electronic remittances must be ANSI 835 version 4010.
(3) Requires use of a third party "intermediary” (switch) to communicate with Payers for the X12 270/271 transction set.

(4)  Requires NT Server: 200+ MHhz Pentium PC, 128+ MB RAM, MS Win Nt 4.0 (or higher). Remotely Possible/32
(Version 3.2 or higher), Net Charts.

{5) Requires Affinity Version 7.0.
(6) Includes Third Party Software - Atlas Utilities.

(7) Purchased under County Agreement Number A56649 (HDH, RLAMC and KDMC).

(Revised Under Amendment Number Three of Agreement) A-B 30 ATT B(OVUMC) v3 11/25/03



ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

1. SYSTEM SOFTWARE

A.  APPLICATION SOFTWARE

1. EXISTING COUNTY APPLICATION SOFTWARE
ITEM FIXED ONE-TIME FIXED
NO. APPLICATION SOFTWARE MODULE LICENSE FEE INSTALL COST

(8) Fixed One Time License Fee valid only if elected by both OVUMC and LAC+USCMC by December 31, 1999.

(9) The prices for this Application Software module shall be made pursuant to Subparagraph 6.8 of the body
of this Agreement.

(10) System Software subject to Response Time Warranty. An increase in capacity of System Hardware as listed above
‘may result in a change in the item of System Software being subject to Response Time Warranty.

(11) Includes module previously known as Case Management.

(12) This module previously acquired and known as "Radiology” under County Agreement Number 51549 (HUMC and OVUMC).

(13) This module previously acquired and known as "Nursing Management" under County Agreement Number 51549 (HUMC and OVUMC).
(14) Fixed Instail Cost paid for as other professional services out of Standard Pool Dollars.

(15) Fixed One Time License Fee previously paid under County Agreement Number A51549 (HUMC and OVUMC).

(16) intentionally Omitted.

(17)  County acquired this item under County Purchase Order Number P42273, dated June 30, 2003, and County made payment for this item under
such County Purchase Order. Notwithstanding any other provision of this Agreement, this item shall constitute an Enabling Tool under this
Agreement.

(18)  County acquired this item under County Purchase Order Number P42285, dated June 30, 2003, and County made payment for

this item under County Purchase Order. Notwithstanding any other provision of this Agreement, this item shall constitute an Enabling Tool
under this Agreement.

{Revised Under Amendment Number Three of Agreement) A-B8 31 ATT B(OVUMC) v3 11/25/03



ITEM
NO.

8a

8b

8¢

8d

10

10a

10b

10c

10d

10e

11

12

12a

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

SYSTEM SOFTWARE (5)(10)

B.

OPERATING SOFTWARE

FIXED

TOTAL

DESCRIPTION (5) UNIT COST QUANITY TOTAL COST

DG/UX 10 User License/Software (6) (1)
DG/UX Unlimited User License Upgrade (6) (1)
UX/RPM License, Media, Documentation (6) (1)
RBCS 2.0 for AV20000 (6) 1)

InterSystems Open M License - 1024 jobs (W)

Cache' Enterprise: Platform Independent,

Multi Server (512 concurrent users) (formerly

known as InterSystems Enterprise Cache)

(9) (2)(3)(7)  $230,400.00

Cache' Enterprise: Platform Independent,

Multi Server (increase Item No. 6 to 1024

concurrent users) (formerly known as

InterSystems Enterprise Cache) (8) (3)(4)X7) $409,600.00

DG/UX R4.20 $23,500.00
DG/UX ENABLE KIT (N/C) (Part # 7060-D)

DG/UX FOR INTEL L/M/D 4-USER (Part # POO1AFA1CD)

DG/UX FOR INTEL UPGRADE TO UNLMTD USR (Part # POO1ASA9FN)

DG/UX OP SYSTEM DESIGNATOR (N/C) (Part # DG/UX)

UX/RPM PERFORMANCE MONITOR LMD LG SVR (8)
(Part # ROS8AZD1GD)

Navisphere Management Station Operating Software (8)

DG/VIISION - NT WKST 4/5 ENABLE (Part # 29661)
VIISION WIN NT WKST OP SYSTEM DESIG (Part # WIN/NTWS)

NT WORKSTATION, ENGLISH PRELOAD LMD (Part # Q175AB21CD)

NAVISPHERE MANAGER FOR AVIION LMD (Part # Q257AB21CD)

NAVISPHERE MGR AGENT/CLI-DG/UX LMD (N/C) (Part # Q258AB21CD)

(item 11 replaced with items 10d and 10e)

Software DG/UX for Report Server CPU $19,600.00

DG/UX ENABLE KIT (N/C) (Part # 7060-D})

(Revised Under Amendment Number Three of Agreement) A-B 32

2 (1)
2 ™
2 ™
2 ™)

1 M

-

$230,400.00

1 $409,600.00

1 Lot $23,500.00

1 Lot $19,600.00

FIXED
INSTALL COST

(N
(1
M
(1)

M

$2,500.00

$2,500.00

$0.00

$0.00

$0.00

$0.00
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

I SYSTEM SOFTWARE (5)(10)

B. OPERATING SOFTWARE

ITEM FIXED TOTAL FIXED
NO. DESCRIPTION (5) UNIT COST QUANITY TOTAL COST INSTALL COST
12b DG/UX FOR INTEL L/M/D 4-USER (Part # POO1AFA1CD) 1
12¢c DG/UX FOR INTEL UPGRADE TO UNLMTD USR (Part # PO01ASASFN) 1
12d NAVISPHERE MGR AGENT/CLI-DG/UX LMD (N/C) (Part # Q258AB21CD) 1
12e NAVISPHERE SUPERVISOR LMD (Part # Q269AB21CD) 1
12f DG/UX OP SYSTEM DESIGNATOR (N/C) (Part # DG/UX) 1
129 UX/RPM PERFORMANCE MONITOR LMD LG SVR (Part # R0S8AZD1CD) 1
13 intentionally Omitted
EXHISTING OPERATING SOFTWARE SUB-TOTAL $683,100.00 $5,000.00
14 AIX 5.1 SPO (Part # 5692-A5L 0000) $65.00 2 $130.00 $0.00
14a AIX 5L V5.2 BASE (Part # 5692-A5L 0947) 2
14b AIX 5L V5.2 EXPANSION PACK (Part # 5692-ASL 0949) 2
14c AIX 5L V5.2 UPDATE CD (Part # 5692-A5L 0965) 2
14d MEDIA (Part # 5692-A5L. 0971) 2
14e MEDIA PROCESS CHARGE CD ROM (Part # 5692-A5L 1004) 2
14f ENGLISH (Part # 5692-A5L 2924) 2
14g MEDIA CD-ROM (Part # 5692-A5L. 3410) 2
14h LOCAL IBM OFFICE EXPEDITE (Part # 5692-A5L 3445) 2
14i ENGLISH (Part # 5692-A5L 5924) 2
14j PREINSTALL (Part # 5692-A5L 7305) 2
14k ASSET REGISTRATION (Part # 5692-A5L 9001) 2
141 AlX 51 FOR POWER V5.2 (Part # 5765-E62 0000) $0.00 2 $0.00 $0.00
14m AIX 5L FOR POWER V5.2 (Part # 5765-E62 0001) 16
14n SW Custom QuickShip Indicator (Part # 5765-E62 3445) 2
140 PREINSTALL (Part # 5765-E62 7305) 2
14p Performance AIDE (Part # 5765-E68 0000) $827.00 2 $1,654.00 $0.00
14q Performance AIDE V3.1 Per Proc (Part # 5765-E68 0005) 8
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

1. SYSTEM SOFTWARE (5)(10)

B. OPERATING SOFTWARE

ITEM FIXED TOTAL FIXED
NO. DESCRIPTION (5) UNIT COST QUANITY TOTAL COST INSTALL COST
14r C FOR AIX V6.0 (Part # 5765-F57 0000) $1,404.00 2 $2,808.00 $0.00
14s PER USER (Part # 5765-F57 0001) 2
14t LOCAL IBM OFFICE EXPEDITE (Part # §765-F57 3445) 2
14u CD-ROM MEDIA (Part # 5765-F57 5809) 2
14v 3 yr 7X24 Maintenance for AIX (Part # 5692-A5L-M-A) $13,688.00 2 $27,376.00 $0.00
14w System Software Install/Migration $20,000.00 2 $0.00 $40,000.00
15 MS Windows 2000 Server, 5SCAL (Part # C11-00016) $999.00 1 $999.00 $0.00
153 gax Jgfﬁ)smrage Manager Extended Edition (for 10 CPU's) (Part # $5.824.00 ] $5.824.00 50.00
15b {BM Tivoli Storage Manager Extended Edition Media (1) (Part # BJOSBML) $33.00 1 $33.00 $0.00
15 :gr:d*r;vgg os;ggge Manager Extended Edition Documentation (3 Copies) $65.00 3 §195.00 $0.00
15d pcAnywhere v11.0 Host & Remote (Part # 10055294) $200.00 1 $200.00 $0.00
15e McAfee VirusScan Professional 7.0 (5 User) (Part # VSETO0EQO5FAA) $300.00 1 $300.00 $0.00
15f System Software Install $9,300.00 1 $0.00 $9,300.00
15g 3 yr 7X24 maitnenance for TSM (Part # DS1IMFLL-M-TSM) $2,236.00 1 $2,236.00 $0.00
NEW OPERATING SOFTWARE SUB-TOTAL $1,407,955.00 $59,300.00
OPERATING SOFTWARE MAXIMUM TOTAL $2,091,055.00 $64,300.00

(1) Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).
(2) Requries trade-in of item No. 5, Open M license - 1024 jobs.
(3} Fixed Unit Cost valid thru December 31, 1999.

(4) This item may be elected by COUNTY pursuant to Task 20 (Delivery of Additional Enterprise Cache Operating Software)
of Exhibit A (Statement of Work).

(5) Al part numbers for item Number 1 through 4 and 8 through 13 are Data General. All part numbers for item Numbers 14 through 15 are IBM
Corporation.

(6) Data General Corporation operating software for AVIlON 9500 System Hardware.
(7)  One concurrent user with Affinity Application Software equals one foreground process plus one background process.

(8) Costincluded in item 8
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

. SYSTEM SOFTWARE (5)(10)

B. OPERATING SOFTWARE

ITEM FIXED TOTAL FIXED
NO. ) DESCRIPTION (5) UNIT COST QUANITY TOTAL COST INSTALL COST

(9) Cache' Enterprise: Platform Independent, Multi Server InterSystems Enterprise Cache Operating Software is licensed for an aggregate
number of 3,446 concurrent users for all County Facilities, HDH, RLAMC, KDMC and County-approved sateliite clinics of these facilities.

(10) Item Numbers 1 through 4 and 8 through 13 will be replaced in their entirety by ltem Numbers 14 through 15 upon County's approval of
Deliverable 25 (Successfully Complete System Reliability Test (Reliability Test) For New System Hardware) of Exhibit A (Statement of Work).

i SYSTEM SOFTWARE

C. THIRD PARTY SOFTWARE

1 Fantasia (Includes 1 user copy forms designer)(4) 1) 1 O] O}
2 Softek Grafsman M 1 (1) 0]
- 8 concurrent users UNIX
- DOS
3 JetForms
- Affinity JetForm
Integration Agent (3) 1 (3) (3)
- JetForm Designer 3) 3 (3) {3)
- JetForm Central
{print engine) (3) 1 (3) 3)
- JetForm Central Pro
(enhanced print engine) $18,000.00 1 $18,000.00 $0.00
4 Atias Utilities (1 user copy) 2) 1 (2) (2)
THIRD PARTY SOFTWARE MAXIMUM TOTAL $18,000.00 $0.00

(1)  Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).

(2) Included in Fixed Unit Cost for Enabling Tools - SQL Connect.

(3) County acquired and paid for this item under, Contractor installed this item under, County Purchase Order Number S40534
(HUMC and OVUMC only), dated November 15, 2000. Notwithstanding any other provision of this Agreement, this item

shall constitute Third Party Software under this Agreement.

(4) This item is no longer being used as part of the System and is no longer maintained under this Agreement.
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ITEM
NO.

10
11

12

ITEM
NO.

Q)

®

(4)

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

A.  INTERFACES (3)

FIXED INSTALL

DESCRIPTION COSsT
Affinity to Interface Engine {ADTR/MRI) (&)
Affinity to Interface Engine (Order Entry/Results Reporting) $7,500.00
Interface Engine to Affinity (Patient Accounting) $7,500.00
Interface Engine to Affinity (Resuits Reporting) $7,500.00
Point-to-Point (Patient Accounting to HBOC - batch) (1)
Point-to-Point {(Acuity & Staffing Requirements to ANSOS) $7,500.00
Point-to-Paint (ADTR/MRI to Embosser) (1)
Point-to-Point (ADTR/MRI to Sigma OC) (4) (1)
Point-to-Point (ADTR/MR! to Sigma Pharmacy) (1)
Point-to-Point (OC/RR to Sigma OC/RR) (4) (1)
Point-to-Point (ADTR to Eltrax Swipe Cards) $15,000.00
Interface Engine to Affinity (Department Management - Transcription) $7,500.00
INTERFACES MAXIMUM TOTAL $52,500.00
B.  CONVERSIONS
TOTAL
DESCRIPTION COST
HBOC Balance Forward to Patient Accounting (2)
CONVERSIONS MAXIMUM TOTAL (2)

Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).

Total Cost shall be set forth in County approved System Design Report pursuant to Subparagraph 7.2 (Subtask 7.2 - Prepare and
Provide System Design Reports for Pre-Production Use Automated Data Conversions) of Exhibit A (Statement of Work).

Other post-Production Use Interfaces may be requested by COUNTY pursuant to Paragraph 12 (Task 12 - Provide Post-Production
Use Custom Programming Modifications Post-Production Use Interfaces and Post-Production Use Automated Conversions) of

Exhibit A (Statement of Work).

This item is no longer being used as part of the System and is no longer maintained under this Agreement.
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ITEM
NO.

1
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4a

4b

n

3)
(@)
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V.

ITEM

NO.

m

1

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

OLIVE VIEW-UCLA MEDICAL CENTER

SERVICES

DESCRIPTION

Operations Personnel Training

Migration of Application Software and Data 2)
Qut-of-Pocket Expenses 3)
Report Server Installation, ltem No. 53 4)

2ND HW INSTALL FOR MEDIUM AV SERVER (Part # 13INST2-MED)

FIBRE FOR AV IMPLEMENTATION SVC-BASE (Part # W244AZG7AN)

Affinity Server Installation, items No. 48, 50 and 51 4)
CLARIION Disk Installation, items No. 49 and 54 (4)
Shipping and insurance (5)

SERVICES MAXIMUM TOTAL

FIXED
-UNIT COST

M
$15,000.00
N/A

$6,343.00

$17,157.00
$3,000.00

$9,000.00

See Subtask 3.3 (Provide Operations Personnel Training) and Attachment E (Operations Personnel Training) of Exhibit A

(Statement of Work).

See Subtask 5.2 (Migrate System Software and Data) of Exhibit A (Statement of Work).

See Section VI (Out-of-Pocket Expense Payments) of Exhibit B (Schedule of Payments).

See Section | (System Hardware) item Number 58.

See Section | (System Hardware) ltem Number 57.

OTHER THIRD PARTY SOFTWARE

Word Perfect for UNIX - 50 concurrent users (1)

FIXED  TOTAL FIXED
DESCRIPTION  UNIT COST QUANITY TOTALCOST  INSTALL COST
1 () ()
$0.00 $0.00

OTHER THIRD PARTY SOFTWARE MAXIMUM TOTAL

Acquired previously under County Agreement Number A51549 (HUMC and OVUMC).
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

LAC+USC MEDICAL CENTER

I. SYSTEM HARDWARE ®»

ITEM
NO.

10

1"

12

13

14

15

16

17

18

DESCRIPTION
AFFINITY (items 1-57)

Central Processing Unit (CPU) — AViiON
AV9500+Quad (4) (Model #G70653D-F)

Cabinet CPU - 727h x 34"w for CPU and peripherals

(Model #G11221-G7)

Memory Upgrade — 128MB Daughter Card (Model
#7039)

Console Terminal/Display Monitor (Model #G6945G)

Keyboard style 101 (Model #G6001A-A)
Tape Drive add-on (Model #G-6677-L)
SCSI Daughter Card option (Mode! #7435)

Processor Board add-on Quad 50MHZ 8810 with
1MB secondary cache (Model #7050S)

Memory Mother Board for AViiON (Model #7038)

Memory Upgrade — 128MB Daughter Card (Model
#7039)

Channel Controller ~ /O — for universal processor
(Model #7434)

Chassis Rackmount VME - 16 slot with 8 slot
interface (Model #7438-E)

Second VME Channel for AV9500 rackmount VME
chassis (Model #7439)

Terminal Controller — VME for universal mount
processors (Model #7425-1)

Lan Controller — Ethernet —VLCi (Model #7429-L)
Stackable Hub — FMS-I 12 port (Model #40835)
ISOLAN TP Transceiver — 3COM (Model #40399)

Cable - 15 meter 10baseT UTP (Model #40114C)
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FIXED
UNIT COST

TOTAL
QTY

M

(1)

(1)

M

&)

)

8

(1)

()

(1)

&)

M

M

14

16

4

6

30

24

TOTAL
COST

)]

O]
M

)

M

M

M

m

M

m

M
0
W)
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19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

(Revised Under Amendment Number Three of Agreement) A-B 39

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

LAC+USC MEDICAL CENTER

FIXED TOTAL  TOTAL

DESCRIPTION ~ UNITCOST  QTY CosT
Cable — 50 meter — 10baseT UTP (Model #40114D) W 6 W
Disk Array — without disk drives rackmount (Model W 2 W
#79201RE)
Replace 8MB mirrored CACHE in CL2000 package o 2 o
with 64MB mirrored CACHE (Model #R7341)
Hot Repair Disk Module (Model #79012-H) w 30 W
Cable- 20’ wide differential SCSI (Model W 18 W
#15418E020)
CSS3 with 4mm DAT Tape Drive (Model #G6887R- o 2 W
AE)
Tape Drive Add-in for Tape Array — 4mm DAT W 14 W
(DDS2) (Model #G6885-Q)
Supplemental Power Supply — CSS3 (Model #6879) W 2 W
SCSI Cable - 10" narrow — 50 pin (Model W 2 o
#15396E020)
Call Director — Dataprobe CD-4-4 port (Model o 4 W
#10957)
Personal computer — Dasher I-P166 pentium 16MB @ 1 o
1.44MB 3.5 floppy (Model #92541-A)
DRAM Upgrade — video — 1MB (Model #22048) W 1 o
RAM Upgrade - replace 16MB with 32MB (Model o 1 W
#R2508)
Monitor 17” color multisync — non-interlaced 1280 x @ 1 W
1024 resolution (Model #26024)
Ethernet controller — 3COM3C595-TX-10/100BaseT W 1 ®
PCI (Model #24025)
SCS! Hard Drive — 2GB — without controller (Model @ 1 W
#26042)
SCS| Controller — Adaptee AHA-2940 (Model w 1 @
#24015)
CD-ROM quad speed (Model #26052) @ 1 v
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,
SERVICES AND OTHER THIRD PARTY SOFTWARE

LAC+USC MEDICAL CENTER

ITEM FIXED TOTAL  TOTAL
NO. DESCRIPTION UNITCOST  QTY COoST
37 Delete MS-DOS/MSW Load at factory (Model #2943) W 1 w
38 Tape Drive B 8mm (Model #6758-AE) W 1 W
39 Tape Drive B 9 track - W 1 W
40 Line Printer B 800LPM (Model #6618-P) o 1 o
41 CLARION Rackmount Chassis (Part #79100R-E) ® 4 @
42 CLARION SP, 32MB Cache (Part #79158) W 4 W
43 CLARION 2GB Disk Module (Part #79011-H) o 23 o
44 Dual Channel SCSI-2 HBA (Part #7430-L) o 4 “
45  TermServer 2000 RS232 (Part #G4817) W 63 W
46 TermManager (Part #40168-A) ' W 2 o
47a  1/O Channel Controller (Part #7434) @ 1 W
47b  3-COM 24 Port Network Switch (Part #40403) ® 1 @
48 Processor Chassis $559,842.00® 1Lot $559,842.009
48a  AV25000, 2 BLOCK, 1GB MEM, 2 CD, LAN (Part # 1
70813-E) @
48b  512MB MEMORY ADD-ON FOR AV20000 (Part # 6
7109) @
48c  2ND MEM BOARD OPTION-AV25 (SYS PURCH) 2
(Part # R73116) @
48d 8 PORT BROCADE FC SWITCH W/ 8 GBIC (Part # 2
79587-E) @
48¢  20/40GB INTERNAL 8MM TAPE - LARGE AV (Part 1
# 5900-SJK)
48f  12GB SE 4MM TAPE ADD-IN: AV25000 (Part # 1
61085-SJK)
48g  PCI TELNET CONTROLLER, SHORT CARD (Part # 2
7449-B)
48h  PCIQLOGIC WIDE DIFF SCSI ADAPTER (Part # 2
7468)
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NO.

48i

48]

48k
48l

48m

48n

480

48p

48q

48r

49
49a

49b

49c

49d

49e

49f

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

LAC+USC MEDICAL CENTER

DESCRIPTION

PCI EMULEX LIGHTPULSE FC ADAPTER (Part #
7487)

PCI 4 CHANNEL 10/100 ETHERNET ADAPTER
(Part # 7516)

73" DEEPRACK CABINET (Part # 14002-G7)

AC MODULE, LOW VOLT, 5-15 NEMA (Part #
14200-G7)

SCI BOARD, ENHANCED CACHE - AV25000 (Part
#7152)

PIIl XEON QUAD CPU AV25 500MHZ/2MB (Part #
7181)

REPLACE AV TRIM W/NUMA PRODUCT TRIM
(Part # R140008)

SVC PREM 7X24X4 HOUR - NUMA SM CPU (Part #
BICP-NSM1)

Navisphere Management Station

M3W MANAGEMENT CONSOLE PC - PI1350SC+
(Part # 92753-A)

SVC SHARED 5X8XNBD PART EXC-PC'S (Part #
B1PC-4)

Disk

DPE READ CACHE, 1024MB, FC 6500 (Part #
79555)

DPE MIRRORED WRITE CACHE,512MB,FC5500
(Part # 79559)

18GB FC 10K RPM DISK, FOR FC ARRAYS (Part #
79020-HFL)

CL 5500 DPE, HA RACKMOUNT DG/UX (Part #
79501R-E)

CLARION 5000 10 BAY DAE, HA, RM (Part #
79511R-E)

CLARIION 5000 DUAL STANDBY PS, RM (Part #
79568R-E)
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FIXED

TOTAL TOTAL

UNIT COST QTY COST

$199,012¢

4

1Lot  $199,012.00%
1

25
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49¢g

49h

49i

49j

50
50a

50b

50¢

50d

50e
50f
51

51a

51b

51c
52

52a
52b
53

54
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ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

LAC+USC MEDICAL CENTER

TOTAL TOTAL COST

FIXED

DESCRIPTION UNIT COST QTYy
FC COPPER CABLE 3M, 9.84' DB9-DB9 (Part # 2
15495E£010)
FC COPPER CABLE 5M, 16', HSSDC-DBS (Part # 6
15499E010)
SVC PREM 7X24X4 HR-DAE 10SLOT FIBR CL 2
(Part # B7CLFDAE-1)
SVC PREM 7X24X4 HR-DPE 10SLOT FIBR CL 1
(Part #87CLFDPE-1)
Tape $55,342.00® 1 Lot
CSS3 RM SCSI 5.25"CHASS WIDE DIF,10HH (Part 2
# GB6840R-E)
35/70 GB DLT 7000 INT DRIVE FOR CSS3 (Part # 4
5700TD-Q)
SCSI CABLE,68P HD -68P HD, 10FT (Part # 2
15485E010) :
SVC PREM 7X24X4 HOUR - SMALL STORAGE 2
(Part # B3STR-SM1)
DLT 20/40GB Media Cartridge (Part # 5400DTC) 100
DLT Cleaning Cartridge (Part # 5400CTC) 8
Communication $589.00 © 1 Lot
USRobotics 56K External Modem (Part # 12669E- 1
56)
10' DB25M to DB9F MODEM CABLE (Part # 4
15437E010)
10BaseT UTP Cable - 15M (Part # 40114C) 8
Printer $9,289.00 @ 1 Lot
TALLY 6090 PRINTER (Part # 12718EP) 1
SVC MANAGED 5X8X4 HOUR (Part # B4HCMED-6) 1
Intentionally Omitted
Report Server Hardware (ltem 54-57)
Processor Chassis $109,908.00 1 Lot

$55,342.00 ®

$589.00 @

$9,289.00 ©®

$109,908.00
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54a

54b

54¢

54d

54e

54f
54g

54h

54i

54j

54k

541

54m

54n

540

54p

55
55a

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

LAC+USC MEDICAL CENTER

DESCRIPTION

AV3700R 500MHZ/2MB, QUAD, 128MB, CD (Part #
70919-XE)

AGB ECC EDO DIMM (4X256MB, 50NS)(Part #
7150)

REPLACE 128MB WITH 1GB ECC EDO DIMM (Part
# R73111)

AV3700/R EMULEX LP6502-T1 FC ADAPTER (Part
# 7487-M)

REPLACE 10/100 LAN W/SELF-CONFIG 4CHN(Part
# R73113)

73" DEEPRACK CABINET(Part # 14002-G7)

AC MODULE, LOW VOLT, 5-15 NEMA (Part #
14200- G7)

HOT PLUG N+1 POWER SUPPLY FOR AV3700R
(Part # 7655R-E)

9GB 10K RPM,LVD,SCA,LP DISK TYPE 7 (Part #
61035-SJL)

2.5/5GB QIC TAPE FOR AV3700/R (Part # 61017 -
SJL)

12GB SE 4MM TAPE ADD IN:AV3700/3700R (Part #
61085-SJ4L)

ADAPTEC AHA3944 AUWD DIFF SCSI ADAPTR
(Part # 7469)

PCI TELNET CONTROLLER, SHORT CARD (Part #
7449-B)

SVC PREM 7X24X4 HOUR - MEDIUM CPU'S (Part
# BICPU-MED1)

MONITOR/ KYB IN 3U DRAW (22U OFF FLR) (Part
# 5513U-AE)

SVC MANAGED 5X8XNBD PART XCH-LG DSPL
(Part # B2DSP-LG8)

Disk

DPE READ CACHE, 1024MB, FC 5500 (Part #
79555)
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FIXED TOTAL TOTAL COST
UNIT COST Q1Y

1

$157,460.00 1 Lot $157,460.00
1
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55b

55¢

55d

55e

55f

55¢g

55h

55i

56
56a
57
58

59

60

60a

60b

60c -

60d

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

LAC+USC MEDICAL CENTER

FIXED
DESCRIPTION UNIT COST

TOTAL TOTAL
QTY COST

DPE MIRRORED WRITE CACHE,512MB,FC5500
(Part # 79559)

18GB FC 10K RPM DISK, FOR FC ARRAYS (Part #
79020-HFL)

CL 5500 DPE, HA RACKMOUNT DG/UX (Part #
79501R-E)

CLARION 5000 10 BAY DAE, HA, RM (Part #
79511R-E)

CLARIION 5000 DUAL STANDBY PS, RM (Part
#79568R-E) '

FC COPPER CABLE 3M, 9.84' DB9-DB9 (Part #
15495E010)

SVC PREM 7X24X4 HR-DAE 10SLOT FIBR CL
(Part# B7CLFDAE-1)

SVC PREM 7X24X4 HR-DPE 10SLOT FIBR CL
(Part # B7TDLFDPE-1)

Communication $80.00
10BaseT UTP Cable - 15M (Part # 40114C)

Intentionally Omitted

Shipping and Insurance @

. @)
Installation
EXISTING SYSTEM HARDWARE SUB-TOTAL

Affinity Server and Report Server

pSeries 650 Model 6M2 CEC (Part # 7038-6M2 $194,309.00
0000) .

Authorized Assembler Billing Adjustment Indicator
(Part # 7038-6M2 0005)

Light Mfg Order Indicator - Do Not Build (Part #
7038-6M2 0009)

4.7 GB SCSI-2 Auto-docking DVD-RAM Drive (Paﬁ #
7038-6M2 2629)
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1

20

1 Lot $80.00

1 Lot
1 Lot

$1,091,522.00

2 $388,618.00
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60e

60f

60g

60h

60i

60j

60k

60l

60m

60n

600

60p

60qg

60r

60s

60t

60u

ATTACHMENT B

SCHEDULE OF SYSTEM HARDWARE, SYSTEM SOFTWARE,

SERVICES AND OTHER THIRD PARTY SOFTWARE

LAC+USC MEDICAL CENTER

DESCRIPTION

POWER GXT135P Graphics Accelerator (Part #
7038-6M2 2848)

146.8 GB 10,000 RPM Ultra320 SCSI Disk Drive
Assembly (Part # 7038-6M2 3275)

Backplane For Auto-Docking Media Drives (Part #
7038-6M2 4251)

Internal Cable, Integrated Controller To SCSI
Backplane (Part # 7038-6M2 4255)

Internal Cable, Media Backplane Ultra SCSI
Backplane(4-pack) (Part # 7038-6M2 4261)

4096MB (4x1024MB) SDRAM DIMM Memory (Part #
7038-6M2 4453)

Rack Indicator, Rack #1 (Part # 7038-6M2 4651)

PROC CARD BACKPL 6WAY CONFIG (Part # 7038-
6M2 5123)

IBM 10/10/1000 Base-TX Ethernet PCI-X Adapter
(Part # 7038-6M2 5701)

20/40 GB 4mm Internal Auto-docking Tape Drive
(Part # 7038-6M2 6185)

PCI DUAL CHANNEL U3 SCSI ADAP (Part # 7038-
6M2 6203)

2 Gigabit Fibre Channel PCI-X Adapter (Part # 7038-
6M2 6239)

AC Power Supply, 1100 W (Part # 7038-6M2 6287)

RIO-2 Remote 1/O Loop Adapter, Primary (Part #
7038-6M2 6415)

Ultra3 SCSI Backplane for Hot-swap Disks{(4-pack)
(Part # 7038-6M2 6578)

AAP Software Preinstall (RS) (Part # 7038-6M2
7305)

2-Way 1.45 GHz POWER4+ Processor Card,
Express Config (Part # 7038-6M2 8051)
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FIXED
UNIT COST

TOTAL TOTAL COST
QTY
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